

Timeline and activities

Updated May 9, 2012

Activities already conducted

Timeline	Task	Objectives	Key actors
December 2011 – January 2012	Engage in two stakeholder consultations at national level.	Present the PGA format to relevant stakeholders and get initial directions of the scope of the PGA	Sub-technical Working Group on Governance (21 November), Forest Sector and Support Partnership (12-13 January)
February – March 2012	Advertise and contract a PGA Project Coordinator	A resource person in the PMU to assist the PGA process	UN-REDD Programme
6 March 2012	<u>Workshop 1</u> Have a first kick-off meeting for stakeholders in Hanoi	Get consent from PGA stakeholders on the scope of the exercise.	Open meeting for all interested stakeholders
17-18 April 2012	<u>South-South Lessons Learned Exchange</u>	Learn from the other 3 PGA pilots in the UN-REDD programme	PGA Project coordinator, Civil Society representative, UNDP focal points

Remaining activities

Timeline	Task	Objectives	Key actors
May – June 2012	Advertise and contract a PGA Project Coordinator	A resource person to assist the PGA process	UNDP
June – July 2012	Advertise and recruit a national NGO Identify and recruit a national NGO to lead the Research team Identify members for the Advisory Group	The PGA will be more effective if run by key REDD+ stakeholders with knowledge of the field To advise the research team	UNDP UNDP focal point, PGA coordinator
August – September 2012	Mapping of governance issues and stakeholders of relevance to REDD+ in the pilot province	REDD+ mapping exercises in the pilot province: <ul style="list-style-type: none"> • REDD+ stakeholder analysis; • Identification of key governance issues and risks; • Assessment of other forest governance initiatives ongoing; Existing capacity levels, challenges and opportunities of indigenous peoples and other forest-dependent communities with regards to their participation in REDD+ governance	Research Team, Asia Pacific Regional Centre
End of August/ Early September 2012	<u>Workshop 2</u>	<ul style="list-style-type: none"> • To secure understanding and interest for the PGA across stakeholders • Initial awareness rising on REDD+ • To debrief on, and review the 	Research team

		<p>mapping exercises</p> <ul style="list-style-type: none"> • To learn about relevant assessment methodologies • To reach a consensus on critical issues to be assessed in the PGA 	
October 2012	<p><u>Technical workshop</u> On designing indicators and governance monitoring methodologies relevant to REDD+</p>	<ul style="list-style-type: none"> • To train the Research team and other relevant stakeholders involved in the data collection 	Research team/FAO
October – November 2012	<p>Mapping of existing data and data sources, and data that could potentially be collected.</p> <p>Drafting of indicator framework as a basis for the PGA data sampling</p>		Research team
Late November 2012	<p><u>Workshop 3</u> Stakeholder consultation in the pilot province</p>	Get feedback and endorsement on the draft monitoring framework and the indicator set	Research team / PGA coordinator
Late November 2012	<p><u>STWG on Governance</u> <u>STWG on Safeguards</u></p>	Present the findings from the PGA for the STWG on Governance in Hanoi	Research team/STWG/UNDP
Late November – Early December 2012	South – South Exchange	Delegation from Indonesia to visit Viet Nam to share experiences from their REDD+ PGA	Members of the Expert Panel and/or UNDP/PMU representatives in Indonesia
December 2012 – January 2013	Data collection		Research team
February – March 2013	Data analysis and dissemination		Research team