



United Nations Environment Programme

برنامج الأمم المتحدة للبيئة · 联合国环境规划署
 PROGRAMME DES NATIONS UNIES POUR L'ENVIRONNEMENT · PROGRAMA DE LAS NACIONES UNIDAS PARA EL MEDIO AMBIENTE
 ПРОГРАММА ОРГАНИЗАЦИИ ОБЪЕДИНЕННЫХ НАЦИЙ ПО ОКРУЖАЮЩЕЙ СРЕДЕ

Activity Delivery Report

- 1.1. Project title: **ICA – DEPI-ROLAC for “Targeted Support for the analysis of direct and indirect financing of the National REDD+ Strategy – Panama”**
- 1.2. Project number: **UNEP/ICA/DEPI/2015/CCATEB-UN-REDD/054**
- 1.3. Responsible division in UNEP: **DEPI-ROLAC**
- 1.4. Project starting date: **23, February 2015**
- 1.5. Project completion date: **30th April 2016**
- 1.6. Reporting period: **February-June 2015**

2.1 Output/activity delivery status

Outputs	Status	Comments
Identification of potential income ranges from REDD+ in Panama.	There is first identification of a potential range of income taking into account national policies on deforestation and forest degradation. Final results expected for the second semester of 2015.	None
Identification of potential demand for REDD+ and proposals to promote it.	Activities did not begun during the reporting period.	None
Instruments for REDD+ financing identified	Activities did not begun during the reporting period.	None
Green economy options that can stimulate demand for REDD+ in Panama	Activities did not begun during the reporting period.	None

Summary: The ICA was signed at the end of February and the hiring of the coordinator took place in May. The entry in duty took place in June. During this period, and until arrival of the TS coordinator, the UNEP team in collaboration with the Ministry of Environment produced the first estimation on potential ranges of income from REDD+. We expect the remaining activities to begin full implementation during H2 2015.

Name and title of official and cooperating agency/supporting organization:	
Gabriel Labbate, Senior Programme Officer - UNEP/ROLAC	
Signature:	Date: 2-07-2015