

UN-REDD
PROGRAMME



Minutes of the 2nd Solomon Island UNREDD Programme Executive Board Meeting

Venue: UNDP Sub-office, Conference Room, City Centre Building, Honiara

Date: 21st February 2013

Summary of Minutes

The second Solomon Island (SI) UNREDD Programme Executive Board (PEB) meeting was held on Thursday the 21st of February 2013 at the United Nations Development Programme (UNDP) Sub Office in Honiara. The meeting had the following objectives:

1. To review programme progress in 2012
2. To review and approve the proposed 2013 UNREDD workplan
3. To consider a no second no cost extension to the UNREDD Programme
4. Discuss key points emerging from the Taskforce and Technical Working Group meetings including – Government ownership of the programme and programme sustainability

The meeting was opened by the Acting Permanent Secretary for the Ministry of Environment Mr Frank Wickham, and was attended by 16 participants from government, the private sector, civil society and development partners (for full list please see Annex 1). Discussion throughout the meeting was comprehensive and constructive.

Positive discussion was held on the workplan and budget as well as the cause and benefits of a no-cost extension with all elements approved. Discussion was also held on the role of the PEB relative to the Taskforce and the need for Government ownership of the programme to which there was a strong response from the government representatives present who were able to commit a number of staff to act as key focal points within the National REDD+ Taskforce and the REDD+ Technical Working Groups.

Discussion was also held on the sustainability of the programme with government representatives discussing potential ways to integrate REDD+ into future budget cycles and development partners committing to both look at linkages between existing programmes and assess future opportunities for support to REDD+ in the Solomon Islands.

A final request for all members to remain active in their roles and be available for future discussions later in the year on how best to sustain progress on REDD+ was made. The meeting then closed with a prayer.

Summary of Decisions made

- UNREDD second no cost extension to March 31st 2014 approved.
- UNREDD Budget and Workplan for 2013 approved .
- Representatives from the Ministry of Agriculture and Livestock (MAL), Ministry of Environment Climate Change, Disaster Management and Meteorology (MECDM), and Ministry of Forestry and Research (MoFR) provided names of focal points to assist the work of the Programme Management Unit and provide government leadership within the Technical Working Groups.

Summary of Agenda

Objectives

The objectives of the workshop were:

1. To review programme progress in 2012
2. To review and approve the proposed 2013 UNREDD workplan
3. To consider a no cost extension to the UNREDD Programme
4. Discuss key points emerging from the Taskforce and Technical Working group meetings including – Government ownership of programme and programme sustainability

Agenda:

Time	Session	Speaker
08.30	Registration	Secretariat
08.45	Welcome Remarks	Co-Chair Frank Wickham Permanent Secretary (Acting) MECDM
	Opening Statement	Akiko Suzuki – UN DRR
09.00	Update of the UNREDD Programme Implementation	Fred P – UNREDD PMU Phil Cowling – Policy Advisor
10.30	Coffee	
11.00	Discussion on the second no cost extension request for the UNREDD Programme as well as other discussion points	Co-Chairs
12.00	Lunch and End of Meeting	

Meeting Discussion

Welcome Remarks

Welcoming Remarks were made by Mr. Frank Wickham the Permanent Secretary (Acting) for the Ministry of Environment Climate Change, Disaster Management & Meteorology. He thanked members for attending the meeting for their continued the commitment to the work of the Taskforce. He noted that forest carbon was a significant issue with many new interested players and actors coming into the country. He informed the PEB as he had done to the Taskforce the day before, to help inform and guide the government and key stakeholders in how to engage in this new area.

This was followed by opening remarks by Mr Jude Devesi (Assistant Resident Representative – UN) who thanked everyone for attending the meeting. He apologised for the absence of the Deputy Resident Representative and reaffirmed the importance of the programme to the UN in general noting the value of coordination across the three UN agencies.

Overview of Programme Progress

Mr Fred Patison (UNREDD Programme Manager) provided an overview of the programmes progress to date and since the last PEB meeting. He provided an update on points noted in the minutes of the last PEB meeting in August 2012 including:

- The TOR to be amended to reflect the discussions of the PEB;
 - these include changes to the references to National REDD+ Committee to the National REDD+ Taskforce, membership issues raised including the alternative member for UN Co-Chair and the Secretariat role of the PMU
- Invitation to be sent to the Norwegian embassy for the next PEB meeting
 - Initial efforts have been made to identify the correct contact point. This is not yet successful and needs some follow up
- An introductory/background section to be included to the Taskforce Terms of Reference (ToR).
 - This has been included.
- The PEB further requested the PMU within a week to liaise with local NGOs to nominate a representative to be on the PEB
 - Lauru Land Conference of Tribal Community (LLCTC)
 - Kolombangara Indigenous Biodiversity Conservation Association (KIBCA)
 - Natural Resources Development Foundation (NRDF)
- The PEB granted approval for the establishment of a National REDD+ Taskforce, to consist of a broad range of stakeholders to coordinate and support the implementation of REDD+ activities. It proposed that the first meeting for the Taskforce be held on the 15th of August 2012.
 - The meeting is held as scheduled and led to establishment of the National REDD+ Taskforce and subsequently three Technical Working Groups, which are now operational with full ToR.
- The second no cost extension requires advice from the UN-REDD Secretariat and appropriate bodies – Decision will be passed by the UNRC to the UN-REDD Secretariat.
 - The recommendation from the last PEB was for the PMU to focus on the delivery of the outputs for the 2012 based on the work plan whilst considerations are given to the matter by UNDP in consultation with the Government and the other two UN agencies –
- The programme achieved the target as per 2012 budget agreed during the last PEB with over 100 percent delivery of this budget. A late budget revision in 2012 to increase available budget however resulted in a slight underspend of this additional amount resulting in an overall delivery level of 83.9%.

A full copy of the presentation is provided in Annex 3.

An outline of programme progress was then provided by outputs please see table on next page.

Programme Outputs		Activity Progress 2012
Output 1.1	<p>A broad-based multi-stakeholder national REDD+ working group</p> <ul style="list-style-type: none"> - Establish Solomon Islands National REDD Taskforce and working groups to begin work towards a roadmap - Schedule first meeting and monthly meetings <p>- Planned budget- \$18,477.00</p>	<p>National REDD+ Taskforce and Working Group in Place</p> <ul style="list-style-type: none"> - 1st Meeting in April 2012 - 2nd meeting in February 2013 - Schedule of meetings every two months <p>- Amount spent- \$16,332.00</p>
Output 1.2	<p>Policy and sectoral analysis to inform the development of the Roadmap</p> <ul style="list-style-type: none"> - Collect baseline information and initiation of recruitment process for consultant <p>- Planned Budget – \$33,831.00</p>	<ul style="list-style-type: none"> - International Policy Advisor recruited and currently collecting baseline information - In process of recruiting a national Safeguards and Stakeholder Engagement Consultant <p>- Amount spent- \$40,332.65</p>
Output 1.3	<p>A REDD+ readiness roadmap and Policy guide on REDD+</p> <p>Planned Budget – \$0</p>	<p>Work has been initiated on this through activities under other outputs</p> <p>- Amount spent- \$0</p>
Output 2.1	<p>A constituency -based education and awareness raising program</p> <ul style="list-style-type: none"> - Preparation of materials - collect stakeholder information <p>- Planned Budget- \$33,747.00</p>	<p>A REDD+ awareness meeting organized in Taro, Choiseul province and Gizo, Western province on October 2012.</p> <p>- Amount Spent- \$23,213.68</p>
Output 2.2	<p>A process to ensure the right of free, prior and informed consent for actions to be undertaken on REDD+</p> <ul style="list-style-type: none"> - Collect baseline information and Stakeholder consultation <p>Planned Budget -\$8,050.00</p>	<ul style="list-style-type: none"> - Stakeholder engagement and safeguards workshop and training facilitated by the UNREDD policy advisor early November 2012. - Discussion at Pacific regional level on carbon rights <p>- Amount spent – \$6,282.22</p>
Output 2.3	<p>Promoting social and environmental benefits whilst reducing the risks from REDD+</p> <ul style="list-style-type: none"> - Preparation of materials and dissemination of baseline information - Initiate recruitment process for consultant <p>Planned Budget - \$8,390.00</p>	<p>- An awareness meeting on REDD+ in September 2012 with over thirty national stakeholders participating in the meeting.</p> <p>Amount spent - \$5,659.03</p>
Output 3.1	<p>REL/RL and MRV Capacity Assessments</p> <ul style="list-style-type: none"> - Initiate consultant recruitment - Liaise and collaborate with partner agencies <p>Planned Budget -\$6,432.03</p>	<p>A two days training on MRV for national stakeholders in September 2012 with over twenty five participants facilitated by the FAO Advisors.</p> <ul style="list-style-type: none"> - In the process of recruiting an International MRV/REL Expert <p>-Amount spent - \$6,779.97</p>
Output 3.2	<p>Assessment of potential for regional cooperation on MRV</p> <p>Planned budget -\$0</p>	<p>- Consultations with regional partner organizations such as SPC-GIZ and Fiji REDD+ Programme</p>
PMU	<p>Coordination/oversight/ M&E</p> <p>Planned budget -\$30,218.05</p> <p>Total Budget - \$139,144.59</p>	<p>Amount spend - \$18,200.75</p> <p>Total Expenditure - \$116,804.57 (83.9 Percent)</p>

The presentation then presented priority activities for 2013, the proposed workplan for the National REDD+ Taskforce and the proposed UNREDD budget and workplan for 2013 (see table below):

Output 1.1	A broad-based multi-stakeholder national REDD+ working group - Establish Solomon Islands National REDD Taskforce and working groups to begin work towards a roadmap - Schedule first meeting and monthly meetings	\$13,048.00
Output 1.2	Policy and sectoral analysis to inform the development of the Roadmap - Collect baseline information and initiation of recruitment process for consultant	\$24,000.00
Output 1.3	A REDD+ readiness roadmap and Policy guide on REDD+	\$0
Output 2.1	A constituency -based education and awareness raising program - Preparation of materials - collect stakeholder information	\$56,500.00
Output 2.2	A process to ensure the right of free, prior and informed consent for actions to be undertaken on REDD+ - Collect baseline information and Stakeholder consultation	\$62,399.00
Output 2.3	Promoting social and environmental benefits whilst reducing the risks from REDD+ - Preparation of materials and dissemination of baseline information - Initiate recruitment process for consultant	\$46,500.00
Output 3.1	REL/RL and MRV Capacity Assessments • Initiate consultant recruitment - Liaise and collaborate with partner agencies	\$60,000.00
Output 3.2	Assessment of potential for regional cooperation on MRV	\$32,548.00
PMU	Coordination/oversight/ M&E	\$28,968.00
	Total	\$323,963.53

Discussion

A short discussion took place on the role of the PEB relative to the Taskforce. It was clarified that Taskforce was the more senior body with the PEB only responsible for approving elements of the programme funded by UN-REDD and ensuring that UN-REDD was supporting the National REDD+ Programme.

Decision Areas

No Cost Extension

The Chair requested that the UNREDD PMU provide further justification on the basis of the no cost extension. Ms Gloria Suluia (Environment Programme Analyst) explained that delays were resulting from delays in procuring staff and advisors to the programme and that the basis of the extension would be to move the programme end date to 31st March 2014, to complete programme activities but that this would not occur any additional cost to the programme. Dr Joel Scriven (FAO / UNREDD) also provided an update that there had been two changes made at the output level to the workplan to ensure that it better reflected the proposals of the National REDD+ Taskforce these points were:

- Under Output 1.1 'A broad-based multi-stakeholder national REDD+ working group' the third activity has been modified:
 - from Workshops
 - to regular meetings and Workshops
- Under Output 2.2 'Output 2.1 A constituency-based education and awareness raising program the third activity was modified:
 - from 'Training if forest extension workers'
 - to 'Training of key stakeholders'
- Under Outputs 3.2 'Output 3.2 Assessment of potential for regional cooperation on MRV' the first activity was changed:
 - from National and Regional meetings
 - to 'Consultative preparation of guidelines on MRV linked to the regional framework.'

Following this discussion Mr Frank Wickham then proposed an approval of the extension and requested any comments. No comments were received and as such he noted it as approved.

Budget approval

There was some discussion as to the linkages between the UNREDD Budget and the workplan discussed in the TWG and Taskforce meeting. Mr Phil Cowling clarified that the activities had been included under the different outputs and provided some examples. The group acknowledged the linkages. Mr Frank Wickham then proposed that the budget be accepted and requested comments. None were received and Mr Frank Wickham declared the budget approved.

Points for Discussion

Government ownership

Mr Frank Wickham thanked members for their comments on the levels of ownership and presented a list of selected focal points and government chairs for the TWG based on discussions with the Government representatives.

- A. National Focal Points for REDD+
 - Chanel Iroi – Under Secretary (Technical), MECDM
 - Gordon Konairamo – Under Secretary (Technical) ,MoF
- B. Chairs for the TWG
 1. Drivers and Strategies Stakeholder Co-Chairs:
 - Gideon Bouro (Trade Facilitation Assistant, SPC/Land Resource division)
 - Jimmy Saelea (Undersecretary (Technical) ,Ministry of Agriculture and Livestock)
 2. Stakeholder Engagement and Safeguards Co-Chairs:
 - Stephen Suti (Natural Resource Development officer, NREFD)
 - Josef Hurutarau (Chief Conservation officer, MECDM)
 3. Measuring, Reporting and Verification (MRV) Co-chairs:
 - Willie Atu (Country Manager, TNC)
 - Kedson Ago (Director for Planning Forest Management Division, MoF)
- C. Technical Focal Points (Assisting National Focal Points)
 - Hudson Kauhiona – (Deputy Director Climate Change, MECDM)
 - Terence Titiulu – (Deputy Commissioner for Planning Forest Management Division, MoF)

Role of the Different Groups

Mr. Haikiu Baiabe (Country Manager Live and Learn) as a new member of the PEB requested that the full ToR should be available for Technical Working Group. It was noted that these had been developed and shared but may not have been provided to new members. Mr Douglas Yee (Director of Climate Change MECDM) proposed that ToR should be developed for the Chair of each group. It was mentioned that responsibilities for each member are included within the ToR of each group.

It was proposed and agreed that the newly identified focal points within the government would meet with the UNREDD team on Monday 25th February to discuss their roles and responsibilities in more detail.

Sustainability

Mr Phil Cowling (UNREDD Policy Advisor) noted that it was important for the PEB to consider the potential sustainability of the National REDD+ programme beyond UNREDD support as well as this being considered in the Taskforce. Mr Frank Wickham noted the importance of this and potential synergies with the planned FAO, MoFR, and GEF project. Mr Genesis Kofana noted that it would be important to initiate the planning of this in June or earlier to discuss how this could be included in the government budgeting process so that it was held within government finance.

Mr Douglas Yee noted that a meeting would take place on the 26th February run by the Ministry of Development Planning and Aid Coordination regarding the budget process.

Mr Frank Wickham also requested the NGOs to any comments. Comments came from Mr Jimmy Kereseka (LLCTC) and Mr Stephen Suti (NRDF), stating that work was being done on the ground and this was the main area in which the NGO community could work with NRDF noting the contribution of the work of their REDD+ programme in increasing awareness of the work. They also stressed that if the government are willing to take the lead in these areas then the NGOs are committed to join them.

Mr Frank Wickham then requested that the United Nations (UN) provide further input on this issue. Mr Jude Devesi noted that the UN would respond to government leadership and would thus seek to source funding in line with this. Ms Gloria Suluia provided input saying that UNDP are working across programmes but requested the UN-REDD regional advisors to provide further input about future financing opportunities. Mr Aki Kono (UNDP/UN-REDD) noted that it was important to think about linkages across existing and future projects and programmes and where linkages can be made. He then added that there was some funding available through the Targeted Support facility from UN-REDD on key small issues and noted that they were currently trying to work on a GEF grant and this would help to support broad capacity building and help to build capacity for REDD+. Mr Joel Scriven supported this point of view stating that the Roadmap would be a key point in accessing future funding by defining key activities that can be supported. He also noted the current FAO/MoFR GEF proposal on forestry that could work on future activities.

Mr Frank Wickham thanked everyone for their comments and asked the Programme Management Unit (PMU) if there were any final comments. Mr Fred Patison thanked everyone for their participation and noted that a further PEB meeting would be required towards the end of the programme and that a budget review may also occur and thus thanked everyone for their commitment to supporting these processes. Both chairs then acknowledged the support of the regional advisors and the financial support to UN-REDD provided by the governments of Japan and Norway.

The meeting closed with a prayer by Haikiu Baiabe.


The meeting was closed at 12:30pm.

 12/03/13

Mr Frank Wickham

Co-chair

Permanent Secretary (Acting) Ministry of Environment Climate Change, Disaster Management and Meteorology

 12/03/13

Jude Devesi

Co-chair

UNDP Assistance Residence Representative (ARR)

Annex 1: List of Attendees

ORGANIZATION	REPRESENTATIVE	EMAIL	CONTACT
1. Lauru Land Conference of Tribal Communities (LLCTC)	Jimmy Kereseka	jKereseka@tnc.org	7650885
2. Kolombangara Indigenous Biodiversity Conservation Association (KIBCA)	Ferguson Vaghi	coordinator@kibca.org	7401198
3. Permanent Secretary for Ministry of Agriculture and Acting Permanent Secretary (Supervising) for the Ministry of Environment Climate Change, Disaster Management & Meteorology	Frank Wickham	frankw.psmal@gmail.com	
4. Live & Learn Environmental Education	Haikiu Baiabe	haikiu.baiabe@livelearn.org	7672420
5. Natural Resources Development Foundation (NRDF)	Stephen Suti	sutiagal@gmail.com	8627543
6. Ministry of Lands and Housing	Genesis Kofana	gkofana@yahoo.com	7498400
7. UNDP	Jude Devesi	jude.devesi@undp.org	7496655
8. Ministry of Environment, Climate Change, Disaster Management & Meteorology (MECDM)	Douglas Yee	d.yee@met.gov.sb	24074
9. Food and Agriculture Organization (FAO)	Joel Scriven	joel.scriven@fao.org	
10. UNDP	Akihito Kono	akihito.kono@undp.org	
11. Ministry of Environment, Climate Change, Disaster Management & Meteorology (MECDM)	Chanel Iroi	c.iroi@met.org	20331/7627936
12. Japan Embassy	Hitomi Obata	hitomi.obata@mofa.go.jp	22953
13. Ministry of Environment, Climate Change, Disaster Management & Meteorology (MECDM)	Joef Hurutarau	jhurutarau@gmail.com	23031
14. Ministry of Forest and Research	Gordon Konairamo	konaigordon@hotmail.com	24524
15. UNDP	Gloria Sulua	gloria.sulua@undp.org	27446
16. UNDP UNREDD	Fred Patison	fred.patison@undp.org	27446

Annex 2: Revised REDD+ Taskforce ToR

National REDD+ Readiness Roadmap Taskforce in the Solomon Islands

Terms of Reference

November 2012

Background

REDD+ (Reducing Emissions from Deforestation and forest Degradation) is proposed as a new international mechanism to reward developing countries for reducing their rates of deforestation and forest degradation, and for increasing carbon stocks. As part of a future international climate change agreement under the United Nations Framework Convention on Climate Change (UNFCCC), REDD+ will operate at the national level and will cover all forested areas in a country. Any reductions in deforestation or forest degradation at the sub-national level will not be rewarded through the international mechanism, unless overall national rates also decline. Similarly, increases in carbon stocks will not be rewarded unless the increase takes place at the national level.

It is therefore necessary to establish a national coordinating body, which has broad cross-sectoral representation across government in order for REDD+ to be implemented on a national scale. The body should also include representatives from non-government stakeholders and should adopt a process to ensure engagement with all stakeholders.

Under the emerging UNFCCC framework for REDD+,¹ countries should adopt a phased approach to REDD+, as follows:

- Phase 1: REDD+ Readiness: Development of a national REDD+ strategy or action plan and development of necessary capacities and institutions to implement REDD+ at the national level
- Phase 2: Demonstration and Piloting of Policies and Measures: Field testing of practical measures and strategies may be done, through demonstration activities, in addition to continuous capacity building and development of new policies and legislation
- Phase 3: Implementation of REDD+: A national performance-based system of resource distribution or benefit sharing

These Terms of Reference address the preliminary part of Phase 1 only, namely, the development of a national REDD+ Roadmap for the Solomon Islands which will set out how the country plans to design and implement a more comprehensive national REDD+ strategy: see the process below.



¹Cancun Agreements, Dec. 1/CP 16, Chapter III C.

Ministerial Appointment to establish the Taskforce

A National REDD+ Roadmap Taskforce in Solomon Islands is by the Minister for Environment, Climate Change, Disaster Management and Meteorology (MECDM).

Taskforce objective

The National REDD+ Readiness Roadmap Taskforce is responsible for coordinating the preparation of a National REDD+ Readiness Roadmap for the Solomon Islands (Phase 1 above). Following the completion of the Roadmap, it should be noted that further work will be required to develop a comprehensive REDD+ Strategy for the country.

Membership and structure

The Members of the National REDD+ Taskforce represent a cross section of key institutions in forest and land use sectors in the Solomon Islands. They include government and civil society representatives. Membership is by invitation from the Permanent Secretary of the MECDM. Membership is voluntary. Institutions which agree to delegate representatives to the Taskforce must ensure that these individuals demonstrate the commitment, in time and resources, necessary to contribute constructively to the work of the Taskforce. Membership is held by institutions, not individuals but each institution should name a representative and must ensure that they have well-informed alternates available to attend Taskforce meetings as required.

Institutions may be added to the membership by invitation from the Permanent Secretary of the MECDM, on the recommendation of the current Taskforce membership.

Chair and Secretariat

The Chair of the Taskforce is the Permanent Secretary for the Ministry of Environment, Climate Change, Disaster Management and Meteorology (MECDM) or the Undersecretary. The vice chair will be the Permanent Secretary for the Ministry of Forest and Research (MoFR) or the Undersecretary. The Chair will be responsible for calling meetings of the Taskforce and the Working Groups.

The Secretariat of the Taskforce is in the Climate Change Division of the MECDM initially with the assistance of the Programme Management Unit of the UN-REDD Country Programme for the Solomon Islands. The Secretariat will be responsible providing support to the Taskforce and Working Groups.

Working Groups

The Taskforce may carry out its work through Working Groups. The Chair of the taskforce shall determine the membership and tasks of each Working Group, based on the recommendations of Taskforce members, and the willingness and ability of Taskforce members to commit time and knowledge to ensure effective operation of the Working Groups. The Chair may appoint one or two (co-) chairs for each Working Group. The PMU of the UN-REDD country programme will assist with providing facilitators for each Working Group.

All Taskforce members must volunteer for membership of one of the Working Groups. The Chair will be responsible for ensuring that members are evenly distributed between Working Groups.

Frequency and management of meetings will be determined by the membership of each Working Group. Agendas for each Working Group meeting will be developed and circulated by the (co-) chair(s) prior to each meeting. At the beginning of each meeting, Working Group members must identify and declare potential conflicts of interest in agenda items, which, for example, may involve discussions of contracts for which they may bid.

Advisory Panel

The Taskforce will be supported by an Advisory Panel, consisting of international organizations and agencies. The members of the Advisory Panel will be available to provide advice and expertise to the Taskforce and Working Groups, but will not participate in the decision-making processes of these bodies. International organizations may be invited to join the Advisory Panel by the Chair of the Taskforce, on the recommendation of the Taskforce members. Initially, the Advisory Panel will have the following members:

- UNDP Country Office, Solomon Islands
- UNDP Asia-Pacific Regional Centre
- FAO Regional Office for Asia and the Pacific
- UNEP Asia Pacific Regional Office
- SPC/GIZ.
- National Experts
- INGOs

Work of Taskforce

Meetings will be held on a monthly basis, and require a quorum of 50% +1 member in order to make decisions, including recommendations of new members of the Taskforce or Advisory Panel. Agendas for each meeting will be developed and circulated by the Chair, and will be designed based on the following objectives

- To identify the tasks necessary to complete the REDD+ Readiness Roadmap for the Solomon Islands and its implementation.
 - To participate in and manage the process of drafting and reviewing the REDD+ Readiness Roadmap, including coordination and guidance of the Technical Working Groups
 - Represent their respective constituencies on the taskforce and provide information concerning REDD+ activities.
 - To request technical guidance and assistance from the Advisory Panel as and when required during the preparation of the REDD+ Roadmap
 - To ensure that the development of the national roadmap is consistent with international guidance on REDD+ under the UNFCCC framework.
 - To guide the process of stakeholder consultation and awareness-raising about REDD+ and to ensure that all relevant stakeholders are consulted during the process of developing the REDD+ Readiness Roadmap.
 - Undertake tasks as related to REDD+ issues and /or climate change issues as required by the Mitigation working group.
 - The Taskforce will serve as the main advisory and coordinating body to all projects and programmes in the Solomon Islands which contribute to the development of the REDD+ Readiness Roadmap or the implementation of activities therein, including the UN-REDD Country Programme and the SPC/GIZ project Climate Protection through Forest Conservation in Pacific Island Countries.
-

Reporting

The Chair of the Taskforce will report to the Chair of the Mitigation Working Group as specified under the National Climate Change Policy 2012. Each member of the Taskforce will be responsible for reporting to his or her own line agency or organization.

Duration of Taskforce

The role and duration of the taskforce will be subjected to review with the endorsement of the Roadmap by the Mitigation Working Group of the established under the National Climate Change Policy.

Operational and Financial Support

Taskforce members will be provided with support to cover the costs incurred in undertaking their responsibilities as members of the Taskforce.

Annex 3: Presentations

Please see attached PDF document
