

Priority activities for 2014

Outputs	Priority Activities
<i>Outcome 1: Effective National Management of the REDD+ Readiness process and stakeholder engagement in accordance with the Roadmap principles</i>	
<u>Output 1.1</u> National REDD+ Readiness Coordination Mechanism established	<ul style="list-style-type: none"> • Building Capacity of the REDD+ Taskforce (Visit to Vietnam in January 2014) • Regular meetings of the Cambodia REDD+ Taskforce
<u>Output 1.2</u> Support to National REDD+ Readiness process	<ul style="list-style-type: none"> • Coordinate different REDD+ Readiness support project/programme in Cambodia (UN-REDD, Cam-REDD, FCPF REDD+ Readiness project) • Technical teams functioning and meeting regularly
<u>Output 1.3</u> Stakeholders are engaged in the REDD+ Readiness process	<ul style="list-style-type: none"> • Building Capacity of Consultation Group • Develop consultation plan and implement • National workshop on information flow and feedback mechanism • Information sharing on technical issues to Consultation Group
<u>Output 1.4</u> Stakeholders provided with information on REDD+ and the National REDD+ Readiness process	<ul style="list-style-type: none"> • Assess and review the existing REDD+ Communication material • Provide training and awareness Raising on REDD+ to different stakeholders at national and subnational • Regular publish of newsletter • Produce Video on REDD
<i>Outcome 2: Development of the National REDD+ Strategy and Implementation Framework.</i>	
<u>Output 2.1</u> Development of individual REDD+ strategies and implementation modalities	<ul style="list-style-type: none"> • Monitor and Document: <ul style="list-style-type: none"> ✓ FA project (Building the Awareness and Support of REDD+ among the Forest-Dependent Communities in Siem Reap province) ✓ FiA project (Conservation and reforestation of Flooded Forest and Mangrove to involve in Carbon emission prevention and Carbon stock) ✓ GDANCP project (Support to the development of the National Protected Areas Strategic Management Plan)
<u>Output 2.2</u> Evaluation of co-benefits	<ul style="list-style-type: none"> • WCS Development of system for monitoring biodiversity in the context of REDD+ implementation

	<ul style="list-style-type: none"> • Valuation of multiple benefits of standing forests under the management strategies • Scoping and evaluation of REDD+ activities • Economic assessment of the potential local costs and benefits of implementing REDD+ activities in Cambodia • Recruit International and National consultants
<u>Output 2.3</u> Establishing REDD+ Fund mechanisms and Revenue sharing	<ul style="list-style-type: none"> • Establishment of Benefit-Sharing Technical Team • Recruit International and National consultants • Field study and document • Assessment of existing experiences with benefit sharing • Meeting/workshop to share and validate the findings • 15 Regional meeting • Development of a number preferred options for benefit sharing
<u>Output 2.6</u> Safeguards and monitoring of co-benefits	<ul style="list-style-type: none"> • Establishment of Safeguards Technical Team • National consultants • Field study and document • Meeting/workshop to share and validate safeguards
<u>Outcome 3: Improved capacity to manage REDD+ at subnational levels</u>	
<u>Output 3.1</u> Development of National REDD+ project guidelines and approval of funding for demonstration sites	<ul style="list-style-type: none"> • Small grant to WCS. • Development of guidelines • Ongoing monitoring of implementation by the Technical Team
<u>Output 3.2</u> Pilot project activities	<ul style="list-style-type: none"> • Collect pilot project reports
<u>Outcome 4: Design of a Monitoring System and REL framework and capacity for implementation.</u>	
<u>Output 4.1</u> Establishment National MRV/REL Technical Team and build appropriate national capacity	<ul style="list-style-type: none"> • Assessment of the capacities for GDNACP, FiA and FA on MRV • Identification of adequate roles and functions for each entity or institution in the MRV system; • Identification of institutional arrangements to support MRV activities and data sharing Trainings on MRV (NFMS) and IPCC guidelines to MRV technical team

Priority Activities for 2014

<p><u>Output 4.2</u> Develop Cambodia Monitoring system plan</p>	<ul style="list-style-type: none"> • Review of National Forest definition scenarios • Determine Forest definition for use with REDD+ • Determine forest cover classification (workshop land classification) and land-use classes • Technical session to discuss carbon pools and reference period discussed with leading government institutions • Preparation of zero-forest map
<p><u>Output 4.3</u> Review of the forest cover assessments to provide REDD+ activity data and design the satellite forest monitoring system</p>	<ul style="list-style-type: none"> • One national consultation workshop on forest monitoring systems • Development of forest monitoring system processing chain scenario • Preparation of maps of forest cover change for discussion • Develop monitoring system web platform • Maintain achieve containing index maps, satellite and aerial imageries for Cambodia
<p><u>Output 4.4</u> Design of a National Forest Inventory to develop emission and removal factors for REDD+ related activities</p>	<ul style="list-style-type: none"> • Testing and development of field manual following Multi-purpose National Forest Inventory design • Assessment of carbon stock and emission factors based existing data; list of identified missing emission factors • Creation of database for GHG inventory with existing assessment data • Preparation of recommendations and costing for establishing new emission factors • Assessment how to estimate emission factors due to forest degradation
<p><u>Output 4.5</u> Support the development of a REDD+ related GHG Reporting System</p>	<ul style="list-style-type: none"> • Advise on data sharing procedures between and institutions • Creation of database of all information on forest monitoring, MRV • Preparation (on the job training) of interim GHG inventory for the LULUCF sector
<p><u>Output 4.6</u> Support the development of Cambodia RL/REL framework</p>	<ul style="list-style-type: none"> • Assessing the sources of and contribution of wood fuel use to current and projected future emissions • Quantitative assessment of drivers of forest degradation • Collate data on drivers of deforestation • Revision and finalization of REDD+ Roadmap land-use, forest policy and governance report • Assessment of national circumstances • Development of REL/RL framework