

## Progress against the 5<sup>th</sup> PEB decisions

Decision/Action	Status
<ul style="list-style-type: none"> <li>The PEB decided that the 6th PEB meeting will be held on the 12th December, 2013.</li> </ul>	The PEB 6 meeting is convened on 12th December.
<ul style="list-style-type: none"> <li>The PEB approved the SOP.</li> </ul>	Report on compliance with the SOP has been prepared. ( <a href="#">document 2</a> )
<ul style="list-style-type: none"> <li>The PEB decided that the NPD is authorized to review and approve minor revisions to the SOP, and that such changes should be sent to PEB members for information and comments.</li> </ul>	The SOP doesn't need any revision yet.
<ul style="list-style-type: none"> <li>The PEB requested the RTS to further revise the proposed new indicators for the Results Framework and circulate to PEB members for a 2-week no-objection approval. PEB members were requested to be very specific in any comments provided.</li> </ul>	The new indicators for the Results Framework have been prepared and circulated to PEB members for comment. The new indicators have now been approved. ( <a href="#">document 3</a> )
<ul style="list-style-type: none"> <li>The PEB confirmed that the UN-REDD Communications Strategy was approved at its 4th meeting, and that this was an omission from the Minutes of the 4<sup>th</sup> meeting.</li> </ul>	The UN-REDD communication strategy has been implemented.
<ul style="list-style-type: none"> <li>The PEB requested the RTS to provide a report on implementation of the UN-REDD communication strategy to the next meeting.</li> </ul>	The report on the implementation of UN-REDD communication strategy has been prepared ( <a href="#">document 4</a> )
<ul style="list-style-type: none"> <li>The PEB requested the RTS to ensure that the work of the VFC is completed by the end of September, 2013.</li> </ul>	The VFC finished their tasks in August 2013, and has been contributing to the transition to ensure the effectiveness of the CG.
<ul style="list-style-type: none"> <li>The PEB instructed the RTS to issue an invitation to the Secretary of the NCCC to become a full PEB member.</li> </ul>	The invitation to invite the Secretary of the NCCC to become a full PEB member has been issued and sent. The new PEB member is also invited to join PEB 6 meeting.
<ul style="list-style-type: none"> <li>The PEB decided that it would serve as the governing body of the FCPF project, and accordingly may invite additional observers to attend future meetings.</li> </ul>	As the FCPF project document has not yet been signed, PEB 6 does not include matters related to implementation of the FCPF project.
<ul style="list-style-type: none"> <li>The PEB invited the NPD to prepare a concept paper on the possible expansion of the mandate of the PEB to oversee implementation of all REDD+ readiness initiatives in Cambodia, and to present it to the next PEB meeting.</li> </ul>	The concept paper on the expansion of the mandate of the PEB to oversee implementation of all REDD+ readiness initiatives in Cambodia has been drafted as in ( <a href="#">document 7</a> )
<ul style="list-style-type: none"> <li>The PEB endorsed the ToR of the Technical Teams, and urged the NPD to ensure that the Teams are established as soon as possible.</li> </ul>	The ToRs of the 4 Technical Teams have been endorsed by the Taskforce. Official letters to inviting government officers to join the teams have been issued and sent to relevant institutions. The CG has nominated its members of the TTs.
<ul style="list-style-type: none"> <li>The PEB proposed that the timing of the revision of ToR of the Technical Teams be discussed at the next PEB meeting, and that a report on activation of the Technical Teams be presented at that time.</li> </ul>	No report on activation of Technical teams is presented as they are not yet established.
<ul style="list-style-type: none"> <li>The PEB requested the RTS to present a proposal to the next meeting of the PEB, proposing when and how a technical review would be undertaken.</li> </ul>	Technical indicators have been prepared to use as a monitoring tool to verify technical progress. ( <a href="#">document 8</a> )