

**Workplan**  
**PGA for REDD+ Implementation in Indonesia**

No	List of Activity	Number of Activity	Participants	Timeline																				
				June	July				August				Sep				Oct				Nov			
				4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1	FGD on weight related issues	2 x	Expert Panel, UNDP Indonesia																					
2.	Field visit for data collection and FGD	1 x per province	Expert Panel, UNDP Indonesia & LP3ES																					
3.	Workshop on draft of PGA Results	2 x	Expert Panel, UNDP Indonesia, LP3ES & UN-REDD Global Programme																					
4.	Workshop on draft of PGA Indicators score rated by expert panel, using data provided by LP3ES	3 x	Expert Panel, UNDP Indonesia, LP3ES & UN-REDD Global Programme																					
5.	Consultation meeting with stakeholder on the draft of PGA indicators' scores and policy recommendations	1 x	Expert Panel, UNDP Indonesia, LP3ES & national and sub national stakeholders																					
6.	PGA Report development	7 days	Panel ahli dan UNDP																					
7.	Discussion on the draft of PGA report	3 x	Expert Panel, UNDP Indonesia & LP3ES																					
7.	Soft launching of PGA report	1 x	Expert Panel,																					

