REDD+ Milestones in the DRC
2009-2010

Jan 2009 1st Joint mission DRC/UN-REDD/FCPF

May 2009 Initial funding 1,8M$ (UN-REDD), launch of the REDD national coordination (2 experts)

August 2009 Launch workshop for REDD+ process in Kinshasa

Sept. 2009 Strenghtening of the NC-REDD(4 experts)

Nov. 2009 Signature of the REDD Decree

Sept. 2009 – Feb. 2010 Provincial workshops

Nov. 2009 Exploratory study on the REDD potentiel

Feb. 2010 National validation of the RPP

Mars 2010 International recognition of the R-PP / UN-REDD: 5,5M$ / FCPF: 3,4M$

April 2010 1st CBFF mission in Kinshsa on pilot projects

June 2010 DRC selected as FIP pilot country (+approx. 65M$)

Jul.-Aug 2010 Creation and launch of national and Interministerial Commitees

August 2010 1st international REDD Summer University

Sept. 2010 Strenghtening of CN-REDD (15 experts)

Oct. 2010 Launch workshop for the « REDD National Fund »

Nov. 2010 Launch workshop on « thematic coordination groups »

Nov. 2010 Report on review and support to ministerial programs, report on analysis of past experiences

Dec. 2010 1st version of the REDD national registry and accreditation process

Dec. 2010 Framework document for six anticipated REDD programs