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This National REDD+ Strategy identifies ten (10) main strategic interventions and/or key result areas for the REDD+ implementation process in 

Tanzania. These areas are derived from key issues identified in the strategy and from the drivers of deforestation and forest degradation and their 

underlying causes as elaborated therein. The section below provides strategic statements and rationale for each key result area, as well as its goals, 

strategic objectives, specific activities required, performance indicators, proposed time frame for each activity, key players as well as estimated 

budget.  

KEY RESULT AREA 1: REDD BASELINE SCENARIO, MONITORING, REPORTING AND VERIFICATION SYSTEM 

ESTABLISHED 

Strategic Objective 1 A: A National Reference Emission Level determined by December 2012 

Rationale: A National Reference Emission Level is a key aspect of determining carbon benefits of any forest carbon scheme.  Accurate 

determination of carbon changes based on historical trends against which additional carbon benefits are made as a result of any carbon 

scheme is important.     

Strategies/ Actions Specific Activities  Outcomes Key Performance 

Indicator 

Timeframe  Key Players Budget 

Estimates  

1. Design, acquire 

and maintain 

necessary, data, 

infrastructure 

(Soft ware & 

Hard ware)  and 

equipment for 

preparation of 

Reference 

Emission Level 

- Build capacity and 

determine historical 

land cover, land use 

changes, 

Skilled and 

knowledgeable 

staff; Land 

cover, land use 

changes maps 

and matrixes  

- Number of trained 

men and women 

staff; 

- Historical land 

cover, land use 

changes 

determined 

By June 

2012 

UNREDD with tech 

support from FAO-

FIN, JRC 

DFNR (ZAFORMA*) 

N/A 

 

 

HIGH* 

- To determine 

historical forest 

degradation 

Forest 

degradation 

indices for 

different forest 

types 

- Forest degradation 

indices for 

different forest 

types in place 

By June 

2012 

SUA and TAFORI 

under UNREDD 

DFNR (ZAFORMA*) 

N/A 

 

HIGH* 
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- Build capacity and 

determine current 

land cover types and 

forest stock 

Skilled and 

knowledgeable 

staff; Land 

cover, land use 

maps and forest 

stock 

- Number of trained 

men and women 

staff; 

- Current land cover, 

land use types 

and forest stock 

determined 

By May 

2012 

NAFORMA with tech 

support from FAO-

FIN, 

DFNR (ZAFORMA*) 

N/A 

 

 

HIGH* 

- Build capacity and 

determine National 

Reference Emission 

Levels 

Skilled and 

knowledgeable 

staff; REL in 

place 

- Number of trained 

men and women 

staff; 

- National REL 

determined 

By Dec 

2012 

UNREDD and NCMC 

 

DFNR (ZAFORMA*) 

N/A 

 

HIGH* 

- Build capacity and 

predict future land 

cover changes 

Future land 

cover, land use 

changes maps 

and matrixes 

- Number of trained 

men and women 

staff; 

- Future land cover 

changes 

predicted 

By Dec 

2012 

UNREDD and NCMC 

DFNR (ZAFORMA*) 

N/A 

 

HIGH* 

Strategic Objective 1 B: A National Monitoring, Reporting and Verification System Established by December 2012 

Rationale: The transactions of carbon credits require an effective MRV system that will ensure reliable and accurate measurements and 

reporting for validation.   

Strategies/ Actions Specific 

Activities  

Outcomes Key Performance 

Indicator 

Timeframe  Key Players Budget Estimates  

1. Establishing and 

operationalizing 

NCMC. 

Finalization 

and approval 

of project 

document  

Project document 

approved. 

 

Approved project 

document 

By May 

2012 

VPO, UNREDD, 

NRTF, SUA, 

DFNR 

N/A 
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NCMC 

Strategic Plan 

and Business 

Plans produced 

and approved 

by government  

NCMC agency 

established 

Functional NCMC By 

Dec.2012 

PO/PSM, VPO, 

UNREDD, 

NRTF, SUA, 

DFNR 

N/A 

Signing of the 

contract 

between Host 

institution and 

Development 

partner. 

Operationalization 

of NCMC through 

facilitation of the 

host institution 

Functional NCMC By June 

2012 

VPO, UNREDD, 

NRTF, SUA, 

RNE 

 

N/A 

 

2. Establishing 

monitoring system 

Link the 

NAFORMA 

PSP with FRA 

RSS 

National 

monitoring 

system 

established by 

June 2012 

A National 

monitoring system 

functional  

by Dec 

2012 

UNREDD and 

NAFORMA 

DFNR 

(ZAFORMA*) 

N/A 

 

HIGH* 

3. Future Updating of 

the data  

Future Re-

measurement 

of NAFORMA 

PSP and RSS 

Update of carbon 

data by Dec 2017 

A National 

monitoring system 

functional 

by Dec 

2017 

TFS 

(NAFORMA II), 

NCMC 

DFNR 

(ZAFORMA*) 

High 
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4. Establishment of 

National REDD+ 

Reporting system 

Documentation 

of data sets, 

approaches, 

methods, 

models, 

assumptions, 

pools  used 

and activities 

included 

Scientific reports 

and Journal 

articles 

National reporting 

system functional  

by 2012 NAFORMA, 

UNREDD, 

NCMC 

DFNR 

(ZAFORMA*) 

N/A 

5. Establishment of a 

national carbon 

verification system 

Tendering and 

engaging of   

independent 

verifier for the 

National REL 

& MRV 

Verification 

report 

Verified carbon data By June 

2013 

NCMC 

 

High 

 

Promotion of 

internal carbon 

verifiers 

Workshop 

proceedings  

Present of 

independent carbon 

verifiers in the 

country 

By Dec 

2013 

NCMC 

 

Medium 

 

Strategic Objective 1 C: Integrated methods to quantify REDD and other forest benefits such as: Biodiversity, Ecotourism, and Water 

catchment related to payment for environmental services established by December 2012 

Rationale: Integrated methods to quantify REDD and other forest benefits is important to realize equitable co-benefit sharing   

Strategies/ Actions Specific 

Activities  

Outcomes Key Performance 

Indicator 

Timeframe  Key Players Budget Estimates  
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1. Develop Integrated 

methods to quantify 

REDD and other 

forest benefits such 

as biodiversity, 

ecotourism, and 

water catchment 

related to payment 

for environmental 

services 

To develop 

methods for 

REDD+ co-

benefits 

mapping. 

 

A package of 

Integrated 

methods to 

quantify REDD 

and other forest 

benefits in place  

 Database & 

manuals for 

Integrated 

methods in 

NAFOBEDA 

 

 by Dec 

2012 

 MNRT 

 UNREDD 

 MANR-

Zanzibar 

 ZAFORMA* 

 N/A 

 Medium* 

Training on 

integrated 

methods for 

quantifying 

REDD+ and 

co-benefits. 

Presence of staff 

knowledgeable on 

integrated 

methods for 

quantifying 

REDD+ and co-

benefits.   

 Number of men 

and women 

trained on 

integrated 

methods for 

quantifying 

REDD+ and co-

benefits. 

By 2012  MNRT 

 UNREDD 

 MANR-

Zanzibar 

 ZAFORMA* 

 N/A 

 Medium* 

* This applies to Zanzibar. 

 

KEY RESULT AREA 2: FINANCIAL MECHANISMS AND INCENTIVE SCHEMES FOR REDD+ ESTABLISHED 

Goal  2: To set transparent and sustainable financial mechanism and incentive schemes for REDD+ 

Strategic Objective 

 2.1:  To develop a clear and transparent financial mechanism by  June 2013 

Rationale 2.1A: Provision of sufficient incentives (compensation) to motivate stakeholders to reverse the drivers of deforestation and 

forest degradation is central objective of REDD+ scheme. 

 

Strategies/ Actions Specific Activities  Outcomes  Key Performance 

Indicator 

Timeframe  Key Players  Budget 

Estimates  
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Strategies/ Actions Specific Activities  Outcomes  Key Performance 

Indicator 

Timeframe  Key Players  Budget 

Estimates  

1. Design and establish 

a Functional National 

REDD+ Trust Fund 

Preparation of the 

project document  

 

Develop Financial 

Accounting system 

for National REDD+ 

Fund 

 

To develop relevant 

guidelines (E.g. Trust 

Deed) 

 

Recruitment of Board 

of Trustees 

/Management 

Team/Secretariat 

 

To Secure and set up 

office 

 

To operationalize the 

Fund 

National 

REDD+ Trust 

Fund established 

and 

operationalized 

by June 2013 

 

 

 

 

 

 

 

National REDD 

Trust Fund 

functional by 2012 

 

 

 

 

 

April 2012-

June 2013 

 

 

 

 

 

 

 

VPO, MNRT, Ministry 

of Finance (Mainland 

and Zanzibar), MANR-

Zanzibar, NRTF,  

Responsible 

Board/Board of 

Trustees 

 

 

 

Medium 

 

 

 

Strategic Objective 2.2: To develop a  clear and transparent incentive/ compensation scheme by June 2013 

Rationale 2.2: Development of a clear and transparent mechanism for receiving and handling REDD+ funds is a pre-requisite for REDD 

scheme. 

1. Design and establish 

National REDD+ 

Incentive/compensati

on Schemes 

 To identify and to 

evaluate co 

benefits that could 

accrue through 

REDD+ activities 

 Draw lessons and 

best practices 

from REDD+ 

Pilot projects 

REDD+ 

Incentive/ 

compensation 

Schemes 

established by 

December 2012 

Functional 

REDD+ Incentive/ 

compensation 

Schemes 

established  by 

December 2012 

By  

December 

2013 

VPO, MNRT, Ministry 

of Finance (mainland 

and Zanzibar), MANR-

Zanzibar, PMO-RALG 

Pilot Projects, NCMC 

and REDD+ Trust 

Fund 

Medium 
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Strategies/ Actions Specific Activities  Outcomes  Key Performance 

Indicator 

Timeframe  Key Players  Budget 

Estimates  

2. Undertake analysis of 

the sustainable 

REDD + financing 

mechanism 

 To review exiting 

sustainable 

REDD+ financing 

mechanism 

In-depth 

understanding of 

Sustainable 

REDD+ 

financing 

mechanism by 

2013. 

Relevance 

Sustainable 

REDD+ financing 

mechanisms 

known by 2013 

Active 

participation in 

negotiation  

 

By 

December 

2013 

VPO, MNRT, Ministry 

of Finance (mainland 

and Zanzibar), MANR-

Zanzibar, PMO-RALG 

Pilot Projects, NCMC 

and REDD+ Trust 

Fund 

Medium 

 

Strategic Objective 2.3: To establish clear National REDD+ Safeguards by December 2012 

Rationale 2.3: Analyzing aspects of social safeguard policies so as to assess likely impacts: positive or negative. 
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Strategies/ Actions Specific Activities  Outcomes  Key Performance 

Indicator 

Timeframe  Key Players  Budget 

Estimates  

1. Build national 

capacities for 

conducting SESA at 

National & local levels  

 To develop 

relevant social 

safeguard and 

policies 

 

 To undertake 

training of 

relevant 

stakeholders on 

SESA 

 

 

 

 To prepare action 

plan for 

addressing 

disincentives of 

REDD+ schemes 

 

National 

Capacities  for 

undertaking 

SESA built by 

2012 

 

“ 

 

 

 

 

 

 

“ 

 SESA 

functional by 

June 2013 

 

 

 Number of  

trainings done 

to build 

national’s 

capacity for 

conducting or 

undertaking 

SESA at 

national and 

local levels by 

June 2013 

 An action plan 

for addressing 

disincentives of 

REDD+ 

schemes   

prepared and 

disincentives 

themselves been 

addressed by 

2013 

June – 

December, 

2012 

 

 

“ 

 

 

 

 

 

 

 

 

 

 

“ 

VPO/MNRT/MANR 

Zanzibar/FVPO 

Zanzibar 

 

 

 

“ 

 

 

 

 

 

 

 

 

 

 

“ 

Medium 

 

 

“ 

 

 

 

 

 

 

 

 

 

 

“ 

2. Implement measures 

to address 

disincentive of 

REDD+ schemes 

To identify the 

disincentives of 

REDD+ Scheme 

 

Action plan for 

addressing 

disincentive of 

REDD schemes 

prepared and 

implemented by 

2012 

Disincentive to 

implementation of 

REDD addressed 

by 2012 

June – 

December, 

2012 

 

VPO/MNRT, MANR 

Zanzibar 

 

Medium 
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KEY RESULT AREA 3: ALL STAKEHOLDERS ARE ENGAGED AND ACTIVELY PARTICIPATE IN THE REDD 

IMPLEMENTATION PROCESS 

Goal 3: To engage and ensure active participation of all stakeholders especially local communities in the implementation of REDD schemes  

Strategic Objective 3A: A participatory forest management regime is employed to ensure engagement of stakeholders especially the local 

communities in implementation of REDD schemes by December 2015 

Rationale 3A: Active participation of all stakeholders local communities are important in ensuring effective achievement of REDD 

implementation. 

Strategies/ Actions Specific 

Activities  

Outcomes  Key Performance 

Indicator 

Timeframe  Key Players  Budget 

Estimates  

2. Capacity building of 

local communities 

in implementation 

process of REDD+ 

To review and 

develop manuals 

and guideline on 

participatory 

approaches  

Manuals and 

guideline on 

capacity building 

developed 

 Manuals and 

guideline on 

Participatory 

methodologies and 

approaches  

 

 By June 

2013 and 

beyond 

 VPO, Sectoral  

Ministries 

(Mainland and 

Zanzibar) Local 

communities, Pilot 

projects, 

Development 

Partners, Research 

institutions 

 

Medium 

Awareness 

raising among 

local 

communities 

 Understanding of 

REDD+ among the 

local communities 

 

 Level of 

participation of 

local communities 

in REDD+ issues 

 By 2015 

and beyond 

 VPO, Sectoral  

Ministries 

(Mainland and 

Zanzibar) Local 

communities, CSO, 

Private sector, 

Development 

Partners, Research 

institutions 

High 
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Engagement of 

the local 

communities on 

the 

implementation 

of REDD 

 Active participation 

on REDD+ 

activities among 

local communities 

 Attainment of 

REDD+ 

By 2015 and 

beyond 

 VPO, Sectoral  

Ministries 

(Mainland and 

Zanzibar) Local 

communities, CSO, 

Private sector, 

Development 

Partners, Research 

institutions 

Medium 

Provision of 

incentives and 

tool needed for 

active 

participation of 

local 

communities 

 Active participation 

on REDD+ 

activities among 

local communities 

 Reduced 

deforestation and 

forest degradation 

By 2015 and 

beyond 

 VPO, Sectoral  

Ministries 

(Mainland and 

Zanzibar) Local 

communities, CSO, 

Private sector, 

Development 

Partners, Research 

institutions 

High 

3. Capacity building of 

the LGA in the 

implementation 

process of REDD+   

 

Training of the 

trainers of the 

village 

government, 

wards, and 

district officials 

in the 

implementation 

of REDD+ 

 Number of men and 

woman LGA staff 

actively engaged in 

the implementation 

process of REDD+   

 

 Men and 

women LGA 

staff 

implementing 

process of 

REDD  

 

 By 

2013 

and 

beyond 

 VPO, Sectoral  

Ministries 

(Mainland and 

Zanzibar) Local 

communities, 

CSO, Private 

sector, 

Development 

Partners, 

Research 

institutions 

 

High 

Strategic Objective 3B: The private sector is engaged in implementation of REDD Schemes 
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Rationale 3B: Active participation of private sector is important in ensuring effective achievement of REDD implementation. 

Strategies/ Actions Specific 

Activities  

Outcomes  Key Performance 

Indicator 

Timeframe  Key Players  Budget 

Estimates  

1. Assess how best the 

private sector can be 

involved  in the 

implementation of 

REDD+ 

Awareness 

raising among 

private sector 

Understanding of 

REDD+ among 

private sector 

 Level of 

participation of 

private sector in 

REDD+ activities 

 By 2012 

and beyond 

 VPO, Sectoral  

Ministries 

(Mainland and 

Zanzibar), Research 

institutions 

 

 Medium 

Sensitize and 

mobilize private 

sector on the 

implementation 

of REDD+ 

 Active participation 

on REDD+ 

activities among 

private sector 

 Reduced 

deforestation and 

forest degradation 

By 2012 and 

beyond 

 VPO, Sectoral  

Ministries 

(Mainland and 

Zanzibar), Research 

institutions 

 

 

 Medium 

Promoting 

private-public 

sectors 

partnership in the 

implementation 

of REDD 

 

 

 

 

 

 Active participation 

on REDD+ 

activities among 

private-public 

sectors 

 Reduced 

deforestation and 

forest degradation 

By 2012 and 

beyond 

 VPO, Sectoral  

Ministries 

(Mainland and 

Zanzibar), Research 

institutions 

 Medium 



Draft Action Plan for implementation of National Strategy for REDD+ 

12 

 

Strategic Objective 3C: Civil society organizations are engaged in implementation of REDD Schemes. 

Rationale 3C: Active participation of civil society organizations is important in ensuring effective achievement of REDD implementation. 

Strategies/ Actions Specific 

Activities  

Outcomes  Key Performance 

Indicator 

Timeframe  Key Players  Budget 

Estimates  

1. Assess practices and 

lessons learnt from 

engagement of Civil 

Society Organizations 

under pilot REDD 

projects 

implementation  

Collection of best 

practices and 

lessons from 

engagement of 

CSOs under pilot 

REDD projects 

implementation 

Practices and lessons 

learnt from CSOs 

collected 

 Practices and 

lessons learnt  

 By 

2012 

and 

beyond 

 VPO, Sectoral  

Ministries 

(Mainland and 

Zanzibar), 

Research 

institutions, Pilot 

projects, Dev 

Partners,  

 

 Medium 

Adapt best 

practices and 

lessons learnt 

from REDD pilot 

scheme projects 

(CSOs, PFM)  

Best practices and 

lessons learnt from 

CSOs adopted  

 Level of 

adoption of 

practices and 

lessons learnt  

 By 

2014 

 Pilot projects, 

Dev Partners, 

Extension 

officers, 

research 

institutions 

High 
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KEY RESULT AREA 4: ALL REDD+ SCHEMES ARE WELL COORDINATED 

 

Goal 4: To coordinate all stakeholders in the implementation of REDD+ related activities  

Strategic Objective 4A: A national framework for coordination of all REDD+ schemes  is developed to ensure effective implementation of 

REDD+ related activities by 2012 

Rationale 4A: For effective and transparent implementation of REDD+ scheme, a coherent and credible REDD+ activities at national and 

sub-national levels is necessary 

Strategies/ Actions Specific Activities Outputs Key Performance 

Indicator 

Timeframe  Key Players Budget 

Estimates  

4. Develop a 

national REDD+ 

coordination 

framework in line 

with existing 

Gov. structures  

Formation of REDD+ 

unit under VPO -DoE 

to coordinate all 

REDD+ issues 

A national  REDD+ 

coordination 

framework 

developed  

National REDD+ 

coordination 

framework functioning  

 

By Dec 

2013 

DoE-VPO (Mainland 

and Zanzibar) 

Low 

Formation of REDD+ 

unit for each relevant 

sectoral ministries 

(Mainland & 

Zanzibar) 

 

A sectoral REDD+ 

units developed 

National REDD+ 

coordination 

framework functioning 

By Dec 

2013 

Relevant sectoral 

Ministries (Mainland 

and Zanzibar) 

Low 

5. Build a REDD 

coordination 

capacity at LGA 

and community 

levels. 

Formation of 

REDD desk 

officers at LGA 

level 

A LGA REDD 

coordination 

capacity building 

programme 

developed  

LGA REDD 

coordination effective  

By 2013 DoE, PMO RALG, 

LGA 

High 

6. Support effective 

use of the 

national REDD 

coordination 

framework  

Capacity building for 

the coordination units 

at DoE, Sectoral 

ministries and LGA 

level 

Improved 

knowledge about 

REDD among 

staff at  DoE, 

Sectoral 

Ministries and 

LGA 

Number of women and 

men staff trained 

By 2013 DoE, PMO RALG, 

LGA, MANR, DFNR 

High 
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Facilitation of the 

functioning of the 

coordination units at 

DoE, Sectoral 

ministries and LGA 

level 

 

Active 

participation and 

implementation of 

REDD activities 

Coordination units 

functional 

By 2013 

and beyond 

DoE, PMO RALG, 

LGA 

High 

7. Support  

functioning of the 

existing conflict 

resolution 

mechanisms 

Awareness raising on 

REDD issues for law 

enforcers 

 Understanding 

of REDD+ 

among law 

enforcers 

 Level of involvement    By 2013 

and 

beyond 

DoE and Relevant 

Sectoral, Ministries, 

Pilot projects, CSO,  

Law enforcers, private 

sectors 

High 

Review and 

harmonization of 

existing legislation 

 

Harmonized  

legislation in 

place 

Reviewed legislation   By 2014 

and 

beyond 

DoE and Relevant 

Sectoral Ministries,  

High 

8. Develop common 

standard REDD 

training material, 

methods, 

procedures, 

approaches and 

reporting format 

Preparation of REDD 

Training Material, 

methods, procedures, 

approaches and 

reporting material 

Manuals, Reports 

and Scientific 

articles 

Training Material, 

methods, procedures, 

approaches and 

reporting material 

developed  

 

 by 2012  NRTF, NAFORMA, 

UNREDD, Pilot 

projects, Researchers, 

Other REDD 

Stakeholders 

High 
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KEY RESULT AREA 5: ALL REDD+ FINANCING OPTIONS ARE WELL UNDERSTOOD 

Goal 5: Exploration, analysis and negotiation of REDD+ financing options  

 

Strategic Objective 5.1: To explore, analyze and negotiate financing options  by 2013 

Rationale 5.1: For the country to benefit and make right decisions  will need  relevant information on REDD+ financing options  

Strategies/ 

Actions 

Specific 

Activities 

Outcomes Key Performance 

Indicator 

Timeframe  Key Players Budget 

Estimates  

1. Explore and 

analyze financing 

options  

 

 To identify, 

document 

and select 

suitable 

financing 

options (fund 

and market 

based) 

 A documentation 

on financing 

options in place 

by   June 2013 

 

Documented 

financing  options 

January-June 

2013 

VPO, MNRT, 

MANR, 

Low 

2.Capacity 

building on 

negotiation 

processes, 

exploration and 

analysis at all 

levels 

 To provide 

training 

seminars/sho

rt courses to 

relevant 

stakeholders  

 Appropriate 

financing options 

are included in 

the UNFCCC 

agreements 

Number of competent 

negotiators in place by 

June 2013 

By   2013 VPO and 

relevant 

Sectoral 

ministries 

(Mainland and 

Zanzibar) 
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Strategies/ 

Actions 

Specific 

Activities 

Outcomes Key Performance 

Indicator 

Timeframe  Key Players Budget 

Estimates  

3. Engage in 

financing options 

negotiation 

processes 

 

 To negotiate 

with the 

relevant 

financing 

stakeholder 

 To share the 

lessons 

learnt during 

the COPs, 

etc 

 To 

participate in 

the COP 

meetings 

 

Viable financing 

options negotiated 

by 2012 

 

 

Number of 

negotiation meetings 

participated in COPs 

etc, for financing 

options by 2013 

 

By 2013 VPO and 

relevant 

sector 

ministries 

(Mainland 

and 

Zanzibar) 

Medium 
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KEY RESULT AREA 6: GOVERNANCE MECHANISM FOR REDD IN PLACE 

Goal 6A: To develop institutional arrangement for REDD governance   

 

Strategic Objective 6A: A national institutional arrangement for REDD governance developed to ensure effective implementation of 

REDD and equity in co-benefit sharing by 2013 

 

Rationale 6A: For the country to effectively participate in the REDD regimes efforts should be made to develop appropriate institutional 

arrangement for REDD governance  

Strategic 

Activities/Actions 

Specific 

Activities  

Outcomes Key Performance 

Indicators  

Timeframe Key Players  Budget 

Estimates  

1.Review and 

develop legal and 

institutional 

frameworks based on 

the in-depth   studies 

 

To prepare 

project 

document with 

SWOT analysis 

of legal and 

institutional 

framework for 

REDD+ 

 

 

Operationalise 

the institutional 

and legal 

framework for 

REDD+ 

 

An robust 

institutional 

framework for 

REDD+  

governance in 

place and 

operational  by 

2013 

 

 

 

 

Project document on  

Legal and Institutional 

framework in place by 

2013 

 

 

 

 

 

An operational REDD 

governance institutional  

framework by 2013 

 

 

Short term VPO and 

relevant 

sector 

ministries 

(Mainland & 

Zanzibar) 

e.g.  NRTF, 

MNRT, 

FVPO & 

MANR-

Zanzibar, 

LGA, 

private 

sectors and  

CSO, 

Medium  

Goal 6B: To harmonise  policy and legal frameworks in the context of REDD 

Strategic Objective 6B:  Policy and legal frameworks for REDD implementation harmonised and endorsed by the government by 2014 

Rationale 6B: For the country to have a conducive enabling environment to implement REDD regimes it is important to review REDD 

related policies and legal frameworks 
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Strategic 

Activities/Actions 

Specific 

Activities  

Outcomes Key Performance 

Indicators  

Timeframe Key Players  Budget 

Estimates  

1. Harmonize all 

REDD related 

policies   

 

 

To harmonize 

all REDD+ 

related 

policies 

 

 

 

 

All REDD+ 

related policies 

harminised  and 

endorsed by the 

government by 

2013  

 

No of policies harmonized 

by 2013 

Medium VPO,  MNRT, 

TFS, MANR, 

CSO, NRTF, 

Private sector 

Medium  

2. Harmonize  REDD 

related legal 

frameworks  

 

To harmonize 

all REDD+ 

related legal 

frameworks 

 

 

 

All REDD+ 

related policies 

harmonized  and 

endorsed by the 

government by 

2013  

 

No of Legal frameworks 

reviewed by 2013 

 

Medium VPO, MNRT, 

TFS, MANR, 

CSO, NRTF, 

Private sectors 

Medium  

3. Subject all 

REDD+ related 

policies and Strategy  

to SEA/SESA 

To Collect all 

REDD+ 

related 

policies for 

screening 

 

To Conduct 

SEA/SESA to 

REDD+ 

related 

policies and 

REDD+ 

Strategy 

 

All REDD+ 

related 

policies and 

strategy 

subjected to 

SEA/SESA 

by 2013 

Number of SEA/SESA 

reports available and 

disclosed to the public by 

2013 

 

Number of endorsed  

REDD+ related policies 

and strategy subjected to 

SEA/SESA by 2013 

 

 

Medium VPO, FVPO, 

MNRT, MANR, 

MLHHSD, 

MAFS, MCDGC, 

MLFD, MEM, 

NRTF, CSO   

Medium  
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4. Mainstream 

REDD+  related 

policies into 

government 

machinery  

 Incorporate 

REDD+ 

related 

policies into 

government 

systems 

 

 

REDD+ related 

policies 

integrated into 

sectoral  plans 

and 

prvogrammes  

by 2014 

No of REDD+ related 

policies implemented by 

sector ministries  by 2014  

 

 

Medium VPO, FVPO, 

MNRT, MANR, 

MLHHSD, 

MAFS, MLFD, 

MEM, NRTF, 

CSO,   

 

 

High  

Goal 6C: To undertake in-depth study on REDD+ related issues (e.g. land tenure for enhancing security in land ownership   

Strategic Objective 6C: A national land tenure system is reviewed and developed to ensure security in land ownership for REDD scheme 

by 2013 

Rationale 6C: For stakeholders to have security on investing in REDD regimes it is important to undertake in-depth studies on land 

tenure for ensuring security in land ownership  

  

Strategic 

Activities/Actions 

Specific 

Activities  

Outcomes Key 

Performance 

Indicators  

Timeframe Key Players  Budget Estimates  

1. Commission an 

in-depth study to   

explore and 

analyse land 

tenure, security 

and ownership  

  

To conduct an 

in-depth study 

to   explore and 

analyse land 

tenure, security 

and ownership 

 

 

Land tenure 

In-depth study 

report in place 

by  2013 

 

Land tenure 

issues addressed 

in the policy 

and legal 

frameworks by 

2013 (c.f. policy 

and legal study) 

Medium LGA, MLHHSD, 

NRTF, CSO, 

MLHWE-Zanzibar   

Medium  

2. Review land 

tenure systems  

based on the in-

depth   studies 

 

To review land 

tenure system  

 

 

REDD+ 

related land 

tenure system 

in place by 

2014 

 

REDD+ related 

land tenure 

system  

operational by 

2014 

Medium  LGA, MLHHSD, 

NRTF, CSO, 

MLHWE-Zanzibar, 

Private sector  

 High scale  



Draft Action Plan for implementation of National Strategy for REDD+ 

20 

 

3. Create a country 

wide awareness on 

REDD related 

land tenure 

reforms and 

associated benefits 

Develop 

awareness 

raising plan and 

disseminate IEC 

materials on 

land tenure 

reforms and 

benefits 

 

Conduct 

awareness 

raising 

campaigns at all 

levels 

 

 

Awareness 

raising plan 

developed and 

implemented 

by 2014 

 

 

IEC materials 

developed and 

distributed to 

key 

stakeholders 

by 2014 

 

 

 

 

 

Number of 

awareness 

raising 

campaigns 

conducted by 

2014 

 

# Hectors of 

land under 

REDD schemes 

by 2014 

 

-  

Medium 

term   

VPO, FVPO, 

MNRT/TFS, 

MANR, MLHHSD, 

MAFS, MLHWE, 

MLFD, MEM, CSO,  

media, Private sector 

- Very high 

scale  

 

 

 

 

 

 

 

KEY RESULT AREA 7: TRAINING PROGRAMME AND INFRASTRUCTURE FOR REDD+ DEVELOPED 

Goal 7.1: To develop a comprehensive national training programme for REDD+ actors  
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Strategic Objective 7.1: To develop an implementable national training programme for REDD+ by 2013  

Rationale 7.1: For the country to effectively participate in REDD a training programme in key aspects of REDD is important /necessary 

Strategies/ 

Actions 

Specific 

Activities  

Outcomes  Key Performance 

Indicator 

Timeframe  Key Players  Budget 

Estimates  

1. Undertake 

a training  

needs 

assessment 

for REDD+  

 

 To identify 

training 

needs for 

REDD+ 

actors at all 

levels 

 Available 

capacity, gaps 

and proposed 

interventions 

identified  and 

implemented by 

2012 

 Documented training 

needs for REDD+ for 

key actors in place by 

June 2013  

 

January-June 

2013 

VPO, FVPO, 

MNRT/TFS, 

MANR, MLHHSD, 

MAFS, MLHWE, 

MLFD, MEM, CSO,  

media, Private 

sector 

Medium 

2. Develop 

appropriate 

training 

modules for 

REDD+ 

 

 To develop 

and 

operationaliz

e  training 

modules for 

REDD+ 

 To identify 

relevant 

training 

institutions 

for REDD+ 

Training 

modules on 

REDD+ 

developed by 

2012  

 

 

Training modules on 

REDD+ developed and  

operational by 2012 

January-

June 2013 

VPO, FVPO, 

MNRT/TFS, 

MANR, MLHHSD, 

MAFS, MLHWE, 

MLFD, MEM, CSO,  

media, Private 

sector 

Medium 

3. Undertake 

REDD+ 

training for 

various 

stakeholders 

groups  

To train 

various 

stakeholders 

on REDD+ 

issues 

(formal & 

informal )  

Stakeholders 

trained on  

REDD+ 

activities 

increased  by 

2013 

Numbered of stakeholders 

trained on REDD+ issues 

by 2013 

Long term  VPO, MNRT, 

UDSM, SUA, TMA, 

Ardhi University, 

UDOM, Olmotony, 

IMS,SUZA,   

Very High 
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Goal 7.2 To develop and put in place infrastructure for REDD+ 

 

Rationale 7.2 For REDD+ programme to be effectively implemented, a national REDD+ infrastructure development (MRV system 

including GIS and remote sensing) is necessary.  

Strategic objective 7.2 To put in place and operationalize a national infrastructure for REDD+ implementation by 2013 

Strategies/ 

Actions 

Specific 

Activities  

Outcomes  Key Performance Indicator Timeframe  Key Players  Budget 

Estimates  

1.Conduct a 

need 

assessment of 

infrastructure 

requirement 

for REDD+ 

 

 

 To identify 

infrastructur

e needs for 

REDD+ 

Infrastructure 

gaps identified 

and documented  

in place by June 

2013 

 An infrastructure needs 

assessment report 

produced by 2013 

January-June 

2013 

VPO, 

FVPO, 

MNRT, 

MANR, 

MLHWE, 

Medium 

2. Establish 

and equip 

appropriate 

REDD+  

infrastructure 

To establish, 

equip and 

operationaliz

e REDD+ 

infrastructur

es  

REDD+ 

infrastructure  

established and 

functional by 

2013 

No of REDD 

Infrastructures established 

and operational by 

December 2013 

by 2013 VPO, 

FVPO, 

MNRT, 

MANR 

MLHWE, 

High 
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RESULT AREA 8: CURRENT KNOWLEDGE AND SCIENTIFIC UNDERSTANDING OF REDD+ ISSUES IMPROVED THROUGH 

RESEARCH 

Goal 8A: To develop a comprehensive and a well-funded national research programme for REDD+  

Strategic Objective 8A: National research programme for REDD developed and implemented by 2013 

Rationale 8A: For the country to effectively participate in REDD a research programme in key aspects of REDD is important /necessary 

Strategies/ Actions Specific Activities Outputs Key Performance 

Indicator 

Timeframe  Key Players Budget 

Estimates  

1. Undertake a 

research  needs 

assessment for REDD  

 

To carryout research 

needs assessment at 

different level of 

REDD 

implementation  

Critical areas of 

research needs 

identified 

 

Knowledge gaps and 

proposed research areas 

documented 

By  2013 Research 

institutions   

NRTF  

Medium 

range  

2. Develop sustainable 

funding mechanism 

for REDD+ related 

research 

 

To explore research 

funding sources and 

mechanisms 

 

To develop and 

operationalise 

appropriate funding 

mechanisms  

 

 

Research funding 

sources and 

mechanisms 

identified  

 

Appropriate 

funding 

mechanisms 

developed 

Additional funding 

for REDD research 

 

 

Appropriate 

funding 

mechanisms 

functional   

By 2014 NRTF, Dev. 

Partner, 

Research 

institutions    

High 

3. Develop necessary 

infrastructure for 

REDD+ related 

research 

To explore and 

identify REDD+ 

related research 

infrastructure 

 

To put in place 

REDD+ research 

infrastructure 

 

REDD+ research 

infrastructure 

needs analysed  

 

Necessary 

REDD+ 

infrastructure 

developed  

REDD+ research 

infrastructure needs 

documented  

 

Necessary REDD+ 

infrastructure functional 

2014 NRTF, 

Research 

institutions   

Dev. Partner, 

High  
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KEY RESULT AREA 9: AN EFFECTIVE INFORMATION AND KNOWLEDGE COMMUNICATION SYSTEM ON REDD+ 

ISSUES DEVELOPED 

Goal 9: To establish a national REDD+ communication and networking system  

Strategic Objective 9:  A national REDD+ communication and networking system established by 2013  

Rationale 9: Effective and successful implementation of REDD+ will depend on how best REDD+ stakeholders will share experiences, 

lessons learnt and challenges.  

Strategies/ Actions Specific 

Activities 

Outputs Key Performance 

Indicator 

Timeframe  Key Players Budget 

Estimates  

1.  Review a REDD+  

information and 

communication strategy 

(RICS) 

To review 

existing RICS  

 

 

To 

operatonalise 

RICS 

 

 

REDD+  information 

and communication 

strategy reviewed  

 

Operational Plan 

developed  

A revised version 

of REDD+ 

information and 

communication 

strategy in place. 

 

REDD+  

information and 

communication 

strategy 

operationalised 

By 2013 VPO, FVPO, 

MANR/DFNR, 

MNRT, TFS, 

NRTF, 

MEM/REA, 

MLHH, 

MAFS, 

MLFD, MOF, 

CSO, Private 

sector, Media 

Medium  

2. Review national 

environmental 

education and 

communication strategy 

(NEECS) to include 

issues related to 

REDD+ 

To review 

NEECS 

 

 

 

A national 

environmental 

education and 

communication 

strategy reviewed 

 

 

A revised national 

environmental 

education and 

communication 

strategy in place 

 

 

 

Short term  VPO, NEMC, 

FVPO, 

MANR, 

MLHHSD, 

MNRT,  CSO, 

Media, private 

sector 

Medium  
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2. Develop Zanzibar 

Environmental 

Education and 

Communication 

Strategy 

To develop 

ZEEC strategy 

Zanzibar EEC 

strategy developed 

Zanzibar EEC 

strategy in place 

Short term DoE, DFNR, 

Other key 

government 

Institutions and 

CSOs 

High 

3. To support 

implementation of  

RICS and NEECS  

To develop 

RICS and 

NEECS 

operational plan 

 

To support 

implementation 

of the RICS and 

NEECS 

operational plan  

RICS and NEECS 

operational plan 

developed 

 

 

RICS and NEECS 

operational plan 

implemented 

 

 

RICS and NEECS 

operational plan in 

place  

 

 

RICS and NEECS 

operational  

 

Long term  VPO, NEMC, 

FVPO, 

MANR, 

MLHHSD, 

MNRT,  CSO, 

Media, private 

sector 

Medium  

4.  Developing 

information 

management system for 

REDD+ (e.g. 

Information Resource 

Centre) 

 

To establish 

information 

resource center  

 

 

To develop 

database 

management 

system 

 

 

Information resource 

center established 

 

 

 

Information 

management system 

for REDD+ in place  

Information 

resource center in 

place 

 

Information 

management 

system for 

REDD+ (e.g. 

Information 

Resource Centre) 

developed  

Medium   

VPO, NRTF, 

SUA, FVPO, 

MANR, 

MNRT,  

 

 

 

Medium  
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5. Dissemination of 

REDD+ related 

information at all levels  

To prepare 

consultation 

and outreach 

plan 

 

 

To implement 

consultation 

and outreach 

plan  

 

 

Consultation and 

outreach plan 

developed  

 

Consultation and 

outreach plan 

implemented 

Consultation and 

outreach plan in 

place  

 

Consultation and 

outreach 

implementation 

reports   

 Medium VPO, 

NEMC, 

FVPO, 

MANR, 

MLHHSD, 

MNRT,  

CSO, 

Media, 

private 

sector 

High scale  

 

 

 

KEY RESULT AREA 10: REDD+ STRATEGY OPTIONS FOR ADDRESSING DRIVERS OF DEFORESTATION AND FOREST 

DEGRADATION (D&D) DEVELOPED 

 

Goal: To develop strategic options for addressing drivers of D&D 

Strategic Objective:  To develop strategic options for addressing drivers of D&D by 2012 

 

 

(1) Biomass energy (charcoal and firewood demand for domestic and industrial use 

 

        

a. POVERTY AND 

INADEQUATE 

LIVELIHOODS 

ALTERNATIVES 

Promote biomass 

conservation  

Put more forest 

areas under 

conservation 

through COFM, 

JFM and CBFM. 

More forest 

areas 

conserved 

Number of 

hectares of 

forest 

conserved 

Long term Ministries 

responsible for 

forestry, 

agriculture, land, 

mining, LGA’s 

High scale 

 Invest in 

sustainable forest 

Conduct studies 

to identify the 

Potential 

forest 

Number and 

types of 

Short term  Low scale 
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based enterprises 

to create more 

employment 

opportunities in 

the forest sector 

for both timber 

and NTFP’s 

potential forest 

based enterprises 

management 

enterprises 

identified 

enterprises 

identified 

Engage forest 

dependent 

communities  in 

the 

implementation 

of the identified 

potential forest 

based enterprises 

     

Improve 

Household 

economy to 

forest dependent 

communities. 

 

 

 

 

Provide 

Investment 

incentives/ 

appropriate 

financing 

packages (grants, 

loans and 

subsidies). 

 

Investment 

incentives 

provided to 

100 forest 

dependent 

households 

per year. 

% increase 

of income of 

forest 

dependent 

households 

Long Term MoFEA, MEM, 

MANR, Financial 

Inst. , REA,CSOs, 

LGAs, Min. of 

Community 

Development 

VERY 

HIGH 

  Promote and 

support 

alternative 

income earning 

opportunities 

20 

alternative 

income 

earning 

opportunitie

s created in 

a district per 

year. 

Number of 

income 

earning 

opportunities 

created per 

year. 

Long term MoFEA, LGAs, 

MANR, Min. of 

Community 

Development  

MEDIUM 

b. LIMITED ACCESS 

TO AFFORDABLE 

ALTERNATIVE 

ENERGY 

SOURCES OTHER 

THAN BIOMASS    

Diversification 

of energy 

sources other 

than traditional 

biomass 

(charcoal and 

fire wood) 

Increase 

investment/ 

financing options 

(subsidies, 

credits, grants 

and funds) in 

alternative 

energy sources 

10 % of the 

total annual 

National 

energy 

Budget 

allocated. 

% Increase 

of 

investment/ 

financing in 

alternative 

energy 

sources other 

than 

Long Term MEM, CSOs,, , 

REA, VPO-ZNZ, 

MLHWE – ZNZ, 

DFNR, Private 

Sectors 

VERY 

HIGH 
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other than 

Traditional 

biomass (grid, 

LPG, biogas, 

solar, wind and 

bio fuel). 

 

traditional 

biomass  

 Promote energy 

switching 

mechanism 

20-30% of 

the current  

biomass 

energy users 

switching to 

alternative 

modern 

energy by 

when? 

Number of 

households, 

SMEs and 

Institutions 

using 

alternative 

energy 

sources. 

Long Term MEM, CSOs, 

REA, VPO-ZNZ, 

MLHWE – ZNZ, 

DFNR, Private 

Sector. 

VERY 

HIGH 

  Mobilize for 

increased 

financing in 

modern biomass 

and alternative 

clean energy 

sources to 

encourage energy 

switch. 

Mechanism 

for 

mobilizing 

financial 

resources 

from donors, 

financial 

Institutions, 

private 

sectors, and 

government 

 

Number of 

financing 

stakeholders 

(Donors, 

Financial 

Institutions 

and Private 

Sectors) 

mobilized 

Long Term MEM, MoFEA , 

REA, VPOs, 

Private Sector, 

dev. partners 

MEDIUM 

Capacity 

building for 

accessing finance 

for alternative 

energy sources 

40 

participants 

in 2 training 

per year. 

Number of 

Stakeholders 

accessing 

financing. 

 Long Term REA, MoFEA, 

BANKs, 

Academia, 

Private sector 

HIGH 

 Promotion of 

forest 

conservation. 

Establish 

mechanism for 

pricing biomass 

energy sources to 

Valuation 

and pricing 

mechanism 

for biomass 

Level of 

exploitation 

of forest for 

biomass 

Long Term MNRT, VPOs, 

MANR/DFNR, 

LGAs, MEM, 

CSOs 

MEDIUM 
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take on board 

environmental 

values/ services.  

energy 

sources in 

place and 

adopted by 

2015 

energy. 

Create awareness 

on environmental 

values and 

services. 

 

30% of the 

trees and 

environment

al services 

are paid by 

2015. 

Value of 

money paid 

from trees 

and 

environment

al services 

per year. 

 

Long Term MNRT, MEM, 

MANR, DoE, 

REA, VPOs, 

CSOs 

MEDIUM 

c. INEFFICI

ENT 

BIOMASS 

ENERGY 

USE 

 

 

Promote and 

enhance access 

to efficient 

biomass energy 

technologies. 

 

Scaling up and 

commercializatio

n of efficient 

biomass 

technologies. 

(e.g. improved 

cooking stoves, 

charcoal kilns, 

briquettes, 

pellets) for 

households, 

Institutions and 

SMEs. 

Five Private 

companies 

engaged in 

production 

of improved 

technologies

, cooking 

stoves, 

charcoal 

kilns, 

briquettes, 

pellets. 

% increase 

of users of 

efficient 

biomass 

technologies, 

cooking 

stoves, 

charcoal 

kilns, 

briquettes, 

pellets 

households, 

Institutions 

and SMEs. 

Long Term   
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 Create awareness 

on forest 

environmental 

values and use of 

efficient biomass 

technologies. 

Five TV and 

Five Radio 

awareness 

programs 

per year. 

Number of 

programs 

broadcasted 

per year. 

Long Term   

  Encourage 

investment from 

financial 

institutions / 

local banks for 

efficient biomass 

energy 

technology. 

Two 

financial 

institutions / 

Local Banks 

invest in 

efficient 

biomass 

energy 

technology 

per year 

 

Number of 

communities 

depending/u

sing on 

biomass 

energy 

technologies.  

Long Term   

 

 

 

 

(2) Illegal and unsustainable harvesting of forest products 

 

a.  WEAK LAW 

ENFOCEMENT  

1.Scale-up 

participatory 

forest 

management 

regime. 

 

Identify forests 

and surrounding 

villages potential 

for PFM 

 

Create awareness 

to the identified 

villages 

 

PFM 

established 

in new sites 

by 2015 

 

 

Land use 

plans in 

place by 

2015 

 

VNRC in 

place by 

2015 

 

2012-2015 MNRT, TFS, 

TAMISEMI, 

MANR, DFNR, 

CSOs,  

High scale 
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Facilitate PFM 

establishment 

(CBFM, JFM, 

land use plans) 

 

Conducting study 

tours 

 

 

 

 

 Strengthen 

incentive 

packages for 

both government 

officials and 

community 

based forest 

management 

groups 

 

Provide refresher 

courses to 

government 

officials  

 

Improve the 

salary packages 

 

Reward for best 

performance 

 

Reward and 

protect the 

informants 

 

Develop 

modalities for 

benefit sharing  

Government 

officials 

received 

refresher 

courses by 

2014 

 

Salary 

packages of 

forest 

officials 

improved by 

2014 

 

Reward 

system 

established 

by 2014 

 

Benefit 

sharing 

mechanism 

operationalis

ed by 2014 

Reduced 

events of 

deforestation 

and forest 

degradation  

Long term MNRT, TFS, 

MANR, DFNR, 

MoF,  

High scale  

 Create awareness Develop outreach Outreach Law Medium MNRT, TFS, High scale  
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on forest law 

enforcement 

issues 

 

plan 

 

Develop 

awareness raising 

materials 

 

Conduct 

awareness raising 

campaigns at all 

levels 

 

Media 

engagement 

plan 

developed 

by 2014 

 

IEC 

materials 

developed 

and 

disseminated 

at all levels 

by 2014 

 

Awareness 

raising 

campaigns 

conducted at 

all levels by 

2014 

compliance 

improved by 

2014 

MANR, DFNR, 

MoF, police 

force, , PCCB, 

MOJUCA, media  

 Enforce 

interregional 

forest and 

environmental 

laws and 

protocols 

 

Develop capacity 

building plan 

 

Create awareness 

on the existing 

interregional 

forest and 

environmental  

laws and 

protocols 

 

Distribute the 

laws and 

protocols to all 

relevant 

Capacity 

building 

plan 

developed 

and 

implemented 

by 2014 

 

Relevant 

information 

on 

interregional 

forest and 

environment

al laws and 

Number of 

Interregional 

laws and 

protocols on 

forest and 

environment 

domesticated 

by 2014 

 

 

 

Long term MOJCA, VPO, 

FVPO, MNRT, 

TFS, MANR, 

DFNR, Media, 

CSO,  

Very High 

scale  
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stakeholders protocols 

developed 

and 

disseminated 

to key 

players 

 

 Implement 

effective, 

participatory 

M&E 

mechanisms at 

different levels 

Develop 

participatory 

M&E framework 

 

Train key players 

at different levels 

to capture M&E 

data and 

synthesis the 

same 

 

Operationalise 

the M&E 

Framework 

M&E 

Framework 

in Place by 

2014 

 

Key players 

at different 

levels 

trained by 

2014 

 

M&E 

reports in 

place by 

2014 

 

 

Participatory 

M&E 

mechanisms 

operationalis

ed by 2014 

Medium  NEMC, MNRT, 

TFS, MANR, 

DFNR, LGA,  

Medium  

b. WEAK FOREST 

GOVERNANCE 

Define forest 

related property 

rights and 

accelerating 

participatory 

land use 

planning so that 

forests do not 

Identify and 

document forest 

related property 

rights 

 

Carry out land 

use plans 

 

Reports on 

forest 

related  

property 

rights in 

place by 

2015 

 

Number of 

land use 

plans 

completed 

by 2015 

 

Regulations 

taking on 

Long term MLHHSD, 

MNRT, MANR, 

DFNR, MLHWE, 

BRELA, LGA, 

CSOs, private 

sector 

Very high 

scale  
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remain as open 

access resources 

 

Conduct 

participatory 

forest resources 

assessment 

(PFRA) 

 

 

 

Undertake 

measure to 

protect the 

identified rights  

Data base on 

ownership 

of forest 

related 

rights in 

place by 

2015 

 

Land use 

plans in 

place by 

2015 

 

Measures to 

protect the 

forest 

related 

rights in 

place by 

2015 

board forest 

related rights 

in place by 

2015 

 

 

Ensure adequate 

financial, 

technical and 

managerial 

capacity for 

efficient 

centralized and 

decentralized 

management of 

forest reserves at 

all levels 

 

Conduct capacity 

building needs 

assessment 

 

Conduct capacity 

building to 

relevant staff at 

all levels 

 

Sufficient budget 

allocation for 

management 

forest reserves at 

Capacity 

building 

plan 

developed 

and 

implemented 

by 2014 

 

Capacity 

building 

assessment 

report in 

place by 

Number of 

Forest staff 

trained by 

2014 

 

10% 

increase of 

budget for 

management 

of forest 

reserves 

 

 

Long term MNRT, TFS, 

MANR, LGA, 

DFNR, CSO, 

MoF,  

very high 

scale 
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all level 2014 

 Support forest 

sector 

institutional 

reform to 

increase 

accountability 

and transparency 

Review 

performance 

reports of forest 

sector institutions 

 

 

Institutionalize 

reforms in the 

forest sector 

related 

institutions 

 

Develop and 

implement 

Monitoring and 

evaluation of 

forest sector 

institutions 

performance 

review of 

forest sector 

conducted 

by 2015 

 

M&E 

frameworks 

developed 

and 

conducted 

by 2015 

Number of 

forest related 

institutions 

institutionali

zed reforms 

by 2015 

Long term MNRT, MANR, 

DFNR, LGA, 

TFS, CSO, 

Private sector,  

High  

Strengthen inter-

sectoral 

coordination and 

NGO/private 

sector 

coordination in 

order to 

harrmonise 

approaches, 

avoid 

duplication, 

competition ad 

conflict in 

Develop 

integrated plans 

between sectors 

  

Establish system 

for information 

sharing of 

different 

activities and 

programs  

 

 

integrated 

plans 

developed 

and 

implemented 

by 2015 

 

Information 

sharing 

system 

developed 

and 

implemented 

Integrated 

plans 

operationalse

d by 2015 

 

Robust 

coordination 

mechanism 

in place and 

operationalis

ed by 2015 

 

Number of 

Long term All sectors 

relevant for 

REDD+, CSO 

Very High 

scale  
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implementation 

of interventions 

and ensure 

effective use of 

resources 

by 2015 NGOs and 

Private 

sector 

sharing 

information 

on 

implementati

on of various 

interventions 

relevant to 

REDD+ by 

2015 

 Harmonise 

policies and 

legislative 

instruments 

related to forest 

resources 

Identify the 

existing policies 

and legal 

instruments 

related to forest 

resources 

 

Review policies 

and legal 

instruments 

related to forest 

resources 

 

Amend policies 

and legal 

instruments 

related to forest 

resources 

Policies and 

legal 

instruments 

harmonised 

by 2015 

 

 

Number of 

policies and 

legal 

instruments 

reviewed 

and 

harmonized 

by 2015 

 

Long term TFS, MNRT, 

MANR, LGA, 

DFNR, CSO, 

Private sector, 

MAFS, 

MLHHSD, 

MLHWE, MEM,   

High scale  



Draft Action Plan for implementation of National Strategy for REDD+ 

37 

 

 Monitor all 

forest 

investments and 

development 

projects to 

ensure adherence 

to the sector 

specific 

Environmental 

impact 

Assessment 

(EIA) guidelines 

Survey of the 

forest investment 

and development 

projects 

 

Conduct 

environmental 

audit for ongoing 

projects 

 

Conduct EIA to 

projects which 

are at early 

stages of 

development 

Survey 

report in 

place by 

2015 

 

Environment

al audit and 

EIA 

conducted 

by 2015 

Number of 

projects 

audited and 

assessed by 

2015  

 

 

Long term VPO, FVPO, 

NEMC, TIC, 

MNRT, MANR, 

DFNR, TFS 

High scale 

Promote 

integrated 

planning, 

monitoring and 

evaluation of all 

forest 

development 

projects 

Conduct sector 

consultative 

meetings during 

planning phases 

 

Develop M&E 

framework 

 

Conduct 

participatory 

M&E of all 

forest 

development 

projects  

 

 

 

Participatory 

M&E plan 

developed 

and 

implemented 

by 2015 

 

 

Participatory 

M&E 

operationalis

ed by 2015 

 

 

Long term MNRT, MANR, 

DFNR, TFS, 

MAFS, 

MLHHSD, CSO, 

MLHWE,  

High scale 
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c. ADDRESSING 

MARKET 

UNCERTAINTIES 

/FAILURES 

 

 To review 

royalty, taxes and 

pricing of forest 

products 

To identify, 

develop and 

operationalize 

PES  

 

 

To promote 

economic market 

pricing of wood 

products 

To study the 

forest product 

value chains to 

identify 

weaknesses and 

leakage and 

assessing 

opportunities 

Competitive 

timber 

market by 

December 

2013 

 

 

Improved 

community 

livelihoods 

and 

participation 

in forest 

conservation 

by 2015 

 

Increased 

contribution 

of wood 

products 

revenue to 

community 

livelihoods 

by 2015 

 

Leakages 

and 

weaknesses 

New timber 

price 

schedule in 

place and 

operational 

by 2013 

 

 

Improved 

livelihoods 

of the 

communities 

through PES 

by 2015  

 

 

 

 

Incentive 

package 

through PES 

in place and 

operational 

by 

December 

2013 

 short term 

 

 

Medium 

term  

 

 

 

 

Medium 

term 

 

Medium 

term 

 

 

January-

June 2013 

 

 

/MNRT/TFS/Mo

FEA,  

LGAs/respective 

ZNZ institutions 

 

 

 

MNRT/TFS/LGA

s/ respective ZNZ 

institutions/CSOs 

 

 

 

 

 

MNRT/TFS/CSO

s/MWI/Private 

Sector/LGAs/resp

ective ZNZ 

institutions 

MNRT/CSOs/M

WI/Private Sector 

 

Low scale 

 

 

 

 Medium 

scale 

 

 

 

 

 

Medium 

scale 

 

 

 

Medium 

scale 
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of forest 

products 

value chain   

identified 

and 

controlled 

Increased 

revenue 

stream by 

2015 

Documented 

leakages and 

weaknesses 

of forest 

products 

value chain   

VPO/MNRT/ 

 

  To develop a 

mechanism for 

engaging private 

sector and forest 

sector for the 

entire value chain 

of forest products 

 

To promote 

certification and 

sales of value 

added forest 

products 

Private 

sector 

involvement 

in forestry 

product 

value chain 

increased by 

2015  

 

 

Increased 

revenue 

from forest 

products by 

2015 

 

 

A 

number 

of 

private 

sector 

organiza

tions 

Participa

ting in 

forestry 

product 

value 

chain by 

2015 

 

 

Increased 

certification 

of forest 

products by 

2015 

Medium 

term  

 

 

 

 

 

Medium 

term 

 

VPOs/MNRT

//TFS//Private 

Sector/respect

ive ZNZ 

institutions 

 

 

 

 

Respective 

ZNZ 

institutions/  

MNRT/TFS/ 

Private 

Sector/CSOs 

 

Medium 

scale 

 

 

 

 

 

 

 

 

 

Medium 

scale 
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A number of 

forest 

products 

certified by 

2015 

d.  HIGH CROSS 

BORDER DEMAND 

FOR FOREST 

PRODUCTS 
 

 

Establishment of 

forest plantation/ 

wood lots/ 

agroforestry for 

commercial use 

Allocate land for 

tree planting for 

commercial use. 

50Hectares 

allocated for 

tree planting 

for 

commercial 

use per 

district.  

% of forest 

managed 

sustainably. 

 

Long Term MNRT, MLHHS, 

MoHA, MFAIC, 

LGAs, MIT, 

DFNR 

 

Knowledge and 

experience 

sharing across 

the borders 

Develop Joint 

Trainings/Capaci

ty Building 

activities and 

Study visits. 

3 study 

visits and 3 

training per 

year 

Number of 

Visits and 

participant 

per year 

Long Term MNRT, MLHHS, 

MoHA, MFAIC, 

DFNR, CSOs, 

Private Sectors, 

MIT 

 

  Awareness to 

communities and 

cross border 

officers on law 

enforcement 

 

Provide relevant 

training to 

relevant cross 

border officials 

and communities. 

Two 

trainings 

conducted 

per year 

Number of 

trainings and 

participants 

Long Term MNRT, NEMC,  

MoHA, DoE + 

DFNR- Zanzibar, 

MIT, MoJCA 

VERY 

HIGH 

Strengthening 

checks and 

controls at 

border posts. 

Capacity 

building (Patrol 

vehicles, 

communication 

facilities, number 

of check points 

and personnel) 

At least one 

vehicle, one 

set of 

communicati

on facility 

per border 

post 

Number of 

vehicles and 

communicati

on facilities 

supplied 

Long Term MNRT, NEMC, 

MIT, MoHA,  

DoE +DFNR – 

Zanzibar, MoFEA 

VERY 

HIGH 

e. INSECURE LAND 

AND FOREST 

TENURE  

Support 

participatory 

land use 

planning. 

Awareness 

raising on land 

use 

 

Facilitate land 

use planning 

Participatory 

land use 

plans 

developed 

by 2015 

 

Number of 

villages with 

land use 

plans by 

2015 

Long term MLHHSD, 

MLHWE, LGA, 

MANR, DFNR, 

CSO,   

Very high 

scale 
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Support 

implementation 

of land reforms 

and issuance of 

Customary 

Certificate 

Rights of 

Occupancy 

(CCROs). 

Facilitate village 

assemblies 

 

Identification f 

village 

boundaries 

 

Conduct village 

land survey 

 

Facilitate village 

registration 

 

Facilitate CCRO 

Village 

certificate 

issues by 

2015 

 

Village 

boundaries 

identified by 

2015 

 

Village land 

survey 

conducted 

by 2015 

 

CCRO 

issues to 

villages by 

2015 

Number of 

villages 

issued with 

village 

certificates 

by 2015 

 

Number of 

individuals 

with CCROs 

by 2015 

 

Number of 

villages 

surveyed by 

2015  

Long term MLHHSD,  

DoLR, DFNR, 

MANR, 

MLHWE, LGA, 

CSO,   

Very high 

scale 

f. INADEQUATE 

FUNDING FOR 

FOREST 

RESOURCES 

MANAGEMENT 

Approve cost –

benefit sharing 

systems between 

the Government  

and forest 

adjacent 

communities 

under Joint 

Forest 

Management  

(JFM) 

 

Explore other 

potential 

To set up cost 

and benefit 

sharing 

mechanism in 

forest 

management 

 

 

To mobilize 

funding for forest 

resources 

management 

Enhanced 

mechanism 

of cost and 

benefit 

sharing for 

forest 

management 

 

 

Increased 

funding for 

forest 

resources 

management

Cost and 

benefit 

sharing 

mechanism 

in place 

 

 

Resources 

Mobilization 

Strategy in 

place. 

 

Forest 

resources 

Medium 

term 

 

 

 

 

 

Medium 

term 

MNRT/TFS/CSO

s/Private 

Sector/MoFEA/re

spective ZNZ 

institutions 

(MANR/DFNR) 

Medium 

scale 
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financing options  . sustainably 

managed. 

 

 

 

g. WOOD SPECIES 

PREFERENCE 

FOR TIMBER 

Promote the use 

of lesser valued 

timber species  

To identify and 

promote the use 

of least valued 

timber species 

Increased 

utilization of 

lesser valued 

timber 

species  

 

New timber 

species in 

the market 

Jan –Dec 

2012 

MNRT/TFS/respe

ctive ZNZ 

institutions/CSOs 

Medium 

scale 

Promote 

environmentally-

friendly wood 

utilization 

technologies 

To identify and 

promote 

environmentally 

friendly wood 

utilization 

technologies 

Increased 

efficiency in 

wood 

utilization 

Environment

ally friendly 

wood 

utilization 

technologies 

in place and 

operational 

 

January –

December 

2013 

MNRT/TFS/CSO

s/respective ZNZ 

institutions/privat

e sector 

Medium 

Promote planting 

and awareness 

raising on timber 

species 

To promote 

planting and 

awareness raising 

on timber species 

Increased 

planting of 

timber tree 

species 

Area of 

timber tree 

species 

planted 

 

Jan 2013-

Dec 2015 

MNRT/TFS/CSO

s/Private Sector/ 

respective ZNZ 

institutions 

(DFNR, DoE) 

Medium 

scale 

h. HIGH DEMAND 

OF FOREST 

PRODUCTS  
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(3)FOREST FIRES 

 

a. Low level of 

understanding the 

effects of fire to the 

forest ecosystems. 

 

Strengthening 

mechanisms for 

controlling 

charcoal making 

activities. 

Undertake 

awareness 

campaigns to 

forest dependent 

communities and 

law enforcers. 

(Production of 

Awareness 

materials i.e. 

brochure, 

leaflets, 

magazines, TVs 

and Radio 

Programs) 

 

Number of 

incidence of 

fire 

outbreaks 

per year.   

Proportion 

of charcoal 

producers 

using 

improved 

technology. 

Long Term MNRT, MEM, 

TaTEDO, CBO, 

DoE and DFNR – 

Zanzibar. 

HIGH 

b. Uncontrolled 

charcoal making. 

Improve charcoal 

making 

technologies and 

practices. 

 

Piloting and 

investing in 

improved 

charcoal making 

technologies 

(support charcoal 

makers, REA and 

SIDO ) 

At least 4 

centers 

supply 

improved 

charcoal 

making 

skills/equip

ment  

Number of 

centers 

supplied 

improved 

charcoal 

making 

skills/equip

ment 

Long Term MNRT, MEM, , 

REA, SIDO, 

DoE/DFNR – 

Zanzibar, Private 

Sector. 

VERY 

HIGH 

c.  DETRIMENTAL Educate and Develop Awareness Awareness Long term MNRT, TFS High scale  
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CULTURAL 

PRACTICES  

advocate 

abandoning 

environmentally, 

socially and 

economically 

unfriendly 

traditions and 

cultural beliefs. 

Awareness 

raising on plan 

 

 

Develop IEC 

materials on 

unfriendly 

traditions and 

culture beliefs 

 

Conduct 

awareness raising 

campaigns in the 

respective areas 

raising plan 

developed 

by 2015 

 

IEC 

materials 

developed 

and 

disseminated 

by 2015 

 

Awareness 

raising 

campaigns 

conducted 

by 2015 

raising plan 

operational 

by 2015 

 

A number of 

awareness 

raising 

campaigns 

conducted 

by 2015 

(Publicity units), 

MANR/DFNR, 

CSO, media,  

 Enhance 

awareness 

raising of forest 

fires. 

Training on 

alternative 

methods of 

clearing farms, 

honey harvesting 

 

Develop IEC 

materials on 

forest fires 

 

Facilitate villages 

to establish and 

clear fire lines in 

forests 

 

Awareness 

raising 

IEC 

materials 

developed 

and 

distributed 

by 2014 

 

Communitie

s trained on 

alternatives 

methods of 

clearing 

farms and 

honey 

harvesting 

by 2014 

 

Reduced 

incidences of 

forest fires 

by 2014 

Long term MNRT, TFS, 

MANR, DFNR, 

LGA, CSO, 

Media, Private 

sector, MAFS, 

MLFD, Ministry 

of Education 

High scale 
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campaigns on 

forest fires 

 

Awareness 

raising 

campaigns 

conducted 

by 2014 

 

Fire lines 

established 

by 2014 

 Enforce laws, 

regulations and 

by-laws. 

Training on laws 

and regulations at 

all levels 

 

Develop and 

distribute IEC 

materials 

 

Awareness 

raising on laws 

and regulations 

 

Facilitate forest 

patrols 

Improved 

enforcement 

of laws, 

regulations 

and by laws 

by 2014 

Number of 

reported 

incidences to 

relevant 

authorities 

by 2014 

 

 

Long term MNRT, TFS, 

MANR, DFNR, 

LGA, CSO, 

Media, Private 

sector, police 

force, PCCB, 

judiciary 

High scale 

 Support 

implementation 

of National 

Environmental 

Education and 

Communication 

strategy 

(NEECS) 

Develop plan for 

creating 

awareness of the 

existence of the 

NEECS 

 

Conduct 

awareness raising 

to relevant 

Awareness 

raising plan 

developed 

and 

implemented 

by 2015 

 

Relevant 

information 

NEECS 

operational 

by 2015 

Long term MOEVT, MEZ, 

CSO, Private 

sector, Media, 

VPO, NEMC, 

FVPO, MAFS, 

MEM, MANR, 

MLFD, LGA,  

Very high  
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stakeholders 

 

Disseminate the 

NEECS to 

relevant 

stakeholders 

 

Facilitate 

mainstreaming of 

NEECS in 

stakeholders 

action plans 

 

Mainstream 

NEECS in school 

curriculums 

on NEECS 

disseminated 

to key 

stakeholders 

by 2015 

 

NEECS 

mainstreame

d in 

stakeholders 

action plans 

and school 

curriculums 

by 2015 

Support 

application of 

useful traditional 

knowledge and 

participation of 

influential 

leaders. 

Identify existing 

traditional 

knowledge 

 

Identify 

influential 

leaders 

 

To document the 

traditional 

knowledge for 

future use 

 

To facilitate the 

influential 

leaders to create 

awareness on the 

Useful 

Traditional 

knowledge 

identified 

and 

documented 

by 2015 

 

Influential 

leaders 

identified 

and 

facilitated to 

disseminate 

useful 

traditional 

knowledge 

Useful 

traditional 

knowledge 

applied by 

2015 

Long term  MNRT, TFS, 

LGA, CSO, 

Media, Private 

sector, MICS,  

Very high 



Draft Action Plan for implementation of National Strategy for REDD+ 

47 

 

existing 

traditional 

knowledge to 

communities  

by 2015 

 

 

  Introduce 

Beekeeping 

practices in 

forests. 

Conduct study on 

good practices on 

beekeeping 

 

Training on 

proper 

beekeeping 

practices (proper 

harvesting) 

 

Training on 

marketing 

research skills, 

entrepreneurship 

skills,  

Provide 

beekeeping 

gears/equipments 

Study on 

good 

beekeeping 

practices 

conducted 

by 2015 

 

Communitie

s trained on 

proper 

beekeeping 

and 

entrepreneur

ship skills 

Beekeeping 

gears/equip

ments 

provided to 

communities 

 

 

 

 

 

Best 

beekeeping 

practices 

disseminated 

and 

implemented 

by 2015 

Long term MNRT, TFS, 

MANR, DFNR, 

LGA, CSO, 

private sector,  

Very high 

 

(4)AGRICULTURAL EXPANSION 
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 Strategic 

Interventions 

Specific 

activities 

Output  Performanc

e indicators 

Timeframe Key Players Budget 

Estimates 

 

a.  POOR FARMING 

SYSTEMS 

Review existing  

land-use 

policies, 

programmes and 

plans in the 

context of 

REDD+ 

 

 

 

 

To review 

existing land use 

policies. 

Programmes and 

plans 

 

 

 

 

 

 

 

To facilitate 

development of 

land use and 

management 

plans at village 

level  

 

To promote best 

agricultural 

practices  

 

 

 

 

 

 

REDD+ 

issues 

integrated 

into existing 

land- use 

policies,  

Programmes 

and plans  

 

 

 

Land use 

and 

management 

plans 

developed  

 

 

Adoption of 

best 

agricultural 

practices  

 

 

 

 

 

REDD+ 

issues 

integrated 

into land 

use policies, 

programme

s and plans  

 

 

 

 

Number of 

land use and 

management 

plans 

endorsed   

 

 

Rate of 

adoption of 

agricultural 

best 

practices 

 

 

 

Medium  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Medium  

- VPO,  

- Ministries 

responsible for 

agriculture, 

livestock and 

forestry, LGAs, 

CSOS and 

Development 

partners, 

Research 

Institutions 

 

- VPO,  

Ministries 

responsible for 

agriculture, 

livestock and 

forestry, LGAs, 

CSOS and 

Development 

partners, 

Research 

Institutions 

 

Medium 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Medium  

 

 Introduction/pro

motion of 

innovations that 

contribute to 

reducing carbon 

emissions 

To introduce 

implementation 

of best 

agronomic 

practices 

 

Best 

agronomic 

practices in 

place 

 

 

Number of 

best 

agronomic 

practices in 

place 

 

Medium 

scale 
- VPO,  

- Ministries 

responsible for 

agriculture, 

livestock and 

forestry, LGAs, 

High 

range 
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from productive 

activities. 

 

To introduce 

better range 

management 

practices 

 

To the support 

introduce of  off- 

farm employment 

activities 

Better range 

management 

practices in 

place 

 

 

 

Off- farm 

employment 

activities 

created  

Number of 

better range 

managemen

t practices 

in place 

 

 

Number of 

off- farm 

employmen

t activities 

in place  

CSOs and 

Development 

partners, 

Research 

Institutions 

  

Support the 

enhancement of 

human resource 

capacity for 

mitigating 

climate change 

impacts 

including 

REDD+  

 

 

To support 

establishment of 

farmer field 

schools 

 

To strengthen 

field stations for 

practical learning 

 

Farmers 

field schools 

established 

 

 

Field 

stations for 

practical 

learning 

strengthened  

 

The number 

of farmer 

field 

schools 

established 

 

Number of 

field 

stations 

utilized for  

practical 

learning  

 

Medium 

range 

-  

- VPO,  

- Ministriesy 

responsible for 

agriculture, 

livestock and 

forestry, LGAs, 

CSOs and 

Development 

partners, 

Research 

Institutions 

 

 Support 

interventions 

that ensure 

communities use 

appropriate 

crops in terms of 

better yields, 

environmental 

friendliness, and 

high value that 

will generate 

higher income 

To support 

introduction of 

high  quality 

variety of crops  

 

  

High quality 

crop 

varieties 

introduced  

Yield and 

income 

obtained per 

unit area   

Medium 

scale  
- Ministries 

responsible for 

agriculture, 

livestock and 

forestry, LGAs, 

CSOs and 

Development 

partners, 

Research 

Institutions 
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on smaller 

pieces of land. 

 Support agro-

ecosystems that 

promote soil 

fertility, 

productivity and 

crop protection. 

To document and 

promote existing 

best agro forestry 

practices 

 

Best agro 

forestry 

practices 

documented 

and 

promoted 

 

 

Number of 

best agro 

forestry 

practices 

identified     

 

Short term  

 

VPO, Ministries 

responsible for 

Agriculture, 

livestock, 

forestry, TAFORI 

and LGAs 

Medium 

scale 

 To establish agro 

forestry  

demonstrations 

plots at  districts 

level 

District 

Agroforestry 

demonstrati

on plots 

established 

Number and 

area of 

demonstrati

on plots 

established 

at district 

level 

Medium 

term 

VPO, Ministries 

responsible for 

Agriculture, 

livestock, 

forestry, TAFORI 

and LGAs 

Medium 

scale 

 

 To document 

existing best agro 

forestry practices 

Best 

agroforestry 

practices 

documented 

and 

promoted 

Number of 

best 

agroforestry 

practices 

implemente

d 

Short term  VPO,  

Ministry 

responsible for 

agriculture, 

livestock and 

forestry, LGAs, 

CSOS and 

Development  

Medium  

scale  

 Ensure effective 

implementation 

of the relevant 

policies and 

programmes 

To build capacity 

and support of 

agricultural  

policies and 

programmes 

implementers 

 

Capacity of 

implementer

s built and 

supported  

Number of 

implemente

rs supported  

Medium 

term 

Ministry 

responsible for 

agriculture, 

livestock and 

forestry, LGAs, 

CSOS and 

Development 

 

 Ensure effective 

enforcement of 

the relevant 

pieces of  

legislation 

To build capacity 

and support for 

law enforcers  

The capacity 

of law 

enforcers 

built and 

supported 

Number of 

law 

enforcers 

supported  

 

Medium 

term 

Ministries 

responsible for 

agriculture , 

forestry, 

settlement, 
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livestock , 

Land, LGAs, 

b.  Expansion of 

commercial farming 

(e.g. bio-fuel, 

tobacco, tea and 

sisal) 

Advocate for  

government 

policy on large 

scale farming 

investment in 

the context of 

REDD+ 

 

To conduct 

advocacy on 

government 

policy  on large 

scale farming 

investment in the 

context of 

REDD+ 

 

Policy on 

large scale 

farming in 

the context 

of REDD+ 

in place   

Policy 

document in 

place  

Medium 

term 

VPO, Ministries 

responsible for 

investment, 

agriculture, 

forestry, 

livestock, 

finance, Tourism 

Medium 

scale 

 Support 

development 

and 

implementation 

of land use 

planning  and 

monitoring of 

commercial 

farming 

activities 

 

To build capacity 

of districts 

authorities to 

develop and 

implement land 

use plans 

framework  

 

To develop land 

use plan 

framework at 

district level  

 

To facilitate the  

development of 

village land use 

plan  

 

Capacity of 

district 

authorities 

to develop 

and 

implement 

land use 

plans 

 

 

District land 

use plan 

framework 

developed 

 

 

Village land 

use plan 

developed 

Number of 

plans 

developed 

and 

implemented 

by district 

authorities 

 

Number of 

district land 

use plan 

framework 

developed 

 

Number of 

village land 

use plan in 

place  

Long term Ministries 

responsible for 

land, LGAs, 

agriculture, 

forestry, tourism, 

settlement, 

livestock , 

Land use 

planning 

commission 

- Very 

high 

scale 

  To build capacity 

of districts 

authorities to 

monitor 

commercial 

farming activities  

Capacity of 

district 

authorities 

to monitor 

commercial 

farming 

activities 

Level of 

participation 

of district 

authorities in 

monitoring 

commercial 

farms 

- Medium 

term 

 

Ministries 

responsible for 

Land, agriculture, 

livestock, 

forestry, LGAs 

CSO and private 

sector 

Medium 

scale 
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enhanced 

 Support  village 

level awareness 

raising  on land 

tenure issues  

To develop and 

implement 

awareness 

programmes on   

land tenure issues 

at village level 

Sensitized 

communities 

on land 

tenure issues 

improved 

Number of 

sensitized 

communities 

 

 

Medium 

term 

Ministries  

responsible for 

Land, agriculture, 

livestock, 

forestry, tourism 

and media 

 

- Mediu

m scale 

 

 Awareness 

raising to 

Economic 

Processing Zone 

(EPZ) 

practitioners on 

REDD+ 

activities  

 

- To conduct 

sensitization 

meetings to 

EPZ and 

ZIPA/EEZ 

practitioners on 

REDD issues  

 

Awareness 

and 

understandin

g of EPZ 

and ZIPA 

practitioners 

on REDD 

issues 

improved 

Number of 

meetings 

conducted 

 

Short term Ministries 

responsible for 

Land, agriculture, 

livestock, 

forestry, 

industries and 

trade finance, 

LGAs ,tourism 

and media,  

- Low 

scale 

 Conduct study 

visit to REDD 

projects 

 

REDD 

practices 

considered 

in 

investment 

plans 

 

Number of 

project 

visited 

 

Short term Ministries 

responsible for 

Land, agriculture, 

livestock, 

forestry, 

industries and 

trade finance, 

LGAs ,tourism 

and media 

- Low 

scale 

 Enhance Green 

Labeling 

systems 

 

Raise awareness 

to  progressive 

farmers, agro-

processors  and 

traders on 

existing potential 

of green labeling 

products 

 

Agri-

business 

Practioners  

engaged in 

green 

labeling 

system  

 

Number of 

Agri-

business 

Practioners  

engaged in 

green 

labeling 

system  

 

Medium 

terms 

 

Ministry 

responsible for 

agriculture, 

Industry, 

livestock trade, 

finance, TBS, 

ZBFD, 

TANCET, 

TOAM, NEMC, 

Chamber of 

Commerce 

Low scale 
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To develop 

guideline for 

green labeling  

 

Guideline 

for green 

labeling 

prepared 

 

Guideline in 

place and 

followed 

 

Short term 

 

Ministries 

responsible for 

agriculture, 

Industry, 

livestock trade, 

finance, TBS, 

ZBFD, 

TANCET, 

TOAM, NEMC, 

Chamber of 

Commerce 

 

Low scale 

 Support  TIC, 

ZIPA and 

interested 

partners to 

develop  

REDD+ 

investment 

guidelines  

 

To conduct 

meetings with 

TIC,  ZIPA and 

interested 

partners to impart 

basic knowledge 

on REDD+ 

TIC, ZIPA 

and other 

partners 

understand 

basic 

knowledge 

on REDD+ 

 

Level of 

TIC, ZIPA 

and other 

partners in 

articulating 

REDD+ 

investment 

issues. 

Short term 

 

Ministry 

responsible for 

finance, 

investment, 

agriculture, 

forestry, 

livestock, 

industry, Tourism 

 

- Mediu

m scale 

To support TIC 

and   ZIPA 

develop REDD 

investment 

guideline 

 

Guideline 

for REDD 

investment 

prepared 

 

Guideline in 

place and 

operationaliz

e  

 

Short term 

 

Ministries 

responsible for 

investment, 

agriculture, 

forestry, 

livestock, 

industry, 

Tourism, LGAs   

Medium 

scale  

 

 

(5) Overgrazing and nomadic pastoral practices 

a. DRY SEASON 

FODDER 

SHORTAGES 

Develop and 

execute plans to 

promote dry 

season fodder 

To develop plan 

for dry season 

fodder 

production  

Plan for 

production 

of dry 

season 

Dry season 

fodder 

production 

in place  

Long 

term 

Ministries 

responsible for 

finance, land, 

livestock, 

Large 

scale 
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production on 

private and 

general lands 

 fodder 

developed  

agriculture, LGA’s, 

forestry, water. 

 To operationalise 

dry season fodder 

production plan  

Operation of 

dry season 

fodder 

production 

plan  

Operational 

dry season 

fodder 

production 

plan  

Medium 

term 

Ministries 

responsible for 

finance, land, 

livestock, 

agriculture, LGA’s, 

forestry, water. 

High scale  

 To promotion of 

production of 

commercial hay 

and fodder. 

 

Private 

sector 

involvement 

in 

commercial 

production 

of fodder. 

Number of 

private 

entities 

involved 

 

Medium 

term 

Ministries 

responsible for 

finance, land, 

livestock, 

agriculture, LGA’s, 

forestry, water 

Private Sectors. 

Medium 

scale 

Implement 

effective plans 

for sustainable 

management of 

forest that 

enhances forage 

productivity 

under different 

forest 

management 

regimes 

To preparation 

forest 

management 

plans that 

accommodate 

silvi-pastural 

practices 

Forest 

management 

plans with 

silvi-pastural 

system 

incorporated

. 

 

Forest 

management 

plan 

document 

with silvi-

pastural 

system in 

place  

 

Medium 

term 

Ministries 

responsible for 

forestry, finance, 

land, livestock, 

agriculture, LGA’s, 

water 

Medium 

scale 

 To implement 

rotational grazing 

 

Sustainable 

fodder 

production 

enhanced. 

 

Number of 

hectares 

under 

rotational 

grazing  

 

Long 

term 

Ministries 

responsible for 

finance, land, 

livestock, 

agriculture, LGA’s, 

forestry, water 

Large 

scale 

Promote 

technologies for 

and enhance 

access to 

concentrate feed 

at local level 

To promote and 

disseminate 

technologies for 

manufacturing of 

concentrate feed 

at local level. 

Local 

community 

adopting the 

technologies  

Number of 

villages/local 

communities  

that have 

adopted 

 

Medium 

term 

Ministries 

responsible for 

finance, land, 

livestock, 

agriculture, LGA’s, 

forestry, water. 

 

Medium 

scale 
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To create 

incentive 

packages for 

private sector 

involvement  

Private 

sector 

involvement  

 

Number of 

private 

sector  

entities  

involved  

 

Short 

term 

Ministries 

responsible for 

finance, land, 

livestock, 

agriculture, LGA’s, 

forestry, water and 

private sectors. 

Medium 

scale 

Scale up fodder 

reserve system, 

especially silage 

and hay, for use 

during slack 

periods 

To create 

adequate fodder 

reserves at local 

level   

 

Amount of 

adequate 

fodder 

reserves 

secured 

 

Number of 

hectares set 

aside for 

fodder 

reserve  

Medium 

term 

Ministries 

responsible for 

finance, land, 

livestock, 

agriculture, LGA’s, 

forestry, water and 

private sectors. 

Medium 

scale 

Develop a 

livestock 

development 

strategy  

To Identify gaps 

and weakness of 

existing strategy 

 

Gaps and 

weakness 

identified 

 

Reports 

showing the 

gaps and 

weakness 

 

Short 

term 

Ministries 

responsible for 

finance, land, 

livestock, 

agriculture, LGA’s, 

forestry, water and 

private sectors. 

Low scale 

 To develop 

livestock strategy 

in the context of 

REDD+ 

Livestock 

strategy in 

the context 

of REDD+ 

developed 

 

Livestock 

strategy in 

place and 

use  

 

Medium 

term 

Ministries 

responsible for 

finance, land, 

livestock, 

agriculture, LGA’s, 

forestry, water and 

private sectors 

Low scale 
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(6)INFRASTRUCTURE DEVELOPMENT 
 

a. NEW ECONOMIC 

GROWTH 

PROSPECTS (OIL, 

GAS AND 

MINING) 

Credible 

Environmental 

Impact 

Assessment  

 

 

 

 

Promote 

integrated 

sectoral 

planning, 

monitoring and 

evaluation of 

new economic 

prospects 

development 

projects  

To comply and 

enforce 

environmental 

impact 

assessment 

recommendation

s 

 

To promote 

integrated 

sectoral 

planning, 

monitoring and 

evaluation of 

new economic 

investments 

 

Negative/ad

verse 

environment

al impact 

from new 

economic 

investments 

reduced by 

2015 

 

 

Reduced 

negative/adv

erse 

environment

al impacts 

from new 

investments 

by 2015 

Number of 

new 

economic 

investments 

complying 

with EIA 

recommenda

tions  

 

 

 

 

Number of 

Sector 

participation 

in integrated 

sectoral 

planning, 

monitoring 

and 

evaluation 

January 

2013 – 

December 

2015 

 

 

 

 

January, 

2013 – 

December, 

2015 

VPO/NEMC/Priv

ate 

Sector/CSOs/resp

ective ZNZ 

institutions 

(Energy, lands, 

DFNR) 

 

 

VPOs/NEMC/Se

ctoral 

Ministries/CSOs/ 

respective ZNZ 

institutions 

(Lands, DoE, 

DFNR) 

Low 

 

 

 

 

 

 

Low 
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(7)Settlement and Resettlement 

 

a.  REFUGEE 

FACTOR  

       

b. RAPID 

POPULATION 

GROWTH 

Support family 

planning 

programmes 

 

Develop 

awareness 

package to 

address 

relationship 

between natural 

resources 

exploitation and 

human 

population 

growth 

Awareness 

package 

developed  

 

Awareness 

programme 

document   

in place  

 

Short term Ministries 

responsible for 

health, gender, 

good governance, 

development 

partners, LGA’s. 

 

Low scale 

To conduct 

awareness 

programme to 

stakeholders 

Awareness 

programmes 

conducted 

Number of 

awareness 

programme 

conducted 

Short term Ministries 

responsible for 

health, gender, 

good governance, 

development 

partners, LGA’s.  

Medium 

scale 

c. LAND USE 

CONFICTS  AND 

LACK OF LAND 

USE PLANS  

Promote 

integrated 

sectoral 

planning, 

monitoring and 

evaluation of 

land use 

planning 

Conduct sector 

consultative 

meetings during 

planning phases 

 

Develop M&E 

framework and 

conduct 

participatory 

M&E of land use 

plans  

Participatory 

M&E plan 

developed 

and 

implemented 

by 2015 

 

 

Participatory 

M&E 

operationalis

ed by 2015 

 

 

Long term MNRT, MANR, 

TFS, MAFS, 

MLHHSD, CSO, 

MLHWE,  

High scale 

 Promote the use 

of GIS 

Develop GIS 

training plan 

GIS training 

plan 

Use GIS 

technology 

Long term Land use 

planning 

Very high 

scale 
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technology in 

planning. 

 

Conduct training 

on GIS in 

planning to 

relevant 

stakeholders 

 

Provision of GIS 

software/tools 

 

 

 

developed 

and 

implemented 

by 2015 

 

Relevant 

stakeholders 

trained on 

use of GIS 

technology 

in planning 

by 2015 

 

GIS 

software and 

tools 

provided to 

relevant 

stakeholders 

by 2015 

in planning 

operationalis

ed by 2015 

commission, 

MLHHSD, LGA, 

Academia, 

MNRT, MANR, 

DFNR, DoE, 

MLHWE,  

 Support land use 

planning 

commission to 

develop and 

implement 

national land use 

plans in the 

context of 

REDD+. 

Training plan for 

REDD+ to 

NLUPC 

 

Training NLUPC 

staff on REDD+ 

issues 

 

 

Training 

plan 

developed 

and 

implemented 

by 2013 

 

NLUPC 

staff trained 

on REDD+ 

issues by 

2013 

Land use 

plans 

incorporate 

REDD+ 

issues by 

2013 

Short term  NLUPC, 

MLHHSD, 

MLHWE, 

REDD+ 

Secretariat, 

NRTF, MAFS, 

MANR, DoLR-

Zanzibar, LGA,  

Medium  
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Document 

experience from 

the surveyed 

villages. 

Prepare reports 

on surveyed 

villages showing 

challenges, 

successes,  

 

Disseminate the 

reports to key 

stakeholders 

Experience 

from survey 

villages 

documented 

and 

disseminate 

by 2015 

Number of 

reports 

documented 

and 

disseminated 

by 2015 

Medium  NLUPC, 

MLHHSD, 

MLHWE, 

REDD+ 

Secretariat, 

NRTF, MAFS, 

MANR, LGA, 

Medium  

 Support 

demarcation and 

mapping of 

village lands. 

Conduct village 

assemblies  

 

Identify existing 

land uses 

 

Demarcating and 

mapping of 

village land  

Village 

lands 

demarcated 

and mapped 

by 2015 

 

Land uses 

identified by 

2015 

 

 

Number of 

village lands 

demarcated 

and mapped 

by 2015 

Long term NLUPC, 

MLHHSD, 

MLHWE, NRTF, 

MAFS, MANR, 

DFNR, DoLR 

LGA,CSO, 

private sector 

Very high 

 Develop clear 

engendered 

guidelines for 

land tenure. 

Conduct study on 

gender and land 

tenure 

 

Develop 

engendered 

guidelines for 

land tenure 

 

Validation and 

stakeholders 

consultative 

Study on 

gender 

conducted 

by 2014 

 

Engendered 

guidelines 

developed 

by 2014 

 

Validation 

and 

Engendered 

land tenure 

guidelines 

operationalis

e by 2015 

Medium MLHHSD, 

MLHWE, MAFS, 

MANR, DoLR- 

Zanzibar LGA, 

NLUPC, CSO, 

private sector,  

High  
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workshop  

 

consultative 

workshops 

conducted 

by 2014 

 Develop and 

enforcing by-

laws. 

Facilitate 

preparation of 

village bylaws 

 

Guide villages to 

develop  and 

implement by 

laws 

 

Capacity 

building on 

Village 

committees to 

enforce the by 

laws 

Village by 

laws 

developed 

by 2015 

 

 

Village by 

laws 

operational 

by 2015 

Long term MLHHSD, 

MLHWE, MAFS, 

MANR, DFNR, 

DoE, LGA, CSO, 

Private sector, 

High  

Develop buffer 

zones and clear 

forest 

boundaries. 

Identify and 

mark forest 

boundaries 

 

Create buffer 

zones and forest 

boundaries 

Buffer zones 

created and 

marked by 

2014 

 

Forest 

boundaries 

cleared by 

2014 

Number of 

forests with 

clear buffer 

zones by 

2014 

 

 

Long term MNRT, TFS, 

MANR, DFNR, 

MLHHSD, 

MLHWE, CSO, 

private sector,  

Very high 

         

 

(8)INTRODUCTION OF ALIEN AND INVASIVE  SPECIES 
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a. INTRODUCTION 

OF Exotic Species 

Conduct detail 

studies before 

introduce exotic 

species e.g. 

invasiveness 

behavior of 

various species  

To identify the 

common plant 

species imported 

in the country 

and  

Conduct 

thorough studies 

to understand 

their  

behavior/characte

ristics 

Common 

species 

imported 

and its 

behavior 

 Understood. 

 

  

Number of 

species 

Studied   

Short term Ministries 

responsible for 

agriculture, 

forestry, 

TAFORI, NTSP, 

TANSEED,  

Short 

scale 

 Increase 

monitoring of 

importing and  

planting of 

exotic species 

To review 

existing 

regulation to 

identify gaps  

Gaps 

identified 

and 

documented. 

Improved 

regulation in 

place. 

Long term Ministry 

responsible for 

agriculture, 

forestry, 

TAFORI, 

National Tree 

Seed Programme, 

TANSEED, 

Medium 

scale 

 To train plant 

protection 

inspectors at the 

entry points on 

the methods and 

techniques on the 

area of their 

specialization 

Plant 

inspectors 

capacity 

enhanced 

 

 

 

 

Tools and 

equipments 

for  

inspections 

in place  

Imported 

invasive 

species 

reduced 

 

 

 

 

Number and 

types of 

tools and 

equipments 

for  

inspections 

Medium 

term 

Medium 

scale 

 To provide tools 

and equipment to 

plant protection 

inspectors. 

 

 

 


