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	Decision/Action
	Status

	The PEB requested that videos for use in awareness raising on REDD+ should include the uses of forests and the alternative uses; and the causes deforestation and forest degradation.
	The RTS has led a process of compiling and assessing materials as part of a comprehensive process of ensuring that all partners have access to a common set of communication materials (see separate report to PEB/5). These materials will include videos on the uses of forests and the alternative uses; and the causes deforestation and forest degradation.

	The PEB requested the RTS to review progress against indicators specified in the monitoring framework.
	A mid-term review has been completed (see below, and separate report to PEB/5).  PEB/5 is requested to approve a revised set of indicators for the remainder of the programme

	The PEB decided that there shall be a mid-term review and assessment against the results-framework.
	See preceding item

	The PEB requested the NPD to ensure that REDD+ taskforce consider whether they would agree that UN-REDD lead the development of a national REDD+ communication strategy.  
	The TF has not yet met.  The RTS has established the agenda for the 1st TF meeting (expected to be held on 22/08/2013), which includes a decision on whether UN-REDD should lead the development of a national REDD+ communication strategy.

	The PEB requested the RTS to consult with other partners on the feasibility a common national communication strategy, while awaiting a decision from the National REDD+ Task Force.
	These consultations have taken place, and there seems to be consensus that a common national communication strategy is feasible.

	The PEB requested the RTS to consider where the website should be hosted in order to ensure sustainability after the completion of the UN-REDD Programme.
	The request has been proposed to RTS decision makers and they will discuss between their agencies and will notify later who will be the host or in other word who will be the focal point to be responsible for this activity. 

	The PEB requested that the Cambodia REDD+ web-site should be operational by the end of April, 2013.
	The web-site became operational on May 1st, 2013.  To date there have been about 800 site visits.

	The PEB decided to allow PEB members an additional three weeks to send comments on the SOP to the RTS.  The PEB also requested the RTS to compile all comments, make any amendments to the SOP indicated by those comments, and to circulate a compilation of all comments and the revised SOP to PEB members for a one-week, no-objection approval.
	The RTS invited PEB members to provide comments within an additional 3 weeks.  All comments and amendments were incorporated into a revised version which was re-circulated for no-objection approval.  However, because of an objection from one PEB member, the SOP are not yet approved.  PEB/5 is requested to reconsider approval of the SOP (which incorporates changes resulting from recommendations from the mid-term review).

	The PEB requested the RTS to maintain a record of compliance with the SOP and to present a report on compliance to the 5th PEB meeting.
	No record has been kept because of non-approval of the SOP.

	The PEB requested the RTS to once again consider prioritization of activities and to consider dropping activities for which there is inadequate funding; and to report again to the next meeting of the PEB.
	The mid-term review process and JICA Technical Advisory Team and UN-REDD MRV   have prioritized activities. Proposal to drop activity 4.6.e Opportunity Cost Assesment as separate activity. Funding  ($10.000) will be allocate to collate data on drivers of forest degradation and deforestation.

	The IPs Representative suggested that the REDD+ SES safeguard system be used in Cambodia, that REDD+ in Cambodia recognize IP rights, involvement, and different types of IP land, and also asked for capacity building for local communities. 
	Work on developing a nationally appropriate system of safeguards for REDD+ has now commenced.  The REDD+ SES will be one of the systems that will be assessed as part of this process.

	The PEB decided that the 5th PEB meeting will be held on the 08 August 2013.
	The PEB/5 meeting is convened on 8th August.



