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Progress after Policy Board Meeting in 
Panama in March 09

Following Comments from PB on the UN-REDD proposal, feedback 
was provided to stakeholders & these comments were received 
positively.  The comments were as follows:

How realistic is the duration of the proposed UN-REDD programme; 
Explore extending the duration to 18-24 months
Better articulation of the linkages with other REDD initiatives in 
Tanzania (Being addressed under the National REDD strategy 
process)
Establish fund management arrangements

• The duration of the Programme will now be extended to between 
18 - 24 months.  Agreed duration will be reflected in the final 
document 
• Inventory of all REDD initiatives in the country has been done and 
these will be reflected in the final UN-REDD document;
•Funds will be managed following existing Government procedures



In addition the following have been accomplished
• The government has established a unit within FBD, led 

by a REDD manager; others include UN-REDD focal 
point and a legal officer in place. More staff will soon be 
identified to make a total of 7 (current need);

• National Forest Resources Monitoring and Assessment 
was launched on 12th May 2009 in Dare es Salaam 
(Support from Finish Govt. with linkage to UN-REDD);

• Training of the NTF members on REDD issues is 
underway to build FBDs capacity to coordinate well; 

• Awareness creation activities at different levels of 
stakeholders in the country is ongoing.  Done two 
workshops more under way.  Some policy makers visited 
Brazil and Australia to learn from their experiences.



Have finalized Guidelines for stakeholders (NGOs, Public and 
private institutions) to access funding from REDD Funds under the 
Norwegian support and call for proposals done.  Received over 40
concept Notes from NGOs and evaluated and commented upon;

Two projects received and evaluated one approved (Universities 
research institutions partnership) and the other one undergoing 
some revision (TFCG);

Priority on piloting and packaging of show casing for Copenhagen
in December 2009 (Demonstrable experiences and achievements 
under the Participatory Forest Management (PFM) projects;

More engagement of NGOs, the private sector and the Civil 
Society Organizations.



Next steps for UN-REDD
• Priority activities for implementation in the coming 6 months 

have been identified and will start soon after finalization of 
the UN-REDD document

• Preparations to document few case studies are completed 
and actual documentation will start soon after fund approval; 
these includes:
– Pilot plots to establish baseline monitoring data against which future 

changes can be measured;
– Capacity building activities of Tanzania’s university & research 

institutions by building cooperation with international experts;
– Forest adjacent local communities awareness creation and capacity 

building;
– More sensitization to policy makers (the Parliamentarians, Cabinet 

and Political parties Leaders,

• Joint mission for the UN team to finalise the UN-REDD 
document is planned for Mid July 2009


