



United Nations Environment Programme

برنامج الأمم المتحدة للبيئة · 联合国环境规划署
 PROGRAMME DES NATIONS UNIES POUR L'ENVIRONNEMENT · PROGRAMA DE LAS NACIONES UNIDAS PARA EL MEDIO AMBIENTE
 ПРОГРАММА ОРГАНИЗАЦИИ ОБЪЕДИНЕННЫХ НАЦИЙ ПО ОКРУЖАЮЩЕЙ СРЕДЕ

Activity Delivery Report

- 1.1. Project title: **ICA – DEPI-ROLAC for “Support the overall management, implementation, and supervision of the UNEP/REDD portfolio in Latin America”**
- 1.2. Project number: UNEP/ICA/DEPI/2014/CCATEB-UN-REDD/052
- 1.3. Responsible division in UNEP: DEPI-ROLAC
- 1.4. Project starting date: 5 January 2015
- 1.5. Project completion date: 28th February 2016
- 1.6. Reporting period: January-June 2015

2.1 Output/activity delivery status

Outputs	Status	Comments
Regional workshop on the coordination and implementation of UNEP/REDD activities in LAC implemented with representatives of country programmes and UNEP.	Completed. The UNEP-REDD team in LAC organized and implemented a regional workshop primarily targeted to UNEP focal points in countries. The agenda of the meeting attracted the interest of several other participants including JNP coordinators, technical staff from JNPs and UNDP programme officers, who also attended. The event took place from 27 to 29 of April 2015 at the Country Inn hotel in Panama city. The workshop was intended to familiarize UNEP focal points (at that time recently recruited) with the main topics and areas of work under the mandate of UNEP in REDD+ programmes.	The event was a success and elicited high ratings among participants.
Report on REDD+ Academy workshop in LAC.	Ongoing. The REDD+ Academy workshop will take place during the first half of October. At the moment of this report, staff in ROLAC and Nairobi are organizing the event with the support of colleagues from FAO and UNDP.	None
At least 2 publications on results of UNEP/REDD in LAC.	Ongoing. The UNEP- REDD unit at ROLAC is currently working on a regional publication on cost analysis and another on potential income from REDD+ programmes (and policy implications). In parallel, ROLAC is putting into publication format the results of cost analysis and deforestation projections of programmes in Panama and Paraguay (4 publications).	We expect these publications to have a noticeable policy impact in the process of PAMS ongoing in other countries of the region.
Reports on management, supervision and monitoring of National Joint Programmes and Targeted Support activities in LAC.	Ongoing. The UNEP-REDD team at ROLAC undertook supervisory missions to Argentina, Paraguay, Chile, Peru, and Costa Rica. Missions to Honduras and Mexico are planned for the third quarter of 2015. In addition, the presence of staff in Panama and Ecuador allowed UNEP to provide close support to UN-REDD activities in these countries.	The combination of regular country visits and UNEP focal points in countries have allowed UNEP-REDD to provide the required support services to JNP and TSs.

Summary: This ICA is providing resources that are critical for the proper management of the portfolio and the provision of support services to Joint National Programmes and Targeted Support. The activities envisioned in this ICA are proceeding as expected.

Name and title of official and cooperating agency/supporting organization:	
Gabriel Labbate, Senior Programme Officer - UNEP/ROLAC	
Signature:	Date: 2-07-2015

