



# United Nations Environment Programme

برنامج الأمم المتحدة للبيئة • 联合国环境规划署

PROGRAMME DES NATIONS UNIES POUR L'ENVIRONNEMENT • PROGRAMA DE LAS NACIONES UNIDAS PARA EL MEDIO AMBIENTE

ПРОГРАММА ОРГАНИЗАЦИИ ОБЪЕДИНЕННЫХ НАЦИЙ ПО ОКРУЖАЮЩЕЙ СРЕДЕ

## Activity Delivery Report

- 1.1. Project title: **ICA – DEPI-ROLAC for Implementation of the REDD+ activities in Mexico**
- 1.2. Project number: UNEP/ICA/2014/DEPI/CAATEB-UN-REDD/050
- 1.3. Responsible division in UNEP: DEPI-ROLAC
- 1.4. Project starting date: January 2015
- 1.5. Project completion date: December 2015
- 1.6. Reporting period: January 2015 – 30<sup>th</sup> June 2015

### 2.1 Output/activity delivery status

Outputs	Status	Comments
A final report with information on which and how existing information systems will be used to gather information on safeguards when implementing REDD+ activities, including reporting procedures associated with compliance with the relevant international agreements and treaties.	CONAFOR and UNEP have developed the ToRs for this assignment and launched a consultancy for the development of a methodological approach to information gathering and reporting.  This product is expected to be completed in Q3 2015.	There has been a delay in the implementation of this component. This is expected to affect other activities in the Targeted Support, as this consultancy feeds other components.
Methodology sheet for the development of indicators.	Implementation of this product is expected for the second semester of 2015.	None
A document with structural, process and outcome indicators that determine the type of information to be provided about how the Cancun safeguards are being addressed and respected, which has been reviewed by national experts and validated by relevant stakeholders.	Implementation of this product is expected for the second semester of 2015.	None
An analysis of the context in which the	Implementation of this product is expected for the second semester of 2015.	None

Outputs	Status	Comments
indicators will be used in a safeguard information system in Mexico.		

**Summary:** The launching of this TS suffered delays across the three agencies involved. However, UNEP is working towards meeting the original timetable as agreed in the ICA.

Name and title of official and cooperating agency/supporting organization:	
<b>Juan Ferrando, Senior Programme Officer - UNEP/ROLAC</b>	
Signature:	Date: 07-07-2015