



UN-REDD
PROGRAMME

UN-REDD GLOBAL PROGRAMME

Progress Update

Seventh UN-REDD Policy Board Meeting
Berlin, 13-14 October 2011





Global Programme Progress Update



- **Introduction**
- **Financial update**
- **Progress per outcome**






UN-REDD Programme Delivery Modalities

- **UN-REDD National Programmes**
 - Direct support to countries for implementation of national REDD+ strategies.
- **UN-REDD Global Programme**
 - Initial or complementary support to national REDD+ readiness; development of common approaches, common methodologies and promotion and facilitation of exchange of experiences and South-South Cooperation.



UN-REDD Global Programme



Initial REDD+ readiness efforts

Methodologies and Approaches to advance REDD+

Complementary to National Programmes

South-South Cooperation

35 Partner Countries



UN-REDD Global Programme

Participating UN Organizations	Amount Allocated as of 30 June 2011	Total Transferred up to 30 June 2011	Total Disbursement up to 30 June 2011
FAO	7,979,685	7,979,685	6,686,129
UNDP	7,209,934	7,209,934	5,039,453
UNEP	9,394,008	9,394,008	6,833,523
TOTAL	24,583,627	24,583,627	18,559,105



UN-REDD Global Programme Outcomes

1. Improved guidance in MRV approaches
2. Increased engagement of stakeholders in the REDD agenda
3. Improved analytical and technical framework of multiple benefits for REDD+ decision-makers
4. Knowledge management, coordination and communication
5. Increased transparency and effectiveness in national REDD+ governance
6. Development of equitable benefit sharing systems
7. Support to low carbon transformation



UN-REDD Global Programme Progress Update

- **Outcome 1: Improved guidance in MRV approaches**
 - Monitoring system developed in cooperation with the Brazilian Institute for Spatial Research in DRC and PNG and ready to be operational by the end of 2011.
 - 12 new countries supported with technical advice and information on Monitoring and MRV expanding the UN-REDD support on MRV to 21 countries



UN-REDD Global Programme Progress Update

- **Outcome 1: Improved guidance in MRV approaches**
 - Systematic review of scientific papers for providing a better understanding of comparative advantages of various methods used in measuring terrestrial carbon stocks.
 - Support to the CD-REDD process on national systems for GHG inventories involving 36 REDD+ countries.



UN-REDD Global Programme Progress Update

- **Outcome 1: Improved guidance in MRV approaches**
 - Work with country experts, members of scientific community and the IPCC for:
 - developing approaches and methodologies for national forest inventory systems;
 - assessing needs and opportunities to contributing to the methodological guidance to be prepared by UNFCCC and IPCC;



UN-REDD Global Programme Progress Update

- **Outcome 2: Increased engagement of stakeholders in the REDD agenda**
 - Initial harmonization with FCPF for Guidelines on Stakeholder Engagement in REDD+ Readiness with a Focus on the Participation of Indigenous Peoples and Other Forest-Dependent Communities to be finalized in November 2011.



UN-REDD Global Programme Progress Update

- **Outcome 2: Increased engagement of stakeholders in the REDD agenda**
 - Technical support to National Programmes in the first half of 2011, including:
 - (ii) Support to the development of a consultation plan for Viet Nam in January 2011;
 - (iii) Technical input into PNG's National Programme Document in February 2011.



UN-REDD Global Programme Progress Update

- **Outcome 2: Increased engagement of stakeholders in the REDD agenda**
- UN-REDD Programme Guidelines for Free, Prior and Informed Consent (FPIC)
<http://www.un.org/esa/socdev/unpfii/en/drip.html>
- Consolidated draft of the FPIC Guidelines with inputs from three regional consultations and from UN-REDD Programme reviewers was made available in August for public review
- New draft to be circulated Oct 2011



UN-REDD Global Programme Progress Update

- **Outcome 3: Improved analytical and technical framework of multiple benefits for REDD+ decision-makers**
 - Draft Social and Environmental Principles and Criteria and accompanying risk assessment tool made available for comments in July 2011 for 1 month
 - Public consultation scheduled for October-December 2011



UN-REDD Global Programme Progress Update

- **Outcome 3: Improved analytical and technical framework of multiple benefits for REDD+ decision-makers**
 - Map-based booklet for presenting spatial analysis of the relationship between carbon storage, biodiversity and ecosystem services being elaborated in collaboration with DRC Partners.
 - Presentation of maps by the DRC Government at the CBD regional workshop for Central Africa on updating National Biodiversity Strategies and Action Plans in Brazzaville, Republic of Congo, 19-23 June 2011, consolidated in a new booklet.



UN-REDD Global Programme Progress Update

- **Outcome 3: Improved analytical and technical framework of multiple benefits for REDD+ decision-makers**
 - Capacity building workshops/activities for national level practitioners and technical assistance to help countries unlock the economic value of multiple benefits
 - Targeted and capacity building to UN-REDD countries
 - DRC, Ecuador, Indonesia and Nigeria



UN-REDD Global Programme Progress Update

- **Outcome 3: Improved analytical and technical framework of multiple benefits for REDD+ decision-makers**
- Publications:
 - Monitoring for REDD+: carbon stock change and multiple benefits
 - Potential links between monitoring for multiple benefits in REDD+ and the monitoring requirements of the Rio conventions



UN-REDD Global Programme Progress Update

- **Outcome 4: Knowledge management, coordination and communication**
 - Secretariat has developed a result-based planning, monitoring and reporting framework as well as new reporting templates for the National Programmes
 - Internal review commissioned by the Secretariat and in progress in during Aug-Dec 2011



UN-REDD Global Programme Progress Update

- **Outcome 4: Knowledge management, coordination and communication**
 - Publications released :
 - Six UN-REDD Programme newsletters;
 - Three joint publications with FCPF.
 - [A Draft Framework for Sharing Approaches for Better Multi-Stakeholder Participation Practices](#)
 - [REDD+ Benefit Sharing: A Comparative Assessment of Three National Policy Approaches](#)
 - [A Review of Three REDD+ Safeguard Initiatives](#)



UN-REDD Global Programme Progress Update

- **Outcome 4: Knowledge management, coordination and communication**
 - Events:
 - 34th SBSTA – June Bonn (joint side event with Government of Ecuador);
 - Oslo Forest Exchange



UN-REDD Global Programme Progress Update

- **Outcome 5: Increased transparency and effectiveness in national REDD+ governance**
 - Indonesia and Nigeria have now entered the initial phase of their PGAs
 - Meeting held in Bangkok in April 2011 to launch the work on the gap analysis with the three participant countries: DRC, Cambodia, and Viet Nam
 - alignment of the UN-REDD Programme/Chatham House process with the Stockholm process on forest governance led by FAO and the World Bank and publication of "Framework for Assessing and Monitoring Forest Governance".



UN-REDD Global Programme Progress Update

- **Outcome 6: Development of equitable benefit sharing systems**
 - Progress in anti-corruption work, providing inputs to Partner Countries and informing PGAs
 - Progress on mainstreaming gender in UN-REDD support to REDD+ readiness activities, including development a report “Business case for gender in REDD+”.



UN-REDD Global Programme Progress Update

- **Outcome 6: Development of equitable benefit sharing systems**
 - Programming on anti-corruption for REDD+ catalyzed in DRC, activities included contribution to a Norad-Price WaterHouse Coopers political economy analysis to inform how to mitigate corruption risks in REDD+ in DRC;



UN-REDD Global Programme Progress Update

- **Outcome 7: Support to low carbon transformation**
 - Analysis and synthesis of drivers of high-carbon forest uses assessment and compilation of best practices, alternative institutional and economic options
 - REDD+ Calculator developed together with ETH Zurich, Global Legislators Initiative (GLOBE) on REDD+, engagements with CIRAD and WHRC to analyze drivers of deforestation and forest degradation in the DRC.



UN-REDD Global Programme Progress Update

- **Outcome 7: Support to low carbon transformation**
 - Multi-stakeholder dialogue to review, adapt and coordinate the implementation of the transformation
 - Dialogue and outreach to private sector finance institutes, legislators and NGO community
 - Knowledge management - support to learning and raising awareness for alternative land use options
 - Study on realizing benefits from mangrove ecosystems in Africa, tools such as REDD+ Calculator, development of a Policy Brief

Thank you for listening!

