





UN-REDD National Joint Programme: Indonesia Progress report





Directorate General of Planology Ministry of Forestry

Empowered lives. Resilient nations.



OUTLINE


- Background;
- UN-REDD Programme Indonesia Strategy;
- Analysis of Results Achieved;
- Status of REDD Readiness in the country;
- Participation of Civil Society and Indigenous Peoples;
- Sustainability and Exit Strategy







BACKGROUND



Title	Indonesia: UN-REDD National Joint Programme
Total Budget	USD 5.6 million
Date of Prodoc Signature	23 Nov 2009
Date of first transfer of fund	20 Jan 2010
End of programme	May 2011, extended To June 2012, To Oct 2012
Objective	To support the Govt of Indonesia in attaining REDD-Readiness
Implementing Partner	Ministry of Forestry, Republic of Indonesia
Location	National and Central Sulawesi Province






UN-REDD INDONESIA IMPLEMENTATION STRATEGY


Туре	Objective
Awareness raising	To improve knowledge
Encouraging	To strengthen role of institutions
Initiating	To trigger actors for activities
Facilitating	To provide resources for operating / accelerating activities
Assisting	To identify gaps and fill them
Lesson Learned	To avoid unnecessary activity and process



UN-REDD INDONESIA IMPLEMENTATION STRATEGY – 2









(7)

Analysis of Result – *Outcome 1: consensus multistakeholders*

Key Targets in the prodoc:	 ✓ Prepared policy recommendation on 2 key issues; ✓ 6 joint workshops; ✓ communication and awareness programs. 		
Key Achievements:	 Developed 5 strategic policies using full multistakeholder process; 12 joint workshop (Ministries, Institutions, Universities, CSO, Profesional Associations, International Organizations); Develop communication and awarness programs (media, publication, website, mailing list, exhibition, talkshow, radio filler). 		
Important Ouputs	5 Strategic policies	 1. REDD+ Strategy: National Strategy document (draft); Central Sulawesi Province REDD+ Strategy. 2. Safeguard: Recommendation on FPIC implementation as REDD+ National Policy; FPIC implementation guideline; Gender safeguard. 3. Institution: Collection idea for initiating REDD+ institution; Established and Strengthened Central Sulawesi REDD+ Working Group. 4. Roadmaps Development: Forestry MRV; Forest Industry; and National Park Forestry Developments. 5. Capacity Building and Communicating REDD+ : Training modules, advisory notes, radio programs. 	



Analysis of Results – Outcome 1: consensus

Key 12 joint workshop (with Ministries, Institutions, Universities, CSOs, **Professional Associations, International Organizations) Achievement:** Topics of 12 joint workshops FPIC Recommendation, Asia-Pacific FPIC share learning; **REDD+ Communication Strategy ;** ٠ **REDD+ Demonstration Activities status;** Governance and Gender safeguard; **Payment Mechanism & Benefit Distribution System;** Study on REDD+; Industry and National Park Forestry Roadmap; Forestry MRV Roadmap; Internalization of COP Results: Geopolitical map on REDD+; Carbon Update (Asia, Indonesia); and **REDD+ Shared Vision Religious Leaders. Develop communication and awareness programs** 6 times expo/exhibitions, TV and Radio talkshow, Website; **REDD Communicator mailing list, Publication newsletters, Radio Filler.** ٠



Analysis of results – Outcome 2: Methodology success story

Key Targets in the prodoc:		 MRV protocols available ; Provisional REL at province; Benefits and constraints of national funding and BDS options for province; Trained staffs with co-benefit toolkit.
Key Achie	vements	 MRV protocols developed; Central Sulawesi Provisional REL calculated and endorsed; BDS policy recommendation for pilot province; 60 trained staffs on multiple benefit toolkit in prov, & distr level.
Important Ouputs	MRV	 Review results of Indonesia's NFI and recommendation for refining; Guideline for field carbon survey; Additional plots to include carbon; tested in the field (C. Sulawesi); Revised Indonesia's NFI Design.
	REL	 Provisional REL of Central Sulawesi Prov (attachment of Gov. Letter); Guideline to calculate REL at province level; Lessons learned of calculating REL at Central Sulawesi Province.
	BDS	 Review results of Indonesia's fiscal transfer system; Review results of PES inisiatives; (9) BDS options recommendation.



Analysis of results – Outcome 3: Capacity Building at sub-national (10)

Key Targets in the prodoc:		 ✓ Comprehensive baseline dataset developed; ✓ Capacity need assessment results; ✓ Sub-national REDD+ action plan.
Key Achievements:		 > 11 District Datasets Collected > Capacity Need Assesment Results, enhanced stakeholders' capacity > Developed Central Sulawesi Povince REDD+ action plan > GHG Emission reduction action plan (attachment Gov. Lettr)
Important Ouputs:	Central Sulawesi Carbon Emission statistic data book (incl. spatial data)	
		Guidelines internalized in 3 villages in 2 Forestry Unit Managements National Park)
	of Go Centr Facilit Propo Provi Enhar	osal for REDD Capacity Development Initiative(s) in Central Sulawesi



PARTICIPATION OF CIVIL SOCIETY AND IPs

The Central Sulawesi REDD+ Working Groups:

4 sub-WGs; 77 members representing

- Government ;
- Academics;
- Customary (Adat) and Local community;
- NGOs;
- Private sector.



- Sub-WG1 : Policy (strategy and action plan);
- Sub-WG2 : Methodology (MRV, REL, BDS, Institution);
- Sub-WG3 : Demonstration Activity;
- Sub-WG4 : Safeguard (FPIC) and Empowerment.

Member composition of each sub-WG





Status Readiness REDD+

- National REDD+ Strategy ;
- MRV System NFI etc (Carbon Accounting Standard);
- Reference Emission Level National Action Plan on GHG;
- Safeguard System Information SIS (draft of SIS).





Sustainability and Exit Strategy

- Governor Decree on some issues that have to be funded by the Local Government;
- Collaboration with FCPF and FIP;
- Collaboration with REDD+ Task Force;
- Targeted Support from UN-REDD Global.





Possible follow-up/future support:

- Expansion of NFI data Management System to all decentralized offices;
- Implementation of NFI new design in all provinces;
- Implementation of actual REDD+ activities, including performance payment in Central Sulawesi;
- Development of allometric equation;
- Capacity building in districts level;
- Improve and continue on awareness raising.



Terima kasih Thank you