

Annex 2 – Interim Progress Report

1. Identification:

Partners Name: *UNORCID (UNITED NATIONS OFFICE FOR REDD+ COORDINATION IN INDONESIA)*

Budget line: *BAC*

POW 2014-2015 Sub-programme:

Project Accounts: SF/3030-09-43; SF/3030-10-43; NF/3030-10-65; RI/3030-09-72

- *2014-SFL-5060-2E99-1111-210200 (USD 28,633)*
- *2014-SFL-5060-2G11-1111-210100 (USD 54,938)*
- *2014-NFL-5060-2H79-1111-210200 (USD 51,429)*
- *2014-RED-5060-2F67-1111-211800 (USD 24,259)*
- *2014-RED-5060-2F67-1111-216100 (USD 402,465)*

Original LOA (cost) to UNEP: USD 159,259

Amendment I : USD 402,465 with duration to 31 May 2015

Amendment II: Extension Period to 31 December 2015

Total amended LOA: USD 561,724 with duration to 31 December 2015

Expected Accomplishment(s): *31 December 2015*

Output(s):

- *Printed (1,000 copies) versions of the International Resource Panel Report on REDD+ in a Green Economy in Bahasa Indonesia*
- *Printed (1,000 copies) versions of the UN-REDD Programme Policy Brief on Public-Private Cooperations in Bahasa Indonesia*
- *A launch event for the IRP report organized on 21 March 2014 in Jakarta, Indonesia*
- *Support 3 (three) events during the 5/6 May meeting 'Forests Asia', including a one-day workshop on the REDD+ Academy on 7 May*
- *Support a "REDD+ Business Case" day, including invite-only lunch or dinner event following a one-day workshop*
- *National-level policy documents and consensus documents on REDD+ in a Green Economy, and the linkages to national level development planning*
- *Raised awareness at regional and international level on the progress of Indonesia on linking REDD+ and a Green Economy*
- *40 representatives of the national and provincial legislative trained and certified by the REDD+ Academy*
- *30 REDD+ focal points in the region trained*
- *30 environmental journalists in Indonesia trained*
- *10 champions for REDD+ identified and broaden engagement with the new national and provincial legislative on REDD+ and Sustainable Development.*

Title of the approved PRC project: *UNEP-supported activities on REDD+ in a Green Economy in Indonesia*

LI starting date: *20 March 2014*

Reporting period: *20 March 2014 to 30 June 2015*

Cumulative amount already transferred from UNEP to the Partner as of this reporting date: *USD 481,231*

With details as follows:

- 1st installment paid on 17 March 2014 : USD 120,000
- 2nd installment paid on 31 October 2014: USD 361,231

2. Summary of Status:

The UNORCID has successfully delivered main outputs within timeframe for Activity No. 1, 2, 3 and 4. The ongoing works for other activities, including consultancies works with local and national stakeholders as well as development of policy briefs and follow up support to achievements of the aforementioned completed activities, are remarkable ongoing. The office aims to have them delivered by April 2015.

3. Activity delivery status

Activity	Description of work undertaken during reporting period	Deliverables	Delivery date	Status of Activity (complete/on-going/delayed)	Comments - brief description of implementing challenges, strategy/actions which have been adopted to address these challenges and planned actions to mitigate any identified risks
Activity 1 – To produce and print the IRP Report on REDD+ in a Green Economy in Bahasa Indonesia	To produce and print the IRP Report on REDD+ in a Green Economy in Bahasa Indonesia	Printed (1,000 copies) versions of the International Resource Panel Report on REDD+ in a Green Economy in Bahasa Indonesian	21 March 2014	Complete	The actual cost is much higher due to unanticipated UNEP printing standard/policy which required a 100% recycled papers and soya-ink based printing. The office received high interest of the report and need to re-print for another 500 copies to make it available for subsequent

					UNORCID/UNEP events on the last semester 2014.
Activity 2 – To organize a launch event for the report in March 2014 in Jakarta, Indonesia (including English-Bahasa interpretation)	To organize a launch event for the report in March 2014 in Jakarta, Indonesia (including English-Bahasa interpretation)	A launch event was successfully organized on 21 March 2014 in Jakarta, Indonesia	21 March 2014	Complete	http://unorcid.org/index.php/events-menu/past-events/263-launch-of-the-international-resource-panel-report-building-natural-capital-how-redd-can-support-a-green-economy
Activity 3- To produce and print the UN-REDD Programme Policy Brief on Public-Private Cooperations (PPC)	To produce and print the UN-REDD Programme Policy Brief on Public-Private Cooperations (PPC)	Printed (1,000 copies) versions of the UN-REDD Programme Policy Brief on Public-Private Cooperation in Bahasa Indonesia	31 March 2015	Complete	A Bahasa Indonesia version of UN-REDD Programme Policy Brief was translated and published online. The Office minimized printed version.
Activity 4 – To organize three events in conjunction with 'Forests Asia' (including travel and per diem for national REDD+ focal points): Cover the costs for two Discussion Forums at Forests Asia (10,000 USD)	To organize three events in conjunction with 'Forests Asia' (including travel and per diem for national REDD+ focal points): <ul style="list-style-type: none"> • Cover the costs and provide logistic support for two Discussion Forums at Forests Asia; • Cover costs and provide logistic support related to a one-day REDD+ Academy Design Workshop; • Cover costs and provide 	The following 3 (three) events were successfully done: <ol style="list-style-type: none"> 1) 2 (two) discussion forum during the Forest Asia Summit on 4-5 May 2014 at the Shangrilla Hotel Jakarta 2) A REDD+ Academy workshops on 7 May at the Sari Pan Pacific Hotel Jakarta 3) A "REDD+ Business Case" workshop on 7-8 May 2015 at the UN Office in Jakarta. 4) A "Business case for no 	30 April 2015	Complete	The over-expenditures was due to unanticipated and late confirmation of additional international participants to be included in the list for all the three events. UNORCID has covered some of expenditures from its own resources to minimize the UNEP deficit.

<p>Cover costs and provide logistic support related to a one-day REDD+ Academy Design Workshop (30,000 USD)</p> <p>Cover costs and provide logistic support to a one-day “REDD+ Business Case” event organized by UNEP Finance Initiative (15,000 USD)</p>	<p>logistic support to a one-day “REDD+ Business Case” event organized by UNEP Finance Initiative;</p>	<p>deforestation oil palm in Indonesia” was conducted on 25 March 2015 at Le Meridien Hotel, Jakarta</p>			
<p>Activity 5 – Co-organize a national workshop for Indonesia’s Biodiversity Strategy</p>	<p>Co-organize a national workshop for Indonesia’s Biodiversity Strategy on April 2015</p>	<p>A Regional Biodiversity Strategy and Action Plan (NBSAP) discussion was held in Jambi in 2014. The event was funded by CBD but all of the UNORCID support was funded from the UNEP funds.</p> <p>A strategic discussion on biodiversity with BP-REDD+/ the National REDD+ Agency for preparation to CBD COP 2014 in Korea was held in Jakarta in October 2014.</p> <p>UNORCID co-hosted 2 side-</p>	<p>30 April 2015</p>	<p>Complete</p>	<p>The cost incurred was to support personnel cost worked for conducting these event and following up issues.</p> <p>Expenses incurred to cover travel related to the topic.</p>

		<p>events during the CBD COP in Korea:</p> <ol style="list-style-type: none"> 1) A “What role can risk policies play in reducing deforestation risk in bank and investor portfolios, and how can these policies help UN-REDD countries shift private finance to reduce deforestation? “ was held jointly with UNEP-FI and GCP on 13 October 2014 at the Rio Convention Pavilion, CBD COP 12. 2) A joint event on : “Using Indigenous and Local Community Information Systems to Monitor the CBD Aichi Targets and REDD+ : the Experience of Three Countries”. <p>In addition to the above, both UNORCID and the REDD+ National Agency were engaged at other related side events during CBD COP 12, such as on Ecosystem Restoration: Challenges and Opportunities in the context of REDD+.</p>			
<p>Activity 6 – To organize national-</p>	<p>Organize national-level consultations and workshops on</p>	<p>National-level policy documents and consensus documents on</p>	<p>30 June 2015</p>	<p>Ongoing</p>	<p>Support provided to participation of national key</p>

<p>level consultations and workshops on synergies between REDD+ and a Green Economy transition, and international travel to represent Indonesia's progress and experience in relevant for a</p>	<p>synergies between REDD+ and a Green Economy transition, and international travel to represent Indonesia's progress and experience in relevant fora</p>	<p>REDD+ in a Green Economy, and the linkages to national level development planning</p> <p>Raised awareness at regional and international level on the progress of Indonesia on linking REDD+ and a Green Economy</p>		<p>stakeholders in several events, namely:</p> <ol style="list-style-type: none"> 1) A global symposium on REDD+ in a Green Economy on June 2014 in Jakarta; 2) Two Dialog series events on gender mainstreaming in REDD+ and a sharing on ASEAN Green Economy Transition with Vietnam delegates; 3) The Climate Summit in New York on September 2014; 4) The Indonesian Launch of the New Climate Economy (NCE) Report on November 2014; 5) High Level Discussion on South-South Cooperation for REDD+ at the UNFCCC COP in Nov-Dec 2014 in Lima, Peru . <p>UNORCID contributed partly for the implementation of above activities from its own resources.</p> <p>Expense also covered personnel to support green economy activities during the 1st semester of 2015.</p>
---	---	--	--	--

<p>Activity 7– Training for the new national and province legislative and the regional REDD+ focal points</p>	<p>To organize the first REDD+ Academy Training for the Regional REDD+ focal points and Indonesian newly elected parliamentarians.</p>	<ul style="list-style-type: none"> • 24 representatives of the national and provincial legislature trained and certified by the REDD+ Academy • 40 REDD+ focal points in the region trained and certified • 10 champions for REDD+ identified and broaden engagement with the new national and provincial legislative on REDD+ and Sustainable Development established. 	<p>30 November 2014</p>	<p>Ongoing</p>	<p>The over-expenditures on travel budget line was due to more REDD+ regional participants committed to come than the expected numbers, especially those from central asia and pacific countries joined.</p> <p>This first REDD+ Academy training gained strong acknowledgement from the national ministries and REDD+ key partners in Indonesia. A lesson learnts and achievements should be documented for future improvement. Follow up works will also be needed to nurture the interest and active engagements of key national and local stakeholders.</p> <p>UNORCID managed the travel deficit from other budget line and maintained surplus in overall. The surplus is being utilised to support personnel cost to follow-up works on REDD+ Academy results.</p>
<p>Activity 8– Training for media/environmenta</p>	<p>To organize the REDD+ Academy Media Training for environmental journalists.</p>	<ul style="list-style-type: none"> • 27 environmental journalists in Indonesia trained and certified in October 2014 in 	<p>30 November 2014</p>	<p>Ongoing</p>	<p>The event received high acknowledgement and strong interest from the leading media</p>

1 journalists		Yogyakarta, Indonesia. <ul style="list-style-type: none"> • Media briefing on key climate change challenges with Pavan Sukhdev for 30 journalists on March 2015. • 32 environmental journalists were trained in 4-5 March 2015 in Jakarta. 		companies. Remaining budget is being utilised to support personnel cost to follow up works of this activity.
---------------	--	--	--	---

4. List of attached documents

(for example, publications, meeting reports, participants list, reports of workshops, etc.)

1. An Indonesian/Bahasa version of International Resource Panel’s report entitled “*Membangun Modal Alam: Bagaimana REDD+ dapat Mendukung Ekonomi Hijau*” was launched and obtained enormous interest from REDD+ actors in Indonesia. Both printed and electronic version are available during the launching and on UNEP and UNORCID website. The launching was well attended by high level official, academicians and practitioners. They acknowledged the works as enforcing REDD+ investments and strategies for a Green Economy transformation in Indonesia. Please see the following link for more detail information:

<http://unorcid.org/index.php/events-menu/past-events/263-launch-of-the-international-resource-panel-report-building-natural-capital-how-redd-can-support-a-green-economy>

http://www.unorcid.org/upload/doc_lib/20140428134313_Final%20Event%20Report%20-%2021%20March%202014%20-%20Building%20natural%20capital%20How%20REDD%20can%20support%20a%20green%20economy.pdf

Link to the IRP report in Indonesia version:

<http://www.un-redd.org/portals/15/documents/UNEPReportMembangunModalAlamRev210314.pdf>

<http://unorcid.org/index.php/document-library/redd-worldwide>

<http://unorcid.org/index.php/media-centre/pressreleases/265-building-natural-capital—how-redd-can-support-a-green-economy2>

2. The presentations on Forest Asia Summit and workshop reports and its presentation during the REDD+ Academy and UNEP Finance Initiative’s ‘Business Case for REDD+’ were available online at UNORCID website.

<http://unorcid.org/index.php/events-menu/past-events/272-climate-change-building-natural-capital-how-redd-can-support-a-green-economy>
<http://unorcid.org/index.php/events-menu/past-events/271-climate-change-seeing-green-in-redd-sharing-experiences-on-the-equity-and-economics-of-redd-pilot-projects>
<http://www.unorcid.org/index.php/events-menu/past-events/274-one-day-workshop-on-results-based-finance-mechanisms-for-redd>

3. Several initiatives has been developed based on ongoing consultancies with local and national partners to synergize REDD+ and Green Economy transition.

<http://unorcid.org/index.php/events-menu/past-events/332-towards-a-deforestation-free-future-the-demand-side-challenge>
<http://unorcid.org/index.php/events-menu/dialogue-series/390-climate-change-mitigation-and-redd-national-priorities>
<http://unorcid.org/index.php/media-centre/pressreleases/402-indonesian-government-presents-green-investment-opportunity-tls>
<http://unorcid.org/index.php/media-centre/pressreleases/345-nce-press-release>

4. Presentation and articles related to UNORCID participation on CBD COP in Korea and COP UNFCCC 2014 in Lima, Peru are available on www.unorcid.org.

<http://unorcid.org/index.php/events-menu/past-events/336-cbd-cop12-event-ecosystem-restoration-challenges-and-opportunities-in-the-context-of-redd>
<http://unorcid.org/index.php/events-menu/past-events/340-cbd-cop12-event-using-indigenous-and-local-community-information-systems-to-monitor-the-cbd-aichi-targets-and-redd>
<http://unorcid.org/index.php/events-menu/past-events/339-cbd-cop12>
<http://unorcid.org/index.php/media-centre/newsletter/353-november-edition-of-the-unorcid-newsletter>
<http://unorcid.org/index.php/events-menu/past-events/314-unfccc-climate-change-conference>
<http://unorcid.org/index.php/events-menu/cop-20/359-gender-interview>
<http://unorcid.org/index.php/events-menu/cop-20/360-data-knowledge-innovation-climate-action>
<http://unorcid.org/index.php/events-menu/cop-20/348-scaling-up-redd>
<http://unorcid.org/index.php/events-menu/cop-20/349-innovative-approaches>
<http://unorcid.org/index.php/events-menu/cop-20/368-looking-forward-redd-post-2015>

5. UNORCID has actively coordinated and facilitated the revision of the National Biodiversity Strategy of Indonesia. The office has co-organized and co-financed a national stakeholder workshop on the NBSAP on 23 and 24 March 2014 in Jambi province.

<http://unorcid.org/index.php/events-menu/indonesia-at-cop-19/240-the-global-landscapes-forum-ecosystem-restoration-and-conservation-for-healthy-and-productive-landscapes>

6. The biodiversity topics has been discussed intensively during the Tropical Landscape Summit 2015 on April 2015. A dedicated parallel plenaries were conducted covering topics, some of them were
 - a. “Understanding the Strategic Value of Forest Assets” moderated by ICRAF with discussants : H.E. Siti Nurbaya as Minister of Environment and Forestry; H.E. Lars Andreas Lunde as Vice Minister for Climate and Environment, Kingdom of Norway; Dr. Peter Holmgren as DG CIFOR; Bustar Maitar as Greenpeace Indonesia Representative; Mr. Ben Ridley as Director of Sustainability Credit Suisse and Abetnego Tarigan as Director of WALHI.
 - b. “The case for Conservation and Biodiversity” moderated by Global Canopy Programme with discussants : H.E. Teras Narang, Governor of Central Kalimantan; Peter Seligmann as Chairman of Conservation International; Marco Lambertini as DG WWF International; Diki Kurniawan as Director of WARSII, and Christopher Briggs as SG of Wetlands Convention.
 - c. “The Challenge of Food Security for All” moderated by ICRAF with discussants: Dr. Winny Wibawa from Ministry of Agriculture; Mark Smulders from FAO Indonesia; Bey Soo Khiang as Vice Chairman Royal Golder Eagle; Sunny Verghese as Co founder Olam International and Dr. Bayu Khrisnamurthi as founder of Indonesian Palm Oil Customer Care.

Publication and articles related to Tropical Landscape Summit 2015 are available on www.summit2015.org
http://unorcid.org/index.php/media-centre/pressreleases/402-indonesian_government_presents_green_investment_opportunity_tls

[The final report for the Tropical Landscapes Summit is available at
http://www.summit2015.org/report/item/download/130_976c8e1f3bde15445891b30298e72167](http://www.summit2015.org/report/item/download/130_976c8e1f3bde15445891b30298e72167)

Presentations for:

- “Understanding the Strategic Value of Forest Assets” are available at <http://www.summit2015.org/awareness/item/367-understng-strategic-value-of-fa>
 - “The case for Conservation and Biodiversity” are available at <http://www.summit2015.org/awareness/item/368-the-case-for-conservation-and-biodiversity>
 - “The Challenge of Food Security for All” are available at <http://www.summit2015.org/awareness1/item/381-the-challenge-of-food-security-for-all>
7. The first REDD+ Academy training has been delivered for Indonesian parlementarians, regional REDD+ focal points and environmental journalists. A strong interest and high acknowledgement received needs be followed up to nurture the commitment and engagement in 2015

<http://unorcid.org/index.php/media-centre/pressreleases/343-redd-academy-press-release-english>
<http://unorcid.org/index.php/events-menu/past-events/335-redd-academy>
<http://unorcid.org/index.php/events-menu/past-events/391-redd-academy-executive-media-workshop-jakarta>

<http://unorcid.org/index.php/events-menu/past-events/380-'financing-mitigation-and-adaptation-the-road-to-paris'-a-media-briefing-event>

<http://thejakartaglobe.beritasatu.com/news/jokowi-green-environmental-forestry-policies/>

<http://thejakartaglobe.beritasatu.com/business/indonesia-sets-stage-redd-awareness/>

<http://thejakartaglobe.beritasatu.com/opinion/editorial-brazils-example-worth-emulating/>

<http://www.un-redd.org/REDDAcademy/tabid/132073/Default.aspx>

<http://www.unep.org/newscentre/default.aspx?DocumentID=2803&ArticleID=11033>

<http://nrmnews.com/2014/11/05/hutan-rakyat-desa-semoyo-gunung-kidul-turut-andil-atasi-perubahan-iklim-dunia/>

<http://www.kabarsenayan.com/peluncuran-perdana-redd-academy-tingkat-dunia-di-indonesia/>

8. Please see the following link for Dialog Series events in 2014 and 2015:

<http://unorcid.org/index.php/events-menu/dialogue-series>

9. Please see the following link on UNORCID monthly newsletter

<http://unorcid.org/index.php/media-centre/newsletter>

Signature of a duly Authorized officer:

Name : Bruce Mc KERROW
Position : Head of Office,a.i, UNOPS IDPC
Date: 2 July 2015