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 SNA Programme Status 1.

Programme Title: “Support to National REDD+ Action: Global Programme Framework 2011-2017” 

 

Date of UN-REDD Programme Policy Board approval: 9 August 2011 

Date of first transfer of funds:    1 November 2011 

End date according to Programme Document:    31 December 20171 

 

Implementing partners: 

Food and Agriculture Organization of the United Nations (FAO) 

United Nations Development Programme (UNDP) 

United Nations Environment Programme (UNEP) 

 
 

 

Participating UN Organization Approved budget allocation 1 
November 2011 – 31 December 

2017 (US$) 

Cumulative expenditures   
1 November 2011 - 31 December 

2017 (US$) 

FAO 44'872'267 44'886’462 

UNDP 45'897'353 44'373'2282 

UNEP 37'928'153 37'563’532 

Indirect support costs (7%) 9'008'844 8'877’626 

Total 137'706'617 135'700’847 

 
 
 

  

                                                           
1
 In June 2017, the SNA was extended to 31 December 2017 to allow for the full implementation and completion of pending 

activities and disbursements to ensure adequate operational closure. 
2
 UNDP has certified expenses for US$44’373’228. In the consolidated table with the distribution of expenses per output (Table 2) 

the amount reported by UNDP is US$45’279’450. UNDP has explained that this is due to adjustments/transactions done at the end 
of 2017 to the project allocation that is implemented by UNOPS. As the UNDP PDR submission deadline preceded the UNOPS 
internal deadlines, the transactions were not reflected in the UNDP books in 2017. Though UNOPS reported these transactions in 
2017, they were reported to UNDP only during the first quarter of 2018 and will only be reflected on the MPTF gateway during the 
next UNEX upload scheduled in July 2018. 



Page | 4 

 Introduction 2.

The Final Report for the UN-REDD Programme’s Support to National REDD+ Action (SNA) highlights overall 
progress throughout the implementation of the Programme. This progress is reported at outcome level 
against the Programme’s results framework, and includes a financial summary of UN-REDD support 
provided under this programmatic area. 

Since 2011, the SNA has undergone eight revisions, including the no-cost extension to 31 December 2017, 
to ensure that the overall UN-REDD Programme: (1) continues to meet the needs of the growing number of 
UN-REDD partner countries over its period of implementation, from 42 in 2011 to 64 in 2017; (2) responds 
and meets countries’ evolving capacity needs and advisory demands as they progress towards phase two of 
REDD+ implementation; (3) takes into account the continuous feedback from its stakeholders, findings from 
the External Programme Evaluation and builds on lessons learned over time; (4) is updated and in 
alignment with the latest UNFCCC developments and global REDD+ landscape; and (5) ensures overall 
continuity and relevance of the UN-REDD Programme and support its for countries. 

The SNA has been operational since November 2011 with a total approved budget of US$ 137.707 million. 
The SNA carry-over commitments to 2017 were of US$ 6.06 million for Targeted Support, Technical 
Assistance, support to participatory stakeholder platforms and the Country Needs Assessment initiative. In 
addition, the no-cost extension to December 2017 included US$ 1.63 million for the CBR+ programme to 
continue implementation until the end of 2017, as originally planned. 

During its tenure, the SNA provided support to 64 partner countries towards REDD+ readiness, to support 
them in meeting the UNFCCC requirements for REDD+ and, where possible to support them to transition 
from the design to the implementation of ambitious policies and measures for REDD+. It has also provided 
essential funding to oversee the technical, fiduciary and programmatic aspects of the implementation of 26 
UN-REDD national programmes. 

The SNA has been multifaceted, comprising extensive technical assistance and policy advice from the UN-
REDD multidisciplinary team (situated in regional centres and global units), targeted support projects to 
assist partner countries to address specific issues including to build capacities, several South-South 
cooperation initiatives to stimulate advancement on readiness, normative work to support partner 
countries to solidify their systems for REDD+, a community REDD+ initiative (the CBR+ programme) to 
ensure multi-stakeholder commitment to REDD+, knowledge management to collect and analyze lessons 
from pioneer countries and then disseminate them widely for the benefit of all countries, public outreach 
activities to raise awareness and mobilize support for REDD+ and, finally, the governance of the UN-REDD 
Programme to enable the Programme to coordinate, complement and function effectively. 
 

 

 Achievements against the targets of the SNA Monitoring Framework 2011-2015 3.

All of the seven outcomes set out in the Global Programme Framework have been achieved, as summarized 

in the table below. 

 

Table 1. Achievements until 31 December 2017 against the outcome targets of the SNA Monitoring Framework 2011-

2015. 

UNFCCC Warsaw Framework for REDD+, pillars: National Forest Monitoring Systems (NFMSs), Forest 
Reference Emission Levels/Forest Reference Levels (FREL/FRLs) 

Outcome 1: REDD+ countries have systems and capacities to develop and implement MRV and monitoring  

 Target Reached 

Indicators Baseline Target (by December 2015) 
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Outcome indicator  
Number of UN-REDD countries with 
institutional arrangements in initial 
stages of development to perform 
monitoring and measurement, 
reporting and verification functions 
for REDD+, including institutions 
with capacities and information to 
meet reporting requirements of 
UNFCCC in relation to REDD+. 

Baseline 
12-13 countries are starting 
to establish comprehensive 
monitoring approaches, with 
capacities and information 
base at different levels in 
almost all REDD+ countries. 

Target 
30 countries receiving support from the 
UN-REDD Programme have achieved 
initial stages in development of 
institutional arrangements for ensuring 
monitoring and MRV functions for 
REDD+ are carried out, including 
capacities and information base. 

Outcome 1. Cumulative achievements against target  
Overall, the target was already reached by 2015. The following are achievements (cumulative) as of 31 
December 2017:   
Through UN-REDD Programme support, 40 countries have reached different stages of their institutional 

arrangements, MRV functions and capacity development, leading to significant progress under the Warsaw 

Framework Pillars on NFMS and FREL/FRL and making a few countries entering implementation. The current 

status is as follows: 

- 40 countries have advanced on NFMS (breakdown available) leading to reliable forest resource information 
for application in creating sound national forest policies, planning and sustainable development;  

- 25 countries progressed on Satellite Land Monitoring Systems (SLMS) resulting in generation of land cover / 
land use information, and more than half of those countries have operational NFMS portals or web 
platforms, making information institutionalized, systemized and available. 

- 17 countries progressed on their National Forest Inventories (NFI). 
The high-quality, reliable data on forests, including forest-carbon estimates, stemming from these MRV 
components have been used to avoid, reduce and capture forest carbon emissions, assist countries to set 
their emission targets, and have resulted in 18 country submissions that have met UNFCCC reporting 
requirements on FREL/FRL as of Dec 2016. Another 9 countries have advanced towards submissions, 
including methodological work and consultations with a broad range of stakeholders. 

UNFCCC Warsaw Framework for REDD+, pillar: National REDD+ Strategies and Action Plans (NS/APs)  
and cross-cutting issues on governance, tenure and gender  

Outcome 2: Credible, inclusive national governance systems are developed for REDD+ implementation 

 Target Reached 

Indicator 
Percentage of strategies, roadmaps 
or phase 2 documents supported 
by the UN-REDD Programme that 
have been developed inclusively 
and have proposed robust legal, 
institutional and fiduciary 
arrangements. 

Baseline 
The UN-REDD Programme 
has been actively involved in 
the development of only two 
phase 2 proposals (Viet Nam 
and DRC), while assessments 
on the robustness of 
governance sections of 
existing national REDD+ 
strategies have not been 
conducted systematically. 

Target  
50% of strategies, roadmaps or phase 2 
documents supported by the UN-REDD 
Programme have been developed 
inclusively and are deemed robust on 
governance.  

Outcome 2: Cumulative achievements against target 
 

All (100%) of national REDD+ strategies and/or plans (Cambodia, the Congo, Costa Rica, DRC, Ecuador, 
Indonesia, Viet Nam, Zambia, Argentina, Bangladesh, Colombia, Cote d’Ivoire, Ethiopia, Madagascar, 
Malawi, Mongolia, Myanmar, Nigeria, Paraguay, Sri Lanka and Uganda) supported by the UN-REDD 
Programme have been developed in a participatory and inclusive way, including measures for 
transparent, robust and gender-equitable institutional, legal and fiduciary arrangements for REDD+ 
actions. 
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UNFCCC Warsaw Framework for REDD+: Stakeholder engagement as a cross-cutting issue 

Outcome 4: Indigenous peoples, local communities, civil society organizations and other stakeholders 
participate effectively in national and international REDD+ decision making, strategy development and 
implementation. 

 Target Reached 

Indicator 
Number of UN-REDD Programme  
countries that have activities and 
mechanisms to support the full 
and effective participation of 
indigenous peoples, local 
communities CSO and other 
stakeholder organizations in 
REDD+ decision making, strategy 
development and 
implementation. 

Baseline 
17 UN-REDD Programme countries 
where national-level representation 
of indigenous peoples and CSO 
stakeholder organizations is 
mentioned in their NPDs and 
implementation has begun. 

Target  
30% increase in the number of 
countries that have activities and 
mechanisms to support the full and 
effective participation of 
indigenous peoples, local 
communities CSO and other 
stakeholder organizations in REDD+ 
decision making, strategy 
development and implementation.  

Outcome 4. Cumulative achievements against target  
 

All countries actively supported by UN-REDD (mostly through national programmes) now have participatory 
mechanisms to sustain national REDD+ processes, including multi-stakeholder platforms for policy dialogue, 
participatory policy design and policy-making, and a wide range of public information-cum-debate platforms 
on REDD+. These actively promote the participation of women, indigenous peoples, local communities, civil 
society organisations and other civic stakeholders. In 2016, the Programme supported over 25 partner 
countries with the running of specific participatory platforms to ensure the perspectives and proposals of 
indigenous peoples and forest communities inform national policies and institutions for REDD+. Through its 
implementation in a very few years, the Community Based REDD+ (CBR+) initiative has awarded over 100 
grants to community and grassroots organizations, across six pilot countries (Cambodia, the Democratic 
Republic of the Congo, Nigeria, Panama, Paraguay and Sri Lanka), that resulted in increased capacities and 
access of indigenous peoples, forest communities, and CSOs to informing national policy on forests and 
climate, including legal and technical capacities for improved land use management and alternative 
livelihoods, as well as lessons learned from community stakeholders feeding into the process of developing 
national REDD+ strategies. 

UNFCCC Warsaw Framework for REDD+, pillars; Safeguards and Safeguards Information System (SIS) and 
multiple benefits under National Strategies and Action Plans 

Outcome 5. Safeguards are addressed and respected and multiple benefits of REDD+ are realized. 
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 Target Reached  

Outcome Indicator 
Number of countries having 
identified core elements of a 
national approach to 
safeguards minimizing social 
and environmental risks and 
enhancing benefits, which 
enables them to manage 
information on how 
safeguards are addressed and 
respected.  

Baseline 
Beyond initial design 
considerations, there is 
limited evidence that 
countries have 
comprehensive 
roadmaps or 
approaches in place to 
address and respect 
safeguards, or take 
additional social and 
environmental benefits 
into account in their 
planning for REDD+. 

Target  
At least 8 UN-REDD Programme partner 
countries have identified core elements of a 
national approach to safeguards and/or 
incorporated multiple benefits into their REDD+ 
planning. 

Outcome 5. Cumulative achievements against target 
 

The UN-REDD Programme has worked with more than 30 partner countries to support the development of 

their national approach to safeguards and the incorporation of multiple benefits to support REDD+ planning. 
In 2017, the Programme supported 15 countries

3
 with their country approaches to meeting the UNFCCC 

safeguards requirements, exceeding the target. Of these countries, half made progress with their  summaries 
of information, including Colombia and Ecuador, which submitted their first summaries of information to the 
UNFCCC. Chile, Costa Rica, Mexico and Viet Nam have drafted first summary texts for 2018 submission. Côte 
d’Ivoire and Zambia have started planning processes for drafting their first summaries. 

Nine countries (Argentina, Colombia, Costa Rica, Honduras, Mexico, Nigeria, Sri Lanka, Viet Nam and Zambia) 

made progress in designing their national safeguards information system (SIS) and are moving towards 

operationalization. 

Two thirds of the countries (Argentina, Chile, Colombia, Côte d’Ivoire, Honduras, Mongolia, Myanmar, 
Panama, Viet Nam and Zambia) have conducted analytical steps in their country approaches to safeguards 
contributing to one or more UNFCCC requirements. These include assessments of environmental and social 
benefits and risks of proposed REDD+ Policies and measures, national interpretations of the Cancun 
safeguards and/or assessments of existing policies, laws and regulations. 

To complement the safeguards work, many UN-REDD partner countries have also worked to identify, map 
and integrate into their planning the multiple benefits of REDD+, such as biodiversity conservation and 
delivery of ecosystem services (http://bit.ly/mbs-redd). The best evidence that multiple benefits have been 
incorporated into REDD+ planning comes from draft or published policy documents including national and 
subnational strategies/action plans and investment plans. Multiple benefits have been included in this 
planning by at least Costa Rica, Democratic Republic of Congo, Ecuador, Panama, Paraguay, Republic of 
Congo, Nigeria (Cross River State) and Viet Nam at subnational level. There is an ongoing review in 2018 to 
identify lessons learned in integrating multiple benefits into REDD+ planning, and further examples will 
emerge from this exercise.  

UNFCCC Warsaw Framework for REDD+ pillar: National Strategies and Action Plans  

Outcome 6: Green economy transformation and REDD+ strategies and investments are mutually 
reinforcing. 

 Target Reached  

                                                           
3
 Argentina, Chile, Colombia, Costa Rica, Côte d’Ivoire, Ecuador, Honduras, Mongolia, Mexico, Myanmar, Nigeria, Panama, Sri 

Lanka, Viet Nam and Zambia. 

http://www.unredd.net/index.php?view=document&alias=11892-un-redd-framework-for-supporting-the-development-of-country-approaches-to-safeguards-en-11892&category_slug=studies-reports-and-publications-1364&layout=default&option=com_docman&Itemid=134
http://www.unredd.net/documents/global-programme-191/safeguards-multiple-benefits-297/15299-info-brief-summaries-of-information-1-en.html
http://www.unredd.net/documents/global-programme-191/safeguards-multiple-benefits-297/15299-info-brief-summaries-of-information-1-en.html
http://unfccc.int/resource/podcast/nc2/colombia_nc3.zip
http://redd.unfccc.int/files/ecuador_first_sis_summary.pdf
http://www.unredd.net/index.php?view=document&alias=15043-technical-resource-series-1-redd-safeguards-information-systems-practical-design-considerations&category_slug=technical-resources-series&layout=default&option=com_docman&Itemid=134
http://bit.ly/mbs-redd
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Outcome Indicator 
Number of UN-REDD 
Programme countries with 
national or sub-national 
development strategies that 
recognize REDD+ based 
investments as a means for 
transformation, and number 
of investment agreements 
based on forest multiple 
benefit investment options. 

Baseline 
Development strategies have not 
reached the point of recognizing 
REDD+ based investments as a 
means for transformation, nor 
have multiple-benefit investment 
agreements. 

Target  
3 UN-REDD Programme country 
strategies recognize REDD+ based 
investments, with at least 3 
investment agreements recognizably 
based on multiple benefit investment 
options.  

Outcome 6. Cumulative achievements against target  
 
Support to UN-REDD partner countries in this area has grown significantly over the course of the Programme. 
Overall, 19 countries have been supported on a wide range of technical assistance, ranging from 
understanding the costs and benefits to reduce deforestation and forest degradation through economic 
valuation (e.g. Ethiopia, Kenya, Nepal), to business case analysis on cocoa (e.g. Cote d’Ivoire), palm oil 
(Indonesia and Costa Rica) and coffee (e.g. Peru), to financing options to implement REDD+ (e.g. Paraguay, 
Costa Rica, and Ecuador).  

Overall, given that many countries are still in the REDD+ readiness stage, and relatively few countries have 
successfully reduced/removed emissions against a baseline, the amount of REDD+ results-based funding that 
has been disbursed is limited. Accordingly, it will take time for countries to recognize REDD+ based 
investments as a means to transform development. That said, a growing number of countries – with support 
from UN-REDD – are putting regulations and economic incentives in place to reduce deforestation.  

To give some specific examples, the President of Indonesia signed Government Regulation (46/2017) on an 
Environmental Economic Instrument designed with technical assistance from the UN-REDD Programme.  

Furthermore, in Zambia - as part of the targeted support (carried over from 2016) - the sectoral analysis on 
REDD+ supportive investments by the mining sector in North Western Province was endorsed by the 
government and stakeholders during the final multi-partner mission of the REDD+ Investment Plan. 

The Ministry of Environment in Ecuador engaged with the private finance sector in Guayaquil and Quito to 
enhance banks’ environmental and social risk management systems in the financing of commodity 
production and trade, based on support from the UN-REDD Programme and in collaboration with UNEP FI. 
Additionally, the Ministry of Environment in collaboration with the financial regulator prepared a draft 
directive to encourage the integration of environmental and social risk management in financial operations in 
the land use sector. 

UNFCCC Warsaw Framework for REDD+; Knowledge management and communications as a cross-cutting 
issue 

Outcome 7: UN-REDD Programme knowledge is developed, managed, analyzed and shared to support 
REDD+ efforts at all levels (lead/coordinated by the Secretariat). 

 Target Reached 

Indicator 
Rating of recognition and 
use by stakeholders at all 
levels of UN-REDD 
Programme and its 
Knowledge products as a 
key source of knowledge 
on REDD+. 

Baseline 
UN-REDD Programme products 
and events are developing 
recognition as a source of 
knowledge and information on 
REDD+ but recognition and use is 
not widespread. 

Target 

The UN-REDD Programme achieves at least 
80% positive rating by key stakeholders at 
all levels as a source and hub of knowledge 
on REDD+. 
Use of UN-REDD knowledge products 
increased by at least 20% compared to the 
2012 baseline. 
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Outcome 7. Cumulative achievements against target  
 
The UN-REDD Programme has engaged more than 50 partner countries, with post-event evaluations 
demonstrating that knowledge sharing is considered important in completing the Warsaw Framework pillars. 
Through the REDD+ Academy, over 4,000 people have improved their technical capacity and understanding 
of REDD+. Satisfaction on knowledge products and events delivered continues to exceed the target, at 89%. 
The use of UN-REDD knowledge products continues to climb, in most areas exceeding the 20% target. Since 
the launch of the workspace in 2015, visits have increased 536%, and visitors increased by over 600%, while 
437 new users registered and library resources were downloaded over 40,000 times. The UN-REDD blog has 
also facilitated knowledge sharing and engagement on REDD+. There has also been an increased focus on 
south-south knowledge exchanges, which through sharing lessons learned contribute to increased delivery 
rates and further progress on REDD+ implementation. These included: Côte d’Ivoire - Costa Rica and Ethiopia 
– China / South Korea.  

Outcome 8: Timely and effective UN-REDD Programme Secretariat services provided to the UN-REDD 
partner countries, Policy Board and the UN agencies. 

 Target Reached  

Outcome Indicator 
Procedures and 
practices provided or 
coordinated by the 
Secretariat, for helping 
agencies and the Policy 
Board fulfill their 
mandates in the UN-
REDD Programme, are 
in full, effective 
implementation 

Baseline 
Policy Board and Secretariat 
established and functioning, based on 
existing Rules of Procedure and Terms 
of Reference. Country needs not 
systematically collected or known to 
the UN-REDD Programme. The 
Programmed beyond 2015 not 
reviewed.   

Target  
By end of 2015, procedures and practices 
have been enhanced to ensure 
effectiveness, transparency and 
accountability of the support to the 
Policy Board to the satisfaction of its 
members; country needs are better 
known to the Programme for more 
tailored support; the Programme has a 
clear post 2015 vision. 

Outcome 8. Cumulative achievements against target  
 

The Secretariat has provided the support mechanism for the UN-REDD Programme since its inception in 
2009, it has been the coordination unit through which internal processes, guidelines, best practice and 
procedures were instituted and implemented to support programme implementation at both country and 
global levels. The resultant effects over the years were the more streamlined and tailored support delivered 
to countries towards achievement of REDD+ readiness and results based actions. Furthermore, specific needs 
of countries have been identified through the Country Needs Assessment in 7 countries and 2 regions. In its 
efforts towards the achievement of greater accountability, transparency and effectiveness, the 
recommendations from the Programme’s audit and evaluation were incorporated in the Programme’s vision 
for 2016 – 2020 and overall programme operations. The Secretariat through its coordinating role has 
facilitated and put in motion the structures and processes for the operationalization the new strategic phase 
of the Programme. This outcome has therefore been achieved as per the indicator and target. 

 

 

 Evaluation, Best Practices and Lessons Learned 4.

The UN-REDD Programme has reoriented its objectives at all levels – country, regional and global – to the 

guidance provided progressively by the UNFCCC through COP decisions (notably at Cancun and culminating 

in Warsaw in 2013 and Paris in 2015). Along with the more global political direction, changes to the design 

of the Programme were made in response to recommendations arising from the 2014 External Evaluation 

of the UN-REDD Programme, the Inter-agency Audit in 2014-2015, impact assessments, and countries’ mid-

https://www.unredd.net/documents/global-programme-191/un-redd-programme-evaluation-3266.html
https://www.unredd.net/documents/global-programme-191/un-redd-programme-evaluation-3266.html
http://audit-public-disclosure.undp.org/view_audit_rpt_2.cfm?audit_id=1561
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term/final evaluations, as well as in response to ongoing feedback from government counterparts, CSOs, 

indigenous peoples, the private sector, donors, collaborating initiatives and other stakeholders. Using an 

adaptive management approach, the Programme has built on the recommendations and feedback and on 

the lessons learned and results achieved, which can be summarized as follows: 

Through UN-REDD Programme support, countries have not only advanced in developing the pillars of the 

UNFCCC Warsaw Framework for REDD+ (i.e. their NS/APs, NFMSs, FRELs/FRLs and Safeguards & SISs), they 

have also achieved key results in the development and establishment of the operational elements of REDD+ 

readiness and the wider process of sustainable development, improved governance and increased 

stakeholder engagement. UN-REDD Programme support has led to increased ownership of REDD+ processes 

by countries and enhanced the capacity of countries to participate actively in UNFCCC COP processes, 

enabling them to use their REDD+ readiness experiences to advocate for and influence the emerging global 

REDD+ architecture.  

The 2014 external evaluation, which included the SNA component as well as National Programmes, 

summarized the overall Programme performance as follows: 

“The UN-REDD Programme has helped draw global and national attention to the importance of forests. It 

has given previously marginalized populations a strong voice in relevant decision-making arenas; it is 

leading countries to engage in policy reforms, increase transparency and reduce the risk of corruption; it has 

triggered the search for viable solutions to the problems associated with deforestation; it is supporting the 

valuation of forests and the services they provide; and it has allowed a broad range of stakeholders to gain 

experience with an innovative construct that now makes it possible to better articulate the conditions for 

sustainability and how such an agenda should be pursued”.4 

Recommendations related to immediate or ongoing issues of the SNA were implemented in the remaining 

period of the Programme, while other recommendations related to the long-term were incorporated into 

the design of the Programme’s 2016 – 2020 Strategic Framework, as well as the associated governance 

arrangements and operational documents. The detailed follow-up actions undertaken on the evaluation are 

provided in the document “Follow-up to the UN-REDD Programme External Evaluation5”. On the issue of a 

final evaluation, as many of the global functions and activities of the SNA programme have continued into 

the next phase of the Programme (2018-2020) in the form of Technical Assistance, a mid-term evaluation in 

2019 or final evaluation in 2020 will be explored and discussed with the Executive Board.  

Over the course of the six years of the SNA, the Programme continued to meet the varying demands of 

over 60 partner countries within the complex and evolving REDD+ landscape. The Programme has taken a 

continuous adaptive management approach to ensure support is in line with its added value and in 

complement to other efforts in the partner countries. Through a strong inter-agency mechanism, the 

Programme has been able to also act quickly to align with evolving UNFCCC requirements. UN-REDD offers 

a unique, tailored and unbiased support platform to member countries to help them advance toward and 

meet the requirements of the Warsaw Framework for REDD+.  

Additionally, the Programme has reached its aim to be a platform to build capacities, provide information, 

enable accelerated progress through the sharing of experiences and provides its partner countries the 

opportunity to participate in a larger support network. The UN-REDD agencies’ technical expertise, 

combined with their understanding of their partner countries adds further value to their provision of 

technical assistance. With the three UN agencies acting in partnership through the Programme, countries 

                                                           
4
 UN-REDD Programme Evaluation – Final Report June 2014. Available here: https://www.unredd.net/documents/global-

programme-191/un-redd-programme-evaluation-3266.html  
5
 Follow-up to the UN-REDD Programme External Evaluation. Available here: https://www.unredd.net/documents/global-

programme-191/un-redd-programme-evaluation-3266.html  

https://www.unredd.net/documents/global-programme-191/un-redd-programme-evaluation-3266.html
https://www.unredd.net/documents/global-programme-191/un-redd-programme-evaluation-3266.html
https://www.unredd.net/documents/global-programme-191/un-redd-programme-evaluation-3266.html
https://www.unredd.net/documents/global-programme-191/un-redd-programme-evaluation-3266.html
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have benefited from quick and harmonized action. Strong coordination between the agencies has also 

enabled the coordination to reach beyond UN-REDD to promote coordination of activities with more 

partners and stakeholders, thereby reducing overlap and complementing the work in the country through 

their respective areas of expertise. 

From the external evaluation and other reviews of progress, some of the most significant lessons learned 

from the SNA can be summarized as follows:   

 When countries (governments) are in the driving seat in the development of REDD+, and external 
assistance is tailored to their needs, REDD+ processes become a catalyst for policy reforms and 
innovations towards sustainability.  

 Capturing carbon value alone is not sufficient to alter land uses, budget decisions and natural 
resource management practices. Linking REDD+ processes to national sustainable development 
agendas can truly contribute to supporting the shift towards building a low-carbon society. 

 REDD+ payments will not always be sufficient to meet opportunity costs. REDD+ needs to be 
considered as part of broader national transformation processes, as an incremental contribution to 

national efforts.  

 REDD+ requires extensive cross-sectoral efforts to address the large and complex drivers of 
deforestation and degradation in the context of economic development and the impacts of climate 
change. Addressing the drivers takes time – more than anticipated by negotiators – and progress to 

date has been slow.   

 Early participation and equitable inclusion of all stakeholders (including both women and men) is 
essential in decision making on REDD+ and can contribute to reinforcing credible and legitimate 
policy-making and implementation.  

 Clarification of land tenure is important for enabling implementation of REDD+.   

 Development of safeguards and safeguard information systems (SIS) should be associated with the 
development of the National REDD+ Strategy or Action Plan. Developing safeguards too early in the 
readiness phase has led to expansive SIS with unmanageable numbers of indicators.  

 Ensuring alignment between REDD+ initiatives is important in order to map out the support needed 
and to determine appropriate REDD+ policies and measures.  

 Strategic coordination and partnerships with other multilateral REDD+ actors (such as the Forest 
Carbon Partnership Facility, Forest Investment Program, Biocarbon Fund, Global Environment 
Facility, and Green Climate Fund), non-governmental organizations, civil society organizations and 
other multilateral organizations is important to achieve coherence and plug into collaborations to 
enhance the Programme’s interventions and area of influence. 

 Targeted Support to partner countries, which was a key component of the SNA, was important to 
streamline the operating procedures to avoid overlaps and duplication and to ensure linkages to 
the National Programmes, national REDD+ efforts and the SNA outcomes. 

 The normative work carried out under the SNA provided crucial support to partner countries 
through the development of common approaches, guidelines, tools, data and best practices. Some 
of the key lessons learned and best practice publications can be found in the box below. 

 Knowledge management was identified as a key element of the Programme. As such, the 
Programme developed a comprehensive, robust and fully functioning knowledge management and 
communications system (consisting of the UN-REDD Workspace, South-South exchanges, REDD+ 
Academy, REDD Resource newsletter, social media platforms, among others), with dedicated global 
and regional teams and interagency collaboration, aimed at capturing, storing and disseminating 
the vast amount of knowledge generated and achievements by the Programme all levels. Its role is 
to support the specialized content producers (partner countries and thematic areas) by 
systematizing the collection of know-how and converting and elevating their local knowledge into 
lessons learned and best practices that can be easily accessible and recognizable with thematic and 
global relevance. 
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 South-South knowledge exchanges proved especially impactful as countries are at different stages 
of their REDD+ development, and South-South cooperation provided an effective means to 
capitalize quickly and efficiently on the experiences of those countries with advanced REDD+ 
agendas. The documentation and capturing of lessons learned and good practices, including 
through the REDD+ Academy initiative, and the facilitated sharing of knowledge, tools and 
approaches is fundamental for partner countries to accelerate their progress.  

 Through the development of tools, guidelines and enhanced knowledge, an important and 

potentially influential REDD+ "community of practice" is emerging. 

 

Working with different partner countries and between the agencies over successive years has given some 

significant results and are also accompanied by the emergence of some significant lessons. Notably that 

REDD+ readiness is much more difficult to achieve than partners and stakeholders had originally thought 

and because of this, patience is key to ensure success. This patience, coupled by a good degree of donor 

and agency flexibility is what has made the UN-REDD Programme a success to date. We have learned that 

the commitments made in the REDD+ process need to be long term and go beyond the appointment period 

of administrations. And even though close follow up and support to countries may be activities that have 

poor visibility, they are absolutely key to ensuring ambitious results. Finally, the fact that the UN-REDD 

Programme has had significantly higher delivery than other similar programs reflects our joint commitment 

to closely support countries in all phases of REDD+ readiness. 

 

UN-REDD Lessons learned and best practice publications  

 

 

 

 UN-REDD Methodological Brief on Gender 

 UN-REDD REDD+ Academy Learning Journals 

 REDD+ Safeguards Information Systems: practical design considerations 

 Conceptual framework for country approaches to safeguards 

 Technical considerations for Forest Reference Emission Level and/or Forest Reference 

Level construction for REDD+ under the UNFCCC 

 National Forest Monitoring Systems: Monitoring and Measurement, Reporting and 

Verification in the context of REDD+ Activities 

 The role of forests in a green economy transformation in Africa 

 Assessing Forest Governance: A Practical Guide to Data Collection, Analysis and Use 

 UN-REDD Supporting work on Tenure and REDD+ 

 UN-REDD support to country examples on Legal Preparedness for REDD+ 

http://www.unredd.net/knowledge/redd-plus-academy.html
http://www.unredd.net/documents/global-programme-191/gender-and-womens-empowerment-in-redd-1044/global-gender-resources/15951-un-redd-methodological-brief-on-gender.html
http://www.unredd.net/knowledge/redd-plus-academy.html
http://www.unredd.net/documents/redd-papers-and-publications-90/un-redd-publications-1191/technical-brief-series/14729-technical-brief-1-redd-safeguards-information-systems-practical-design-considerations.html
http://www.unredd.net/documents/redd-papers-and-publications-90/16671-technical-brief-2-conceptual-framework-for-country-approaches-to-safeguards.html
http://www.unredd.net/documents/global-programme-191/mrv-and-monitoring-296/frl/14118-technical-considerations-for-forest-reference-emission-level-andor-forest-reference-level-construction-for-redd-under-the-unfccc.html
http://www.unredd.net/documents/global-programme-191/mrv-and-monitoring-296/frl/14118-technical-considerations-for-forest-reference-emission-level-andor-forest-reference-level-construction-for-redd-under-the-unfccc.html
http://www.unredd.net/documents/global-programme-191/mrv-and-monitoring-296/10305-national-forest-monitoring-systems-monitoring-and-measurement-reporting-and-verification-m-mrv-in-the-context-of-redd-activities-10305.html
http://www.unredd.net/documents/global-programme-191/mrv-and-monitoring-296/10305-national-forest-monitoring-systems-monitoring-and-measurement-reporting-and-verification-m-mrv-in-the-context-of-redd-activities-10305.html
http://www.unredd.net/documents/global-programme-191/redd-and-the-green-economy-1294/14609-the-role-of-forests-in-a-green-economy-transformation-in-africa.html
http://www.unredd.net/documents/global-programme-191/governance-452/12800-assessing-forest-governance-a-practical-guide-to-data-collection-analysis-and-use-12800.html
http://www.unredd.net/documents/global-programme-191/governance-452/tenure-and-redd-2647/13823-unredd-supporting-work-on-tenure-and-redd-13823.html
file://///UNREDDCH001/Users/secrieru/Documents/UN-REDD%20Programme/Monitoring%20&%20Reporting/Annual%20Reports/2017%20Annual%20Report/SNA%20Annex/UN-REDD%20support%20to%20country%20examples%20on%20Legal%20Preparedness%20for%20REDD+%20%20Send%20link
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 Financial Delivery 5.

Table 2 provides financial information at the output and outcome levels and the breakdown by the participating UN organizations for the period 1 

November 2011 – 31 December 2017 of the SNA in US$. 

 

Table 2. Financial Information at Outcome and Output level by UN Agency 

SNA 
Outcomes 

Part. UN Org. 

Cumulative 
Approved 

Budget/Net 
Funded 
Amount 

 1 Nov 2011 - 
31 December 

2016 
A 

Prior Years' 
Expenditures 
 1 Nov 2011 - 
31 December 

2016  

B 

Expenditures 
as of 31 

December 
2017 

C 

 Cumulative 
certified 

expenditures 
(1 November 2011 

- 31 Dec 2017) 
(B+C)  

D 

Expenditures 
/Approved 
Budget (%) 

 
D/A 

E 

Expenditure per category of support  
1 November 2011 - 31 December 2017 

The sum of these amount/s per output should equal the amounts indicated in 
the column titled (D) to the left. 

Intern. support 
functions (ISF)   

Country Specific Support 

Secretariat  
Backstopping 

Targeted 
Support 

excluding 
back-stopping   

Country 
Specific 
support   

Outcome 1: REDD+ countries have systems and capacities to develop and implement MRV and monitoring  

Output 1.1:  FAO 6'052'566 6'069'684 0 6'069'684 100%              2'950'304  3'119'379                           -    
                   

3'119'379    

Output 1.2: 

FAO 22'914'372 22'897'905 1'062'311 23'960'216 105%              2'094'392  15'967'917 
              

5'897'907  
                 

21'865'823  
  

UNDP 
                      

747'782  
                        

886'122    
                           

886'122  119%                 655'617                  230'506    
                      

230'506    

UNEP 
                      

135'000  
                        

134'999    
                           

134'999  100%                   31'748                  103'252    
                      

103'252    

Output 1.3: 
FAO 2'298'107 

                     
1'933'203  

                      
75'401  

                        
2'008'604  87%                   79'027                  973'001  

                 
956'578  

                   
1'929'578    

Sub-total 
Outcome 1   32'147'827 31'921'913 1'137'712 

                      
33'059'625  103%              5'811'088             20'394'054  

              
6'854'484  

                 
27'248'539                             -    

Outcome 2: Credible, inclusive national governance systems are developed for REDD+ implementation 
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Output 2.1:  
FAO 956'161 956'805 

                        
5'928  962'733 101%                 348'286                  574'446                     40'001  

                      
614'447    

UNDP 
                   

3'727'922  
                     

3'724'142    
                        

3'724'142  100%              1'846'650                  752'813  1124679 
                   

1'877'492    

Output 2.2:  UNDP 
                   

6'823'244  
                     

7'175'811    
                        

7'175'811  105%              2'838'423               4'067'381  270007 
                   

4'337'388    

Output 2.2 
bis: UNDP 

                   
3'186'384  

                     
3'268'863  

                      
32'518  

                        
3'301'381  104%                 566'023               1'280'258  1455100.13 

                   
2'735'358    

Output 2.3: 
FAO 1'525'606 1'200'555 

                      
43'688  1'244'243 82%                 331'307                  415'993  

                 
496'943  

                      
912'936    

UNEP 
                      

275'000  
                        

275'000    
                           

275'000  100%                   65'242                  209'758                            -    
                      

209'758    

Output 2.4:  UNDP 
                   

2'539'715  
                     

2'620'408  
                    

344'437  
                        

2'964'845  117%                 348'125                  637'844  1978876.91 
                   

2'616'720    

Output 2.5:  FAO 1'300'346 1'076'821 
                    

209'395  1'286'216 99%                 263'457                  925'299                     97'460  
                   

1'022'759    

Output 2.6:  UNDP 
                   

2'644'483  
                     

2'539'563  
                      

79'592  
                        

2'619'155  99%                 973'883                  739'257  906015 
                   

1'645'272    

Output 2.7:  FAO 1'863'757 1'444'951 
                    

129'593  1'574'544 84%                 521'186                  606'162  
                 

447'195  
                   

1'053'357    

Output 2.8: UNDP 
                      

863'493  
                        

593'143  
                    

160'000  
                           

753'143  87%                 429'987                  251'841  71315 
                      

323'156    

Sub-total 
Outcome 2 

  
25'706'111 24'876'062 1'005'151 25'881'213 101%              8'532'569             10'461'051  

              
6'887'592  

                 
17'348'644                             -    

Outcome 3: National systems for transparent, equitable, credible and accountable management of REDD+ funding are strengthened (expenditures up to 31 December 2012 only, outcome activities 
discontinued)  

Output 3.2:  FAO 80'168 80'168   80'168 100%                   80'168          

Output 3.4:  UNDP 
                      

434'221  
                        

102'581    
                           

102'581  24%                   71'774    30806 
                        

30'806    

Sub-total 
Outcome 3 

  
514'389 182'749 0 182'749 36%                 151'942                            -                       30'806  

                        
30'806                             -    
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Outcome 4: Indigenous Peoples, local communities, civil society organizations and other stakeholders participate effectively in national and international REDD+ decision making, strategy development and 
implementation.  

Output 4.1:  UNDP 
                   

1'851'796  
                     

1'342'735  
                    

461'570  
                        

1'804'305  97%              1'207'142                  547'162  50000 
                      

597'162    

Output 4.2:  UNDP 
                   

1'090'878  
                     

1'378'578    
                        

1'378'578  126%              1'367'905                  284'024    
                      

284'024    

Output 4.3:  UNDP 
                   

3'526'930  
                     

3'454'729    
                        

3'454'729  98%                 859'409               1'719'841  875478 
                   

2'595'319    

Output 4.4:  UNDP 
                   

1'583'420  
                     

1'232'353  
                    

197'996  
                        

1'430'349  90%                 610'234                  361'769  184996 
                      

546'765    

Output 4.5:  UNEP 
                   

3'960'493  
                     

3'571'633  
                    

381'929  
                        

3'953'562  100%              1'942'743               2'010'819    
                   

2'010'819    

Output 4.6:  UNDP 
                   

3'738'318  
                     

2'213'137  
                 

1'525'180  
                        

3'738'317  100%              3'681'230                    57'088    
                        

57'088    

Sub-total 
Outcome 4   

                 
15'751'835  

                   
13'193'165  

                 
2'566'675  

                      
15'759'840  100%              9'668'663               4'980'703  

              
1'110'474  

                   
6'091'177                             -    

Outcome 5: Safeguards are addressed and respected and multiple benefits of REDD+ are realized  

Output 5.1:  
UNDP 

                      
753'390  

                        
397'314  

                    
172'330  

                           
569'644  76%                 205'333                  305'813  58497.89 

                      
364'311    

UNEP 
                   

3'934'869  
                     

3'688'521  
                    

257'454  
                        

3'945'975  100%              1'461'604               2'484'371    
                   

2'484'371    

Output 5.2:  

FAO 
                   

1'506'962  
                     

1'506'963    
                        

1'506'963  100%                 634'366                  601'025  
                 

271'571  
                      

872'596    

UNDP 
                   

2'004'067  
                     

1'979'317    
                        

1'979'317  99%              1'416'431                  502'285  60601.25 
                      

562'886    

UNEP 
                   

3'753'441  
                     

3'626'848  
                    

137'402  
                        

3'764'250  100%              1'286'047               2'373'203  
                 

105'000  
                   

2'478'203    

Output 5.3: 

UNDP 
                   

1'818'356  
                     

1'634'125  
                    

106'250  
                        

1'740'375  96%                 212'783                  718'028  809564.18 
                   

1'527'592    

UNEP 
                   

4'860'322  
                     

4'487'622  
                    

359'305  
                        

4'846'927  100%              1'489'613               2'354'057  
              

1'003'257  
                   

3'357'314    

FAO 
                      

448'157  
                        

296'908  
                    

120'743  
                           

417'651  93%                   11'399                  129'930  
                 

276'322  
                      

406'252    
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Sub-total 
Outcome 5 

                   
19'079'564  

                   
17'617'618  

                 
1'153'484  

                      
18'771'102  98%              6'717'576               9'468'712  

              
2'584'814  

                 
12'053'525                             -    

Outcome 6: Green economy transformation and REDD+ strategies and investments are mutually reinforcing  

Output 6.1:  UNEP 
                   

3'149'294  
                     

3'153'992    
                        

3'153'992  100%              1'131'684               1'379'300  
                 

643'008  
                   

2'022'308    

Output 6.2:  

UNEP 
                   

3'915'713  
                     

3'911'570    
                        

3'911'570  100%              1'153'856               1'707'482  
              

1'050'232  
                   

2'757'714    

UNDP 
                   

1'675'000  
                     

1'658'389  
                      

15'829  
                        

1'674'218  100%              1'674'218    0 
                                
-      

Output 6.3:  

UNDP 
                      

590'980  
                        

271'084    
                           

271'084  46%                 255'085                    16'000    
                        

16'000    

UNEP 
                   

3'707'223  
                     

3'706'994    
                        

3'706'994  100%                 813'531               2'406'946  
                 

486'517  
                   

2'893'463    

Sub-total 
Outcome 6   

                 
13'038'210  

                   
12'702'029  

                      
15'829  

                      
12'717'858  98%              5'028'374               5'509'728  

              
2'179'757  

                   
7'689'485                             -    

Outcome 7: UN-REDD Programme knowledge is developed, managed, analyzed and shared to support REDD+ efforts at all levels (lead/coordinated by the Secretariat) 

Output 7.1:   

FAO & Sec 230'593 
                        

230'593  
  

                           
230'593  100%                 212'283                      7'198    

                          
7'198  11'112 

UNDP & Sec 
                      

423'490  
                        

175'102  
                      

43'657  
                           

218'759  52%                 218'759      
                                
-    

 

UNEP & Sec 
                   

1'248'536  
                     

1'254'038    
                        

1'254'038  100%                 869'207                  189'676    
                      

189'676  195155 

Output 7.2:  

FAO & Sec 
                   

1'240'723  
                     

1'114'140    
                        

1'114'140  90%                 768'973                  329'555    
                      

329'555  15'612 

UNDP & Sec 
                   

1'743'916  
                     

1'672'199    
                        

1'672'199  96%              1'398'806                  273'393    
                      

273'393  

 

UNEP (Sec)  
                   

1'466'264  
                     

1'093'373    
                        

1'093'373  75%                   50'000                      7'189    
                          

7'189  1036184 

Output 7.3:  UNEP 
                   

1'573'310  
                     

1'579'488    
                        

1'579'488  100%                 682'602                  896'886    
                      

896'886  

 Sub-total 
Outcome 7   

                   
7'926'832  

                     
7'118'933  

                      
43'657  

                        
7'162'590  90%              4'200'630               1'703'897                            -    

                   
1'703'897  1'258'063 
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Outcome 8: Timely and effective UN-REDD Programme Secretariat services provided to the UN-REDD partner countries, Policy Board and the UN agencies 

Output 8.1:  All 
                   

3'500'585  
                     

3'282'257  
                      

56'473  
                        

3'338'730  95%         
              

3'338'730  

Output 8.2:  All 
                   

2'201'449  
                     

1'993'288    
                        

1'993'288  91%         
              

1'993'288  

Output 8.3:  All 
                   

2'000'599  
                     

1'806'096  
                          

-205  
                        

1'805'891  90%         
              

1'805'891  

Output 8.4:  All 
                   

3'117'902  
                     

2'857'502    
                        

2'857'502  92%         
              

2'857'502  

Output 8.5:  All 
                   

1'557'483  
                     

1'449'443  
                              
-    

                        
1'449'443  93%         

              
1'449'443  

Output 8.6:  All 
                      

957'190  
                        

831'056    
                           

831'056  87%         
                 

831'056  

Output 8.7:   All 
                   

1'197'797  
                     

1'123'034  
                      

74'764  
                        

1'197'798  100%         
              

1'197'798  

Sub-total 
outcome 8 

  
                 

14'533'005  
                   

13'342'676  
                    

131'032  
                      

13'473'708  93%                           -                              -                              -    
                                
-    

            
13'473'708  

Total per 
Participating 
UN 
Organization 
(all 
outcomes): 

FAO 44'872'267 43'164'844 1'721'619 
                      

44'886'463  100%              8'295'148             23'649'904  
              

8'483'977  
                 

32'133'883  
              

4'457'431  

UNDP 45'897'356 42'083'617 3'195'833 45'279'450
6
 99%            20'837'816             12'745'302  

              
7'875'936  

                 
20'621'239  

              
3'820'395  

UNEP 37'928'153 36'427'442 1'136'090 
                      

37'563'532  99%            10'977'877             16'122'939  
              

3'288'014  
                 

19'410'953  
              

7'174'703  

Support  
Cost 

  
9'008'844 8'517'313 423'748 8'941'061 

 

2'807'759 3'676'270 1'375'355 5'051'625 1'081'677 

Grand Total   137'706'620 130'193'216 6'477'289 136'670'505 

 

42'918'600 56'194'416 21'023'282 77'217'700 16'534'206 

 

                                                           
6
 UNDP has certified expenses for US$44’373’228. In the above consolidated table with the distribution of expenses per output (Table 2) the amount reported by UNDP is US$45’279’450. 

UNDP has explained that this is due to adjustments/transactions done at the end of 2017 to the project allocation that is implemented by UNOPS. As the UNDP PDR submission deadline 
preceded the UNOPS internal deadlines, the transactions were not reflected in the UNDP books in 2017. Though UNOPS reported these transactions in 2017, they were reported to UNDP 
only during the first quarter of 2018 and will only be reflected on the MPTF gateway during the next UNEX upload scheduled in July 2018. 


