3.3 Logical Framework Matrix

This logframe is for Outcomes and Outputs under the Programme (i.e. not including the Results-based Component).

Goal: The forestry sector contributes to the 2020 target for agriculture and rural development emission reductions (Decision MARD 3119 of 2011, Decision 2139/QD-TTg of 2011, Decision
1393/QD-TTg of 2012)

'Note that the term “results-based payments” refers only to the basis for international transfer of funds to Viet Nam
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National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
underscored) Spesiity
GoV budget to
Si £ GoV’s fund In 2012 GoV allocated VND Each vear the GoV allocates at least National Action Plan
iz€ 0 . ovisiun 1,200 billion (560M) to the B : . for Forrest Protection
allocations to forestry, . . same amount as in 2012, adjusted
National Action Plan for . . and Development,
REDD+ and REDD+ . for inflation. . .
L Forest Protection and and to Biodiversity
related activities .
Development Conservation/
Protected Areas
management
NRSC/MARD, The percentage of
Outcome 1 MONRE, MPI, targeted stakeholders Donor coordination
Capacities for an | MoF (which include (most importantly,
operational NFIMAP, provincial, district and with FCPF) is
National REDD+ FCPF, commune officials, SFE ineffective
Action UNDP FORMIS, and Management By the end of Year 2, at least 80% of Responses of a
Programme FAO, UNEP FLEGT Board officials, village | Unknown, but ass.umed 19 respondents in each province are balapnced random Recruitment and
(NRAP) are in heads and villagers of b? low, as REDD+isnew in | 5ecessed as having “good” sample of each retention of
place those villages engaged | Viet Nam and the NRAP was | \o\yledge; and P qualified personnel

in one or more eligible
REDD+ activities) in
each pilot province,
whose work relates to
implementation of the
NRAP, who are
assessed to have a
good understanding of
REDD+

just approved in June 2012

At the end of the Programme, the
level is the same or higher in each
province

stakeholder group to
a structured
questionnaire (to be
developed)




National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
underscored) Spesiity
Output 1.1 By the end of Year 2, NRAP All concerned
Implementation VRO/ Adoption of NRAP implementation guidelines are The Government’s departments in
guidelines for VNFOREST implementation The work has not started adopted by the GoV after anopen website/ documents MARD and other
the NRAP guidelines ' stakeholder consultation process at Ministries do not
approved and UNDP national and provincial with at least | Meeting minutes effectively engage
rolled out. 35% participation of women; in Phase Il
Recruitment and
retention of
qualified
Output 1.2 VRQ Report of a new and personnel
strengthened in .
. Increase of independent survey
terms of its . o . Local stakeholders,
. professionally done, with inclusion .
managerial, - By the end of Year 2, there are at . especially
. qualified staff . . of criteria for "
secretarial and VRO/ . least 10 professionally qualified communities,
. members in the VRO . assessment of a . .
technical VNFOREST . . staff in the VRO (other than those . decline to give
. NRAP in theroleasa 4 by mid-2012 ) . number of qualified .
capacity to lead . . paid for by the programme; and this their consent to
technical secretariat ) . . staff members.
the NRAP UNDP to the NRSC and figure remains constant or increases REDD+
implementation National REDD+ thereafter GoV/VRO |nterven.t|ons
and support the Influential

NRSC

Network

documentation

stakeholders who

benefit from forest
(over)-exploitation
undermine REDD+




National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
underscored) Spesiity
Local stakeholders,
Output 1.3 An Examples of policy Desk study, reviewing especially
Ffocti ions f > -,
e ectlvg recommendatlons or None; the process of how policy com.mun|t|e.s,
mechanism to effective recommendations decline to give
. . the STWGS prepare and .
generate PMU/ implementation of report on bolic and decisions; their consent to
knowledge, VNFOREST, NRAP adopted by the P poticy There are at least five examples of Minutes of meetings REDD+
. . NRAP, BMU, recommendations to the . . g . .
organize policy MPI, MOF GoV based on policy recommendations from of the National interventions
. FCPF . Network, and how those
dialogues, and proposals submitted . . STWGs, adopted by the GoV REDD+ Network and
. . recommendations are being .
feed policy UNDP by the National REDD adooted by the its STWGs, and policy Influential
recommendatio Network/sub- P v dialosues stakeholders who
. . . Government, is not clear. g )
ns is adopted technical working benefit from forest
and functioning groups (STWGs) (over)-exploitation
undermine REDD+
. . . Delays caused by
VNFE/VNEOR National RFDD+ Fund NRF does not exist, but is . . Government slow official
and associated mandated for Required legal instruments have
Output 1.4 EST, MARD, NRAP, T . ) . documents processes
. — institutions are ready establishment in the NRAP. | been approved and required
National REDD+ MOF USAID, LEAF i .
to receive institutions (NRF Board NCE, NIE . .
Fund (NRF) Program, . . . . . . Capacity assessment MPTF-O provides
. international finance (VN has PFES decree issued | and auditor) have been established .
operational UNDP FCPF . . I . by MPTF-O or capacity
and disburse to in 2010, and Forestry funds | and capacities built. . .
MPTF-O . . independent auditor development
beneficiaries operating)
support.
Output 1.5
Action plans for .
S Influential
greater Sustainability plans are
sustainability of developed for the three stakeholders who
. y PMU,MARD, . P " At least 90% of all enterprises benefit from forest
production of - Level of adherence to major agro-commodities . . . . -
raw materials industry industry action plans that are drivers of engaged in agro-industrial Evaluation (over)-exploitation
stakeholders | FLEGT, FCPF . L . development and timber-based commissioned by the | undermine REDD+.
from key designed to reduce deforestation in the pilot . o ) . .
. . o . industries in all 6 pilot provinces are | Programme No major changes
industries emissions from forests | provinces (coffee, rubber,

(e.g.aquaculture,
coffee, rubber
and timber)
implemented.

UNDP

shrimp), but strategies are
not widely implemented

adhering to industry action plans

to global economic
situation in the
concerned sectors.




National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
specified
underscored) ez
PMU, MARD, .
Customs GoV commitment
Output 1.6 Police. to the FLEGT/VPA
Mechanisms to Prosecuti process weakens
enhance forest rosecution . By the end of Year 1, a Task Force
Service Establishment of a L .
law ) . comprising representatives of .
FLEGT, multi-agency Task Task force not in place , Government decision | criminal Justice
enforcementand | flEGT- . - L : People’s Supreme Procuracy, ;
. . UNODC Force for investigation | (Coordination mechanisms ) ) on establishment of a | juthorities’
inclusive Standing . . Customs, Police and FPD will be )
and prosecution of for between agencies have . multi-agency Task commitment to
governance Office serious and organized | not been set up.) convened and empowered with Force
adopted and forest crimes & P- investigation and prosecutions co.unt(?r forest
implemented jurisdiction. crime is not
FAO increased
Output 1.7 .
utpu Number of provinces Responses of a
Awareness on whose Provincial balanced random Government
climate change FCPF, JICA, . Unknown, but assumed to In at least 25 of the 34 provinces agencies do not
PPMU, PPC REDD+ Steering . . . - sample of each
and REDD+ to GIZ, USAID- . be low, as REDD+ is new in the proportion of officials sampled cooperate and
. Committee members . “ " stakeholder group to .
provincial funded LEAF Viet Nam and the NRAP was | who are assessed to have a “good coordinate
I UNDP have an adequate or . . a structured o
authorities and Program . only approved in June 2012. | understanding is at least 60% . . activities
. . better understanding questionnaire (to be A
administration, effectively
. of REDD+ developed)
increased.
Output 1.8 VRO FCPF, JICA, Number of Numerous products By the end of each Year, 2 major All material uploaded | Local stakeholders,
Awareness on VNFOREST, GlZ, USAID- awareness-raising developed and services publications or policy briefs, 1 to the NRIS especially




National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, ur.'nl.ess otherwise assumptions
underscored) Spesiity
climate change PPCs funded LEAF workshops, provides during Phase | (see | document of lesson learned, and 4 communities,
and REDD+ Program publications, report entitled “Assessing quarterly newsletters are produced. | References to lessons | decline to give
raised among newsletters and other | the Effectiveness of learned in planning their consent to
key stakeholders | UNEP forms of Training and Awareness By the end of each year, REDD+ and policy REDD+
at national level documents/lessons Raising Activities of the UN- | implementation progress featured documentation and interventions
through published and REDD Programme in Viet in the public media at least 4 times; | REDD+
enhanced features in various Nam (2009-2011)” and implementation
communication media outlets such as guidelines.
and newspapers and on TV By the end of Year 2, one film is
dissemination of produced.
lessons learned
Commitment of
the GoV towards
addressing CC,
Independent expert implementing
Outcome 2 The ) ) ass_e:ssment assessing | REDD+ (.and
six pilot MARD, PPC, JICA, GIZ, The quality of multi-stakeholder- efficiency and conserving BD)
) DARDs USAID Forests . . Initial Provincial REDD+ endorsed provincial REDD+ effectiveness of each | does not remain
provinces Quality of provincial X . X X
T and Deltas REDD-+ programmes Action Pla.ns have been Brogra'r’nmes is as.sessed'to be programme, taking firm
S T e FAO Program, proposed in Annex G Goo_d or better in all pilot accou_nt of co- _
UNDP, UNEP | LEAF Program provinces benefits and level of Sub-national

REDD+ actions

ownership by all
stakeholders

authorities do not
share central
government’s
commitment to
REDD+.




National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
underscored) Spesiity
Provincial PPC and
DARD retain
Output 2.1 commitment to
REDD+ PPMU, Number of provinces REDD+
institutions in DARDs that have endorsed a . All six provinces REDD+ institutions
A One province (Lam Dong) Endorsement of the
the six pilot FPDP that . have endorsed FPDPs that
. . Other REDD+ has REDD+ incorporated . . FPDP posted on the .
provinces UNDP (with ilots. NGO acknowledges an into the FPDP acknowledge an interim REL as a NRIS Sub-national
established, and | support from prots, interim REL as a ’ provincial target authorities do not
REDD+ UNEP and provincial target share central
mainstreamed FAOQ) government’s
into FPDP commitment to
REDD+
Pre- (after 5 months)
and post-surveys of
provincial, district and
Output 2.2 Currently less than 5%, with commune
Awareness on ) stakeholders after
. the exception of key .
climate change L year 2 and again after
stakeholders in pilot .
and REDD+ Percentage of o year 3 Consultation and
. districts of Lam Dong By the end of Year 2, at least 30% of -
raised among stakeholders at . awareness raising
rovincial PPMU rovincial, district and Province, of key key stakeholders have a good Methodologies for rocesses
p. . ! DARDs Other REDD+ P ’ L stakeholders have a good understanding. . & . P
district and . commune level in six . surveys including adequately
commune pilots, NGOs rovinces who have a understanding. To be samplin address cultural
- UNEP B ., | quantitatively established By the end of the Programme, 70% Piing .
officials and good understanding . stakeholders will be norms and
through a capacity needs of key stakeholders have a good .
other of REDD+ . . developed by the differences
. assessment and baseline understanding.
stakeholders in PMU three months
L surveyat the outset of the .
six pilot into the Programme,
. Programme . .
provinces in close collaboration

with a capacity
building service
organization




National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the e . Risks and
UN orgs. (key .. Indicator Baseline " Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
specified
underscored) Estied)
Output 2.3 Site-
b:SSJ'REDDl ¢ | ppMU Other REDD+
Activity Plans DARDs, local pilots in other By the end of Year 2, at least three Sub-national
v - PCs and provinces Number of provinces . - provinces have approved Action .. "
and Provincial technical that have aporoved Zero (Initial Provincial Plans: and Approval decision by authorities do not
REDD+ Action officers FAO-TCP on their Provinpc'i)al REDD+ REDD+ Action Plans have ! PPC posted on the share central
Plans in the six . . been proposed in Annex G) . NRIS government’s
. . community Action Plans By the end of the programme all six .
pilot provinces . commitment to
are finalized and FAO, forest provinces have approved plans. REDD+
UNDP, UNEP harvesting
approved
PPMU,DARDs
, local PCs
. By the end of each year, in each Sub-national
Output 2.4 and technical Percentage of annual rovince where action plan authorities do not
Profincia.l REDD+ officers REDD+ pilots targets set out in the No plans implemented as ipm lementation has staprted a Reports from NRIS or share central
. in other Provincial REDD+ the process hasn’t yet .p‘ ’ other relevant X
Action Plans are rovinces Action Plan that have started minimum of 80 % of the annual independent unit government's
implemented UNDP (with P been met targets are met, and the overall P ) commitment to
(wi average is 90% REDD+
support from
FAO)
Results of random
Output 2.5 PMU Percentage of Percentage not yet sampling survey
e production forests (by delivered upon Land fli
PPC/DARD ; Iculated (Bac K dH ; . and use conflicts
Improved land / / National area) that has been C? culated (Bac Kan and Ha completion of activity ;
DONRE E : Tinh have surveys of status ) . and land allocation
tenure (provincial) orest issued legal land of forestland tenure 90 % in each province to processes
arrangements Inventory and | tenure records which ) 0 check land-use rights dermi
dinth Pt completed in September undermineé
ensured in the Statistics are consistent with ) certificates issuance ffecti
ix oil 2012. Binh Thuan has . i effective REDD+
six pilot Programme each area’s land use consistent with land lanni
i FAO . cadastral map.) A planning
provinces practice. use practices on the

ground.




National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs Govipartier activity Programme, unless otherwise assumptions
underscored) specified)
VRO, PPMU
Output 2.6 DARDﬁ[
NFMS: ,foca Sub-national
Monitoring PCs and Number of provinces , o | authorities do not
framework in te]:ccf:vhnlcal STWG-MRYV, that are operating Zero.pro.vm:ies: No REIE)D+ Two pilot provinces Provincial m}?nltorlng share central
the six pilot officers SNV etc through the monitoring framewor reports on the NRIS. government’s
provinces monitoring framework commitment to
established REDD+
FAO
Output 2.7 PPMU/PPC, .
NFMS: local PCs and Number of provinces Sub-national
ici i . i . inci . . thorities d t
PartlFlpétory tec.hmcal that are operating Zero.pro.vmces. Provincial Two pilot provinces Provincial monitoring a: o IetS |0 "
monitoring in officers BMU, SNV etc | their participator monitoring frameworks not share centra
o eir participatory . reports on the NRIS. overnment’
the six pilot monitoring of the yet available gove . ent’s
provinces monitoring framework commitment to
implemented FAO REDD+
NFIMAP has been
Outcome 3The | oo MARD, operating for the last 20 Sub-national
NFMS for _‘FIPI GDLA Level of ub-nationa
. . ’ 4 ears . th -t- d t
monitoring and NFA JICA, FORMIS, | establishment of y The NI.:MS and NRIS have been fully | The existence of the a: Gl Iets I° 1)
MRYV, and the SNV, STWG- NFMS and NRIS and established and are fully ready to NFMS and NRIS share centra
NRIS on MRV & SG readiness to generate generate and receive data databases government’s
safeguards are and receive data MARD piloting the National commitment to
operational FAO Inventory and Statistics REDD+
Programme since 2012
PMU,
VNFOREST, Number of provinces
STWG-SG, Outcome 5 that have made data ) Activities under
Output 3.1 The PPMUs, FORMIS, entry in NRIS on plans, .Zero.provmces: No system All six pilot provinces NRIS database Outcome 5 need
NRIS operational STWG-SG. safeguards, in existence to have progressed
monitoring results and as scheduled.
FAO BDS
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National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
ified
underscored) Spesiity
VRO, FIPI, 0 provinces Six provinces - the LMS is generating Sub-na_ti.onal
Output 3.2 GDLA, STWG- N ; AD on a 5-year cycle with annual authorities do not
) STWG-MRV umber of provinces . re .
NFMS: IMS MRV etc otc ! with available QA/QC (AD without QA/QC has updates, requiring further analysis LMS AD report share central
developed AD been generated through and QA/QC for the rest of the government’s
FAO NFIMAP) country commitment to
REDD+
249 equations for 4 forest . )
FIPI, VRO, types in 3 ecosystems, All BEF/allometric equations )
— TWG-MRV . . . i
Output 3.3 EF FSIV (RCFEE), STWG ’ Number of including 89 species developed for relevant BEF/Allometric Weathgr Is
develobed VFU, TNU etc JICA etc. BEF/allometric . o representative species and/or forest | equations database in Conduc"_’e to
p FAO-NFA equations developed National Communications types in the pilot provinces and NFMS conducting field
FAO LULUCEF sector reports at country’. measurements
Tier 1
Outpu.t 3 PMU, GoV institution with No institution identified to Sub-national
NFMS: | MONRE, the required capacity | gate: National “uthorities do not
Instituti I L . Do
ar:‘ialnuelomneant for | VRO STWG-MRV, to work on sector data | communications LULUCF An institution formally assigned by | Availability of the share central
g€ JICA etc for the National sector GHG report is the GoV. decision on the NRIS )
compiling REDD+ government’s
REDD+ Inventory developed by an ad hoc ;
GHG-Inventory Report has been team commitment to
ifi REDD
clarified. FAO identified. *
Existing forestry
related data are
Output 3.5 not_made freely
Interim VRO, PPC, etc | STWG-MRV, available.
performance JICA, SNV, Number of pilot Zero provinces: First interim o .
indicators and GlZ, AusAID, provinces that have version of REL/FRL All six pilot provinces Programme reports UNFCCC
REL/FRL FAO USAID etc endorsed the interim proposed by a JICA study negotiations move
established REL/FRL slowly, and the

guidelines for
REDD+
programmes are

Preliminarily identified as “evergreen broadleaf forests”, “deciduous forests”, and bamboo forests as a minimum
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National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
specified
underscored) ez
not agreed
17 policy GoV decision posted
Outcome 4 :
recommendations on BDS on the NRIS and
MARD, EB, The GoV has approved a National . ;
Stakeholdersat | NCE. MOF Establishment of a have been presented and BDS in which ’:Zcesses and Office of the GoV Experlentzes from
different levels ! JICA, GIZ, National BDS that some testing has been rocedures coﬁ!form with website; and PFES has informed
are able to USAID, SNV incorporates lessons done in Lam Dong and Bac P comparison with the BDS
P e L documented lessons generated by formulation
receive positive UNDP from Phase Il pilots. Kan; Phase Il will initiate the Programme Programme lessons
incentives further piloting g learned DIOCESS
documentation
Output 4.1
National-level ;
MARD, EB, Programme inputs
mechanismsand | |\ coo oo Percentage of Phase 1 completed a Programme reports (funds, human
VNFF/VNFOR elements of national- ; ; All elements (standards, recourse, made by the PMU ’
standards for EST JICA, GIZ, ! comprehensive analysis of etc.) have been designed and resources, etc.) are
distribution of = USAID, LEAF, level mechanisms and | required elements and : g and posted on the not mobilized in a
. tandards of a BDS . endorsed through broad-based NRIS.
REDD+ positive SNV S generated policy . timely and
. . fully established . stakeholder consultation ya
incentives UNDP ully esta recommendations coordinated
;es:arccjhed and fashion
rafted.
Output 4.2
::Z:;;Iiaslr-rl]es\/d None, but a provincial FPDP
uidin ' MARD. EB Number of elements operationalized for PFES in All pilot provinces have provincial _
irincisles and VNFOléES‘I: of provincial-level Lam Dong province BDS mechanisms in place that are Programme inputs
criteria. which PPC, PPML.II mechanisms, consistent with the national Programme reports (funds, hum:n)
are non- DOFs FCPF performance standards, but reflect local made available on the | '€20Urces, €tc.jare
discrimi f standards, guiding Phase 1 completed a circumstances and lessons learned not mobilized in a
iscriminatory,fo L ’ o ; ; h h Ph -and h b NRIS. timely and
r distribution of principles and criteria | comprehensive analysis of through Phase II; and have been _
REDD+ positive UNDP of a BDS fully required elements and endorsed through broad-based coor.dlnated
incentivF:es established. generated policy stakeholder consultation. fashion

researched and
drafted.

recommendations
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National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
specified
underscored) ez
Programme inputs
(funds, human
Output 4.3 G | Programme reports resources, etc.) are
Design of an MARD, EB overnment approva and GoV official e i
r == . N | f not mobilized in a
integrated and VNFF/VNFOR of a proposal that will z)dgzsloglﬂe'\;toi :azy The national BDS is capable of documents timely and
non- EST JICA, Gz, ?“°W d'Str'bUt'vovn of zlreZd i;sued a circular on | intesrating payments through other coordinated
discriminatoryBD USAID, SNV !ntegr:flted positive the u\;Iification criteria for mechanisms, including PFES and fashion.
S for full REDD+ incentives from PFES government budget Office of the
implementation | UNDP REDD+ revenues and Government website | There are no
established. government budget and NRIS unexpected legal
or regulatory
constraints.
Outcome 5 By the end of Year 1 of programme Programme inputs
Mechanisms to implementation, a national REDD+ (funds, human
address the MARD, FPD, Level of progress safeguard system has been resources, etc.)
social and MPI, CEM, towards finalizing proposed; and Programme reports are not mobilized
environmental | MONRE SNV, FCPF, implementation No implementation in a timely and
safeguards Output 1.1 guu.iellnes for the guidelines established. By the end of th coor'dlnated
under the social and L B AR LRI, NRIS reports fashion
Cancun UNDP. UNEP environmental .muIt|-stakehc.)lder-(?ndc.>rsed
Agreement E— safeguards implementation guidelines have Delays caused by
established. been finalized and issued by the slow official
GoV. processes
MARD Level of perceived risk Preliminary corruption The average risk rating is below 2.5 Surveys to be
Output ’ of corruption in survey undertaken; average undertaken by
5.1T t FPD/VNFORE i i risk rating = 3.16 onascale from Oto 5 Programme ;
-tiransparen ST MPI FLEGT REDD+ in Viet Nam g =>3.10. g Corruption results
and effective ’ in benefits not
national forest FAO-FGM, Percentage of At least 75 % of stakeholders at all being channelled
governance FCPE stakeholders at all levels (central government officials | stakeholder survey to the appropriate
structures UNDP levels that are aware | 9: Nothing in place in MARD and other relevant facilitated by the beneficiaries
established. of a mechanism that ministries; PPC, DPC and CPC

ensures independent
information on REDD+

officials, officials of provincial and
district line agencies, members of

PMU.
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National

Proposed target
Partners & .
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
specified
underscored) ez
can be brought to the mass organizations, and villagers
attention of the are aware of the mechanism.
Participants Board
Programme inputs
Output 5.2 (funds, human
Measures to resources, etc.) are
. . i i not mobilized in a
ensure re.spect MARD, FPD, Level of satisfaction No qa.ta’ including data on At least 90% in a sample of ethnic Survey of ethnic timely and
for traditional among ethnic traditional knowledge L . L . y
CEM g . - minority people across all pilot minority people in all rdinated
knowledge and minorities in each (stock-taking of traditional . . 3 coordinate
rights related to RECOFTC ! > knowledee in pilot provinces report that they are pilot provinces fashion
fogrest pilot province rovincei to bz undertaken | satisfied that their traditional facilitated by the
management UNDP concerning respect for IF; year 1) knowledge has been respected PMU. Corruption results
traditional knowledge . .
designed and raditional knowledg in benefits not
adopted. being channelled
to the appropriate
beneficiaries
MARD, FEPD E f i
Output 5-3f Full CEM I\’/IaFI{E nz:lig:msaelmjir:jtecl)ines to Discussions undergoing in By the end of Year 1, the National Statements from the Consultation f'”.‘d
and effective , SNV, CARE ensure fjl and the STWG on Safeguards on | REDD+ Network and the different entities awareness raising
stakeholder Mass FCPF frected stakehold a national safeguards on Participants Board support the llected by th processes
participation organizations € e.CtF s.ta enotder REDD+ guideline. collected by the PMU. | adequately
mechanisms, VNGOs participation in REDD+ address cultural
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National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Maeans of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
specified
underscored) ez
especially for norms and
women, local UNDP differences
communities Level of By the end of Year 1, a minimum of
and indigenous representation of (Baseline studies expected 25% of member§ of all REDD+ Delays caused by
people, women in Participants | {g pe undertaken, and fed governance bodies are women, and Programme reports slow official
established and Board, Complaints into the development of a the average is above 30%; processes
adopted Board, NRSC, REDD+ gender monitoring By the end of the programme these Meeting minutes
Steering Committees framework.) '
and others relevant to . figures are 35% and 40 %,
respectively.
REDD+
Environmental
principles and criteria
have been developed
through full and
effective participation
Output 5.4: MARD of relevant By t:e end Zf Yez;wr l,jafeguards
Environmental ’ ; . roadmap is developed an
stakeholders, (which .
safeguards FPD/VNFORE includ incial No national app'roach to. approved. Programme inputs
| ST, CEM, FCPF Include provincial, safeguards consistent with (funds, human
re a.ted to MONRE district and commune | the Cancun Agreements of NRIS Reports and resour,ces etc) are
avoidance of officials, SFE and COP 16 exists. Consultations approved template o
conversion of FAO under Management Board on initial work plan for a National approach to environmental | for reporting on :Ot r|r10b|I(;zed ina
natural forests, UNEP Output 3.4 officials, village heads safeguards roadmap have safeguards exists, environmental safeguards. clgc])?c}/i::ted
isk of Is, ’ ; L
risk of reversals and villagers of those been initiated safeguards are developed, fashion

and
displacement

villages engaged in
one or more eligible
REDD+ activities)
approved and
respected during
implementation of
REDD+

approved (by the end of Year 2) and
respected.
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National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
specified
underscored) ez
Over the period 2010-2012, Programme reports,
: the number of meetings of The number of regional meetings meeting reports,
numbers of regional the 5 countries of the LMS nd learning ev ngt mon mg evaluation of
REDD+ meetings and Region that were not ar "eaf th gse € n:r? ofi:O LISIS learning and
learning events with externally driven (e.g., by 0 a' ot the 5 countries ot the exchange events
MARD, MPI, relevant /appropriate donors, NGOs) was Re.glon.that are not externally
0utf:ome 6 FPD, MOIT, UN-REDD level of participation approximately one per driven is at least 4 per year
Regional MONRE Programmes year
cooperation in other
enhances countries. All governments in
SIS Cl Industry Rate of progress as region are willing
'REDD*' . stakeholders defined by the UN- to cooperate with
'mpr:eme"tam" FLEGT REDD regional REDD+ Viet Nam
in the Lower ; Applicati f UN-
: W g readiness assessment | yN-REDD/Asia Pacific The rate of progress in the 5 - |cat|?n ° U
Mekong Sub- USAID-funded vV REDD/Asia Pacific
. UNEP (see MOV) on REDD+ | regional REDD+ readiness countries of the LMS Region is at .
Region LEAF Program di ; f regional REDD+
FAO. UNDP readiness in countries | assessment tool will least 10% greater than the other readiness assessment
’ of the LMS D, generate baseline data for | countries in the region, i.e., tool in early 2013 and
compared with other | poth sets of countries in AV.[LMi-LMy] > L1{Av.[othersy- | . ‘t,he end of
countries in the the next few months others,]} e
region (e.g. 2015
Indonesia, Malaysia,
Philippines, Sri Lanka
and Bangladesh)
Output 6.1 R i . A
EffeEtive PMU, MARD Ut,\}l1 REDDI Public availability of No cross border trade data All governments in
cooperation _"C »o| omher d_ata on cross.-bordgr and quota allocations Cross border data and trade quota region are willing
between ust.om countries. timber trade including | ayailable on government allocations available on NRIS Websites to cooperate with
. Service, MPI, quota allocated to websites. ) coop
governments in MOIT timber traders. Viet Nam
the Lower FLEGT
Mekong Sub- Number of . NRIS reports Delays caused by
. . - . Data not available by "
Region on UNODC interdictions of illegal " . - slow official
o FAO . Custom Authorities on 5 interdictions
reducing illegal UNDP under timber movements at processes
. . Customs report 2011
logging and Output 5.3 ports of entry/exit
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National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the P Risks and
UN orgs. (key .. Indicator Baseline " Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
underscored) Spesiity
trade
Output 6.2: PMU,FLEGT-
Commitments by | Standing
the wood- Office, MPI, .
: UN-REDD in
processing MoIT other Number of wood MARD/MOIT reports. | |fjyential
industry in Viet countries. processing enterprises | zero enterprises: No Codes ‘ stakeholders who
Nam and other that have signed and | of conduct available 50 enterprises ' benefit from forest
cou.ntrles in the Industry are implementing Repor'ts Py Timber (over)-exploitation
region to stakeholders FLEGT Codes of Conduct Associations undermine REDD+
sourcing legal
and sustainably
harvested timber | FAO
REDD+ strategies in
Existence of effective other countries make
Output 6.3 REDD mechanisms (incl. A Regional REDD+ Coordination reference to lessons
+ strategies PMU VRO UI\:;REDD in direct meetings , Forul;rl'n ahncije-njtworlr alre ) learned in Viet Nam. Political stability
PMU,VRO, t tabli !
across the Lower ICD/MARD, other study tours and No effective mechanism: established and reguiarly snare Programme and across the region.
Mekong Sub- countries d ts) t . lessons related to implementing
. MPI ocuments) to Irregular and sporadic REDD+: and workshop reports
region and disseminate lessons; dialogue takes place across *+an All governments in
beyond are and some countries. Survey across the region are willing
informed by UNEP USAID-funded Lower Mekong Sub- to cooperate with
Vietnamese LEAF Program | Number of exchange Three focused exchange workshops | region on Viet Nam
lessons workshops are organized. effectiveness of
Forum and e-network
at the end of Year 2
Output 6.4 Number of countries All governments in
Lower Mekong that have endorsed a At least two countries in the Lower region are willing
Sub- regional PMU,VRO, UN-REDD in regional strategy for Mekong Sub-region have endorsed to cooperate with
strategy to ICD-MARD, other afidressing No regional strategy exists. | the strategy and are taking Programme reports Viet Nam
address FLEGT countries displacement of measures to streamline this into
displacement of Standing deforestation and their REDD+ Strategy/Action Plan. Delays caused by
deforestation Office forest degradation has slow official
and forest been agreed. processes
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National

Partners & Proposed target
Outcomes and Related . . (Targets are set for the end of the . Risks and
UN orgs. (key .. Indicator Baseline ———— | Means of verification .
Outputs GoV partner activity Programme, unless otherwise assumptions
underscored) Spesiity
degradation
developed
FAO
Output 6.5
L Mek PMU . o Commitment of
ower Viexong UN-REDD in Number of common ) Tool for common forest biodiversity the GoV towards
Sub-region VNFOREST, other tools and approaches Zero: Irregular and sporadic . .
. pp . assessment, joint training approach addressing CC
regional ICD/MARD, countries developed for forest collaboration amongst g L,
. 4 P . and common but locally adapted imolementin
collaboration on | MONRE IUCN. WWEF biodiversit government agencies, more . o Programme reports. P g
. ’ ’ \ . conservation guidelines that REDD+ (and
enhancing SNV conservation and collaboration amongst .
L . emphasize stakeholder engagement conserving BD)
biodiversity biodiversity NGOs o g
. ADB and are gender sensitive does not remain
conservation UNEP monitoring )
through REDD+ firm
Output 6.6
South-South
Cooperation for PMU, ::J(':\IPEEaDnZ Number of regional
REDD+ readiness | ICD/MARD bilatéral LDC% t.hat are Zero: Virtually no technical | At least two LDCs have received Reports of technical All .governmt?n.ts n
activities in rogrammes receiving technical support provided through substantive support from Viet Nam | missions, workshops, | regionare W'””_‘g
other countries P gh support on REDD+ S-S cooperation on REDD+ readiness. study tours, etc. to cooperate with
in the Lower UNEP Icr;:ttfires readiness from Viet Viet Nam
Mekong Sub- Nam
region
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